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Chapter 1: GENERAL

1.1 Introduction

In 2001, the California Department of Water Resources (DWR) and the CALFED Bay-Delta
Program, with technical assistance from the U.S. Bureau of Reclamation (Reclamation), initiated a
joint planning study to evaluate the Delta Wetlands Project and other in-Delta storage options for
contributing to California Bay-Delta Program’s water supply reliability and ecosystem restoration
objectives. The main purpose of these investigations was to determine if the proposed DW Project
was technically and financially feasible. The joint planning study, which was completed in May
2002, concluded that the project concepts as proposed by Delta Wetlands were generally well
planned. However, project modifications and further evaluations were needed before considering
public ownership of the project. Based on initial work completed by DWR and Reclamation, in
June 2002 the Bay-Delta Public Advisory Committee recommended that Bay-Delta Agencies
complete additional evaluations and address several outstanding issues before considering
implementation of the In-Delta Storage Project. This Draft Summary Report summarizes findings
of the State Feasibility Study evaluations conducted by DWR since June 2002. DWR presents these
findings as a neutral technical evaluator of the costs, benefits, impacts, and uncertainties associated
with a publicly owned In-Delta Storage Project.

The State Feasibility Study objective is to:
* provide technical and financial information to the CBDA and Bay-Delta agencies, that will
decide if the project can be implemented with an acceptable level of risk; and
» provide water supply reliability and ecosystem restoration benefits at a reasonable cost.

The criteria to be used for State feasibility level determination were established during discussions
of the DWR Independent Board of Consultants meeting in May 2003. The general guideline
included:
* no major changes or surprises in the project design and costs as the project moves into final
design, construction, and operation; and
* no possibility of fatal flaws in the project that would jeopardize the project implementation.

Delta Wetlands made the original proposal in July 1987 for storage on Webb Tract and Bacon
Island with habitat development on Holland Tract and Bouldin Island. The State Water Resources
Control Board (SWRCB) issued the water rights permit in February 2001, subject to meeting State
and federal standards. SWRCB approved water quality certification under the Clean Water Act
Section 401 on September 20, 2001. The Section 404 Application to the United States Army Corps
of Engineers (USACOE) was approved in 2002.

The In-Delta Storage Project includes the same islands as the DW Project - storage on Webb Tract
and Bacon Island with Holland Tract and Bouldin Island as habitat islands for impact mitigation
(Figure 1.1). However, the In-Delta Storage Project design differs from the DW Project by
incorporating into the project:
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* new embankment design and four consolidated inlet and outlet structures;
* new project operations;
* resolving local water quality issues through field experimentation and modeling;

* revised Habitat Management Plans; and

* detailed risk and economic analysis

Changes from initial DW Project to the new In-Delta Storage Project are shown in Table 1.1.

Table 1.1: Project Changes from Initial DW Project to In-Delta Storage Project

Features

Delta Wetlands

In-Delta Storage

1. Engineering
Embankment
Design

Structures
Fish Screens

Existing Levees with added
fill, slough rock

No Risk Analysis

Factor of Safety (FOS) 1.2-1.3
Pipe siphons 99 Pumps 72
Fish Screens Barrel Type 99

Composite Design: Rock Berm and Bench
Acceptable Risk

FOS 1.5

Four Integrated Facilities

Flat screens with louvers and cleaning devices
(Los Vaqueros Type)

2. Operations

Gaming Exercises with
Spreadsheet using DWR
Simulation Model (DWRSIM)
Outflows and unlimited
demand without system-wide
evaluation. Reservoir outflow
as yield

Part of SWP/CVP System

California Simulation Model (CALSIM), Delta

Simulation Model (DSM2), Particle Tracking

(PT) and Dynamic Reservoir Simulation

(DYRESM) models Reiterations.

- Delta requirements

- Exports & Carryover

- Environmental Water Account (EWA) and
Ecosystem Restoration Program (ERP)

- Water Quality and Fisheries

3. Water Quality

No State Water Resources
Control Board Decision 1643
and California Urban Water
Agencies Water Quality
Management Plan Evaluations

Resolving issues:

- Field experimentation

- Organic Carbon issue with dispersion and
circulation techniques

- Temperature and Dissolved Oxygen
Stratification

- Water Quality improvements

4. Environmental

Extensive evaluations done
and Habitat Management Plan
prepared.

Habitat Management Plan revised with new
resource information and In-Delta impacts.

5. Economic
Analysis

No analysis

Economic models used in analysis

The Summary Report presents information on studies and investigations conducted during the State

feasibility phase of the In-Delta Storage Program. Chapter 1 describes the general overview of the
directive for the feasibility study, institutional arrangements under the recently established
California Bay-Delta Authority (CBDA), role of storage in the Delta ecosystem, feasibility study
management and coordination between agencies and summary of the findings. Chapter 2 provides
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information on how this study is linked to the CALFED Programmatic EIR/EIS Process — the
progression of the study from the original conceptual stage through planning phase and to the State
feasibility stage and the description of the In-Delta Storage Project including major changes and
salient features of the project.

The project operations criteria and scenarios evaluated for regional and system-wide benefits are
presented in Chapter 3. Information on coordinated operations with SWP and CVP and operations
to resolve organic carbon issues are presented in this chapter. Chapter 4 describes the existing water
quality requirements, new constraints on the project under D1643, biological and ecological
processes in the Delta, field investigations, modeling and reservoir stratification studies to check
compliance of standards for water quality evaluations.

Chapter 5 describes the engineering investigations including geotechnical explorations, flooding
erosion, piping, seepage, as well as seismic and risk analysis for embankment design. Integrated
facilities design includes hydraulic, structural, mechanical and electrical design. Borrow area
investigations were conducted for borrow materials and on the basis of construction methods and
market suppliers detailed cost estimates were also prepared for the project. Under environmental
evaluations in Chapter 6, studies were conducted to evaluate the project’s impact and mitigation
requirements on the affected resource categories in the Delta. Chapter 7 describes the methodology
used for economic analysis to determine the project benefits and regional impacts in monetary
terms. Chapter 8 deals with the project reviews by CALFED agencies, the public, and explains
policy and legal issues for implementation.

1.2 Role of Storage in Delta Ecosystem and Water Supplies

The mission of the CALFED Bay-Delta Program is to develop a long-term comprehensive plan that
will restore ecological health and improve water management for beneficial uses of the Bay-Delta
system. The following objectives were developed for a solution.

* Provide good water quality for all beneficial uses.

* Improve aquatic and terrestrial habitats and ecological functions in the Bay-Delta to support
sustainable populations of diverse and valuable plant and animal species.

* Reduce the mismatch between Bay-Delta water supplies and current and projected
beneficial uses dependent on the Bay-Delta system.

* Reduce the risk to land use and associated economic activities, water supply, infrastructure
and the ecosystem from catastrophic breaching of Delta levees.

In the context of the CALFED mission to develop a comprehensive plan, the role of in-Delta
storage is to help meet the ecosystem needs of the Delta, Environmental Water Account (EWA) and
Central Valley Project Improvement Act (CVPIA) goals, provide water for use within the Delta and
increase reliability, operational flexibility and water availability for south of the Delta water use by
the State Water Project (SWP) and the Central Valley Project (CVP).

New storage in the Delta could be useful to the California water system. Improved operational

flexibility would be achieved by providing an opportunity to change the timing of Delta exports at
new points of diversion that could be selectively used to minimize impacts on fish. The project
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would divert water from the Delta to In-Delta storage with state of the art fish screens and in a
manner to reduce impacts to fish species of concern. The stored water would allow curtailing export
diversion at times most critical to the listed aquatic species.

In-Delta storage can:

* increase water supply reliability;

* improve system operational flexibility by making required releases for urgent needs;

* allow reservoir space to be temporarily used for water transfers and banking;

» allow water to be stored and released to meet CVPIA and EWA goals and water quality
constraints; and

» allow surplus water to be stored during wet periods and when upstream reservoirs spill,
permitting water to be stored in the Delta and released into the San Joaquin River and other
in-stream channels for fisheries during dry periods.

Figure 1.1: In-Delta Storage Project Islands and Integrated Facility Locations

The role of the habitat -
islands goes beyond
mitigation as it would make 2 owe 19
improvements to the
existing habitat by RIO VISTA o Fl;
developing and protecting A
9,000 acres of agricultural w— s
and wetlands on Holland ~
Tract and Bouldin Island. A & . Iand saree
Habitat Management Plan s * Bt
(HMP) will guide the Y o ~ e |
development of habitat that & . % R mooe | on—
will compensate for the loss upoms ' s
of foraging habitat for e e dwoeo
endangered species like T e o
Swainson's hawk and C i Rt
greater sandhill crane, )
jurisdictional wetlands and @ Integrated Facility - oo scars
. . . [] Habitat Island veroma
wintering waterfowl habitat. OB Rocorvoir and e Ee
A conjunctive agricultural- e
wildlife friendly HMP will 1) e e
include modifications to _
agriculture crops, seasonal P ; e cr
managed wetlands, pasture, :
emergent marsh and other
habitat types.

Due to the project’s strategic location, the operation of the island reservoirs would contribute to an
incremental improvement in habitat quality and availability for fish and other aquatic organisms
inhabiting the Bay-Delta system. A coordinated approach of the CALFED Storage and
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Environmental Restoration Programs is required to achieve the long-term restoration goals in the
region.

1.3 Feasibility Study Management and Coordination
1.3.1 Institutional Setting

Effective January 1, 2003, a new State agency has formally assumed responsibility for overseeing
implementation of the Bay-Delta Program. The California Bay-Delta Authority (Authority),
established by the California State Legislation by enactment of Senate Bill 1653 (Costa) of 2002,
provides a permanent governance structure for the collaborative State-federal effort that began in
1994. Prior to January 1, 2003 implementation of the Bay-Delta Program was overseen by
CALFED.

The Authority is composed of representatives from six state agencies, six federal agencies, five
public members from the program's five regions, two at-large public members, a representative
from the BDPAC, and four ex officio members (namely the chairs and vice-chairs of the Senate and
Assembly water committees).

Housed within the California Resources Agency, the Authority is charged specifically with ensuring
balanced implementation of the Program, providing accountability to the Legislature, Congress, the
public, and ensuring the use of sound science across all Program areas.

Feasibility study management and coordination process has two levels of participation.

* The Authority assumes management level responsibility for policy direction and overall
coordination of the Storage Program. The Authority assesses program progress and provides
program direction and is also responsible for oversight and coordination between agencies.
BDPAC WSS provides advice and recommendations on the storage program planning.

* The Department of Water Resources is the lead agency for the feasibility study and
California Environmental Quality Act (CEQA) compliance. Reclamation is the lead agency
for National Environmental Policy Act (NEPA) compliance. Because Reclamation does not
have congressional authority to participate in a federal feasibility study, their participation
has been limited to technical assistance.

These two levels of participation are shown in Figure 1.2. The In-Delta Storage Program
management is organized in a way to provide technical coordination between agencies and allow
technical staff to contribute to various components of the program.

1.3.2  Public Outreach

Public outreach is a process which allows interested and affected individuals, organizations,
agencies and governmental entities to be informed of a project’s goals, objectives, status and have
the opportunity to participate in the planning process by sharing and exchanging technical and
policy information. Public outreach supports the exchange of ideas, information, and concerns
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among individuals and groups which is critical to the evaluation of In-Delta Storage Project.
CALFED’s Record of Decision on consultation states that CALFED agencies will actively engage
federally recognized tribal governments in the project planning and will formally consult with such
tribes on a government-to-government basis.

Public outreach also creates and builds partnerships, involves the communities

(including local water interest and stakeholder groups, state and federal agencies, Tribes, the
general public, and elected officials), helps form mutual understanding, reduces conflict, and
ensures that public input is fully considered.

In-Delta Storage Program public outreach effort is implemented through the Stakeholders
Committee that has participation of 60 agencies and Delta landowners. Also, all communications
are sent to tribal and other groups. In the last three years of the program, Stakeholders Committee
meetings have been held at various locations in the Delta and at Sacramento.

Figure 1.2: In-Delta Storage Program Organization

Through public outreach

the In-Delta Storage BDPAC Subcommittee Knplem-enting
gencies
Program plans to: Oversight
&

) ) WatorollBply Coordination DWR
* increase public

awareness of in-Delta CEDA

storage objectives and DWR

the role and Science Advisory

significance of In-Delta Reclamation
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¥

[ Federal/State Technical CommitteeJ
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. Stakeholders Investigations Consultants
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5 Federal Agencies Operations MBI
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document is developed Special Interest Groups Environmental Flow Science
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e

to ensure that public
values and input are
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* reduce conflict among interested and affected parties by building agreement on solutions to

emerging issues; and
» improve the quality of project-level decisions as a result of public participation.
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Outreach efforts must go beyond simply informing the public. Outreach efforts should seek to
involve interested people in the entire planning process. Public involvement can be achieved
through public hearings, meetings or workshops. Notices for public outreach activities are
distributed through mailing list of interested individuals and groups including elected officials, local
landowners, business organizations, environmental groups, local water agencies, agricultural
groups, Tribes, and recreational groups.

1.4

Summary of Findings

Based on the study evaluations (operations, water quality, engineering, environmental and
economic) and engineering design review by the IBC (Report No. 2 dated May 30, 2003),
the In-Delta Storage Project construction and operation are feasible with an acceptable level
of risk of structural failure and minimal potential for loss-of-life. The total capital cost of the
project, including construction, engineering, legal, administration, permitting, land
acquisition, relocations, and allowance for contingencies is estimated to be approximately
$774 million. This capital cost translates into an equivalent annual cost of approximately
$60 million, including annual operation and maintenance costs.

In-Delta Storage could be operated in a wide variety of ways to produce differing benefits.
To provide information about the types and magnitudes of potential benefits, DWR
evaluated three sample operating scenarios. These scenarios emphasized combinations of
the following operational priorities: deliveries to urban and agricultural water users, assets
for the Environmental Water Account, and contributions to the Environmental Restoration
Program Delta flow targets. Total long-term average annual water supply improvements
provided by In-Delta Storage under these scenarios ranged from 124 to 136 TAF. Total
average annual water supply improvements during dry periods ranged from 59 to 62 TAF.
See Chapter 3 for details on the assumptions used in these evaluation and information on
possible constraints to operations that were not considered in this evaluation. In addition to
these water supply improvements, In-Delta storage could also provide other benefits that
have not yet been quantified, such as additional system operational flexibility, water quality
improvements, wildlife and habitat improvements and seismic stability for Delta levees.

The Department’s preliminary benefits analysis conservatively values the annual water
supply benefits at approximately $23 to 26 million. This estimate is extremely sensitive to
assumptions about the future cost and availability of other water management options (e.g.,
conservation, wastewater recycling, groundwater reclamation etc.) and should be refined in
consultation with potential beneficiaries and economic experts. DWR estimates that an
additional $2 million in annual benefits would be associated with the recreation, flood
damage reduction and avoided levee maintenance provided by the project. In addition, the
project might provide other benefits, such as operational flexibility, water quality
improvements, wildlife and habitat improvements and seismic stability. Before total project
benefits and cost can be compared, value must be assigned to these benefits. The
Department will work with the Bay-Delta Public Advisory Committee and the California
Bay-Delta Authority to gather input from interested parties before completing this benefits
assessment.
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* Due to the project’s strategic location, the operation of the island reservoirs would
contribute to an incremental improvement in habitat quality and availability for fish and
other aquatic organisms inhabiting the Bay-Delta system. The timing of environmental
water allocations would be flexible depending on the specific environmental benefit to be
achieved (e.g. protection of spring-run chinook salmon and delta smelt). Due to the
possibility of increased carryover storage in the upstream SWP and CVP reservoirs as a
result of storing water in the Delta, CALFED’s ERP and storage programs should work
closely with regulatory agencies to maximize the program benefits and assure compliance of
the Endangered Species Act.

* Environmental Water Account studies for the In-Delta Storage Project support EWA
benefits for two options: a dedicated release from Bacon Island to supply water for the SWP
and CVP pumping curtailments without direct connection to Clifton Court Forebay (CCF),
or a firm delivery with direct connection to CCF. A direct connection to CCF using a
pipeline would provide “fish free” water, because the water was screened using state-of-the-
art fish screens on Bacon Island and would support the Conveyance Program’s goal to
screen CCF up to 10,300 cfs.

* The seismic risk of implementation cannot be avoided, but the design recommended for this
project is better than other Delta island levees and is similar to the design criteria used for
other projects in the Delta (e.g. Clifton Court Forebay, Delta Cross Channel, etc.). It is
essential that efforts to reduce seismic risk to other Delta islands through Delta levee
improvements continue and emergency response measures are developed. These efforts
should proceed in coordination with the In Delta Storage Program. This linkage is
necessary for public health and safety and for the protection of any future infrastructure
investments in the Delta. Levees that fail can also threaten the water quality of In-Delta
storage, Delta agriculture, and three major water diverters: the SWP, the CVP, and Contra
Costa Water District (CCWD).

* The In-Delta Storage Project and the Los Vaqueros Expansion Project were modeled, and
evaluation indicates that both projects can be operated in coordination. Further evaluation of
shared diversion points may result in additional benefits and cost savings. Comparative
information on the other three CALFED storage programs (Shasta Enlargement, North of
Delta Offstream Storage and storage in the upper San Joaquin River Basin), could not be
completed within the time limits of this study. Comparative information on other four
storage programs based on daily modeling and refined operational scenarios is required (not
yet developed) to evaluate the benefits of joint operations. As these projects are at different
levels of study development, future evaluations should be made based on common
assumptions and developed operational scenarios.

* Global warming and sea level rise issues have been studied as part of the In-Delta Storage
Program using a revised climate change hydrology. The proposed embankments annual
operations and maintenance costs include accommodating potential sea level rise due to
climate change over the next 50 years assumed life period of the In-Delta Storage Project.
Climate change may result in higher winter flows and reduced spring runoff. Operation
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studies indicate that effect of climate change on In-Delta Storage operations would result in
marginal change in water supplies.

1.5 Potential Future Actions

If CBDA and DWR determine that additional studies on the In-Delta Storage investigations are
warranted, that work should include:

* Additional water quality field and modeling evaluations are necessary to refine project
operations for organic carbon, dissolved oxygen and temperature. The recent studies
indicate that circulating fresh water through the reservoirs could be effective mitigation to
resolve the organic carbon issue. A final field investigations and modeling plan should be
developed with recommendations from the CALFED Science Panel Review.

* Any future steps on the In-Delta Storage Investigation should include refinement of the
operational and economic analyses. This refinement should consider uncertainty in future
operations at the State Water Project’s Banks Pumping Plant, the OCAP, and other
important CALFED Program actions that are being studied simultaneously. Also, DWR
should work with economic experts and stakeholders to improve the assumptions in the
economic models and quantify all of the benefits discussed in this report for a better
numerical comparison of benefits and costs.

* Subsequent CEQA/NEPA documents would be required because of three key revisions to
the project that are different than those stated in the SWRCB Decision 1643: 1) the project
requires purchase of private lands for public development; 2) the In-Delta Storage Project’s
operations will now be coordinated with the SWP or CVP system operations; 3) DWR
recommends changes in the project diversion locations.

* Future CEQA/NEPA evaluations will tier from the CALFED 2000 Final Programmatic
EIR/EIS to meet the CALFED water supply reliability and ecosystem restoration objectives
and overall benefits and impacts should be evaluated with due consideration to the strategic
planning of the CALFED Bay-Delta Program long-term plan. Future CEQA/NEPA
evaluations will also take full advantage of the 2002 Final EIR and EIS completed for the
Delta Wetlands Project in order to minimize the time and cost of such review.

* A detailed engineering and economic analysis of a direct connection to CCF using a pipeline

or an alternative conveyance is recommended to evaluate possible savings in fish screening
structures being proposed for the new CCF intake.
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Chapter 2: PROJECT BACKGROUND

2.1 Link to CALFED Programmatic EIR/EIS Process

In July 2000, CALFED completed its Final Programmatic EIS/EIR. The Programmatic EIR/EIS
takes a broad approach to addressing the four problem areas of water quality, ecosystem quality,
water supply reliability and levee system integrity, recognizing that many of the problems and
solutions in the Bay-Delta system are interrelated. Problems in any one program area cannot be
solved effectively without addressing problems in all four areas at once. This greatly increases the
scope of efforts but will ultimately result in progress toward a lasting solution.

Thus, the single most important difference between the CALFED Bay-Delta Program and past
efforts to solve the problems of the Bay-Delta is the comprehensive nature of CALFED’s
interrelated resource management strategies. Any solution must satisfy the following solution
principles:

* Reduce Conflicts in the System Solutions will reduce major conflicts among beneficial uses
of water.

* Be Equitable Solutions will focus on solving problems in all problem areas. Improvements
for some problems will not be made without corresponding improvements for other
problems.

* Be Affordable Solutions will be implementable and maintainable within the foreseeable
resources of the Program and stakeholders.

*  Be Durable Solutions will have political and economic staying power and will sustain the
resources they were designed to protect and enhance.

*  Be Implementable Solutions will have broad public acceptance and legal feasibility, and
will be timely and relatively simple to implement compared with other alternatives.

* Have No Significant Redirected Impacts Solutions will not solve problems in the Bay-
Delta system by redirecting significant negative impacts, when viewed in their entirety,
within the Bay-Delta or to other regions of California.

The twelve program solution components include Governance, Ecosystem Restoration, Watersheds,
Water Supply Reliability, Storage, Conveyance, EWA, Water Use Efficiency, Water Quality, Water
Transfers, Levees, and Science. There is significant overlap and need for coordination between
component programs. For example, the In-Delta Storage Project preferred alternative will likely
include ecosystem restoration, water supply reliability, storage, environmental water account, water
quality, Delta levee, and science program components explicitly. Expanding water storage capacity,
in particular, is critical to the successful implementation of all aspects of the CALFED Program.
Not only is additional storage needed to meet the needs of a growing population but, if strategically
located, it will provide much needed flexibility in the system to improve water quality and support
fish restoration efforts. The Final Programmatic EIS/EIR identified 12 potential surface reservoir
sites and many possible groundwater storage sites. The Record of Decision (ROD) directed DWR
and Reclamation to work with other CALFED Agencies and pursue expansion of two existing
reservoirs (Enlarged Shasta and Expanded Los Vaqueros) and construction of a new offstream
reservoir (In-Delta Storage), with a combined capacity of 950 TAF. In addition, two other storage
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projects, North-of-the-Delta offstream storage and Upper San Joaquin River Basin Storage
Investigations, are being studied as directed by the ROD. Expansion of an additional 500 TAF to 1
MAF of groundwater storage was also included in the ROD direction.

As a part of the In-Delta Storage Investigations, CALFED Agencies also decided to explore the
lease or purchase of the DW Project, a private proposal by DW Properties Inc. to develop and
market a water storage facility in the Sacramento-San Joaquin Delta (Delta). The ROD included an
option to initiate a new project if the DW Project proves cost prohibitive or technically infeasible.
The following deadlines were established for the In-Delta Storage Program:

* Make decision whether to seek authorization for a feasibility study of alternatives (federal
funds) by October 2000.

* Select project alternative and initiate negotiations with DW owners or other appropriate
landowners for acquisition of necessary property by December 2001.

* Develop project plan that addresses local concerns about effects on neighboring lands and
complete any additional needed environmental documentation by July 2002.

* Complete environmental review and documentation, obtain necessary authorization and
funding, and begin construction by the end of 2002.

In order to address the first deadline, DWR and Reclamation completed appraisal level studies of
the DW Project and other alternatives and presented results in a joint report titled “Summary
Appraisal Report, Reclamation/DWR In-Delta Storage Investigations” (November, 2000). This
appraisal concluded that the DW Project could provide improved operational flexibility, unique to
in-Delta storage, in meeting CALFED objectives by storing in-stream flow releases from upstream
reservoirs to later meet Delta outflow requirements and enhance water reliability. In 2001, the
appraisal studies were followed by a joint planning study concluding in May 2002 In-Delta Storage
Program Summary Report prepared by DWR and the CALFED Bay-Delta Program, with technical
assistance from the U.S. Bureau of Reclamation. The State Feasibility Study was recommended on
the basis of findings of the joint planning study.

2.2 Study Progression from Planning to Feasibility Level

The previous appraisal and planning studies were mainly associated with evaluation of the DW
proposal and all assessments were based on application of SWRCB permit requirements as a private
development. As a public owned project, In-Delta Storage if managed by CALFED agencies will
become a part of the SWP and CVP system. For the State feasibility study, In-Delta Storage
reservoirs will be operated as a State and/or Federal owned project and diversions and releases will
be made under existing regulations such as the SWRCB decisions D1641 (Delta Water Quality
Management Plan) and D1643 (DW Permit Water Quality and Fisheries Requirements) applicable
requirements. The SWP and CVP operations will also meet all the Coordinated Operations
Agreement (COA) requirements. As some of the D1643 requirements may not apply to SWP/CVP
operations, the SWRCB permit may need to be revisited. Also, there may be changes in diversion
point’s locations as in the re-engineered In-Delta Storage Project water diversion for Bacon Island
has been changed from Old River to Santa Fe Cut. This may change environmental impacts and the
SWRCB will be requested to allow revisions in the existing DW Permit.
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In the State Feasibility Study, the main differences between the DW Project and the In-Delta
Storage Project are in the reservoir operations, design of engineering works and evaluations for
water quality, environmental and economic analysis as presented in Table 1.1.

2.3 Project Description

The DWR/CALFED joint planning study with technical assistance from Reclamation May 2002 In-
Delta Storage Program Summary Report made a number of recommendations, one of which was
that “solutions should be developed to enhance project reliability through improved design and
consolidation of inlet and outlet structures”. The proposed In-Delta Storage Project consists of two
reservoir islands (Webb Tract and Bacon Island), two habitat islands (Holland Tract and Bouldin
Island) and four integrated facilities (two structures on each of the storage islands) as shown in
Figures 2.1 and 2.2. A total of 217 TAF of storage is to be created by either strengthening existing
levees or building new embankments inside the existing levees.

r =T — 5 =
P . b YOTPa "

= LT = T, .:ﬁ%"’-m.'
.| Diversions (all islands combined): AL - o
Total max day 9,000 cfs* - *‘-\
Total average month 4,000 cfs* - .
| * Habitat Island_ diversions inc:luded San Joaquin River e ’%
Releas es (all islands combined): . .l o
Total max day 9,000 cfs Integrated Facility A
. . Max Diversion: 2,250 cfs |
e i Max Release: 2,250 cfs |
| i
| W E B|E T Rl A C)' |
o N
. S
(RESERVOIR) . B
o g e W E E B
i Gas FIELD '
: =
| False River -
S T A SR Integrated Facility i ol
AN Max Diversion: 2,250 cfs |
2 | i Max Release: 2,250 cfs g |
River §
E ”r" False Pomeugt iy s ,/
./'l - _-_“‘?-'/
| g XA 'Q:’(
.\ ! l\u -~
y N5 i \
T = _frp,,-” / } l]|
=% | 4]
P ’4:?"""*\ = N\ I
e 5 |/
- (e e LT S FOoR' A N KBS
o i FLOUGE i | :Jr
3 ) G el R tay 31

Figure 2.1: Webb Tract Storage and Integrated Facilities

The maximum permitted diversion onto the reservoir islands and habitat islands is 9,000 cubic feet
per second (cfs). The maximum allowable release is not mentioned in the permit. However,
maximum annual storage that can be released with alternative fill and release operations is 822
TAF. In this study analysis was performed with assumed maximum diversions of 9,000 cfs and
6,000 cfs and total structural capacity for 9,000 cfs release was provided from two islands for
evaluation. The proposed seasonal diversions onto “habitat islands” are intended for wetlands and
wildlife management, and enhancement for environmental mitigation. Pertinent features of the In-
Delta Storage Project are given in Table 2.1.
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2.3.1 Embankments

Two configurations of engineered
embankments are proposed for the
reservoir islands, Rock Berm and Bench
configurations (Figure 2.3). There are
geometric (oversteepend slopes due to
scour or dredging) and environmental
difficulties which require use of
alternative configurations. In the Rock
Berm option, additional rock fill would
be placed on the slough side and new
fill will be added to the existing levee
on the crest and the island side to
achieve the minimum required factor of
safety. In the Bench option, the crest of
the existing levee would be lowered and
new fill would be placed on the island
side of the lowered crest. The existing
levee’s lowered crest becomes the
bench on the slough side.

Total Project Diversions and Releases
Diversions (all islands combined):
Total max day 9,000 cfs*
Total average month 4,000 cfs*
* Habitat Island diversions included
Releases (all islands combined):

Total max day 9,000 cfs

Middle River

~=MaxDiversion: 2,250 cfs
Max Release: 2,250 cfs.

a

z

Santa Fe Cut
Integrated Facility

Max Diversion: 2,250 cfs
Max'_R_élr-iase: 2,250 cfs

A, k2= | L = PRI

i

i

Figure 2.2: Bacon Island Storage and Integrated Facilities

2.3.2 Integrated Facilities

There are a total of four integrated facilities, two on Webb Tract and two on Bacon Island. The
facilities will be used to control the diversion and release of water onto and off of the reservoir
islands. The integrated facilities are consolidated control structures that combine all operational
components into one facility (Figure 2.4). The operational goal of the integrated facility operations
is to maximize gravity flow and minimize pumping to reduce operation and maintenance cost.

The operational components of each facility necessary for a reliable and cost effective operation
that meet the operational goal include a state-of-the-art fish screen, a transition pool, three
inlet/outlet structures, a midbay, a pumping plant and associated conduit, a bypass channel, and

engineered embankments.
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Table 2.1: In-Delta Storage Project Features

Item Bacon Island Webb Tract
Reservoir
Area (acres) 5,470 5,390
Storage (ac-ft) 116,000 101,000
Max. Level (ft. above msl) +4 +4
Embankments
Length (miles) 14.20 12.88
Crest Width (feet) 35.0 35.0
10.1 10.3

Top of Embankment (EL ft)
Slopes — Slough Side

— Reservoir Side
Erosion Protection — Slough

3:1 (Crest to +4)

10:1 (+4 to Bottom)

Rock

3:1 (Crest to +4)
10:1 (+4 to Bottom)
Rock

- Reservoir Rip Rap on 3:1 all sides up to +3 El and | Rip Rap on 3:1all sides up to +3 El and
Soil Cement on 10:1 (N & W Facing ) | Soil Cement on 10:1 (N & W Facing)

Seepage Control Interceptor Wells Interceptor Wells
Integrated Facility
Name Middle River Santa Fe San Joaquin False River
Fish Screens

Number of Bays 40 51 40 33

Length of Screens (ft) 800 1020 800 660

Total Width (ft.) 878 1120 878 724
Gated Structures

Design Inflow (cfs) 2250 2250 2250 2250

Design Outflow (cfs) 2250 2250 2250 2250

Inlet (River to Midbay) 3 Gates-12x10 3 Gates- 12x10 3 Gates- 12x10 3 Gates-12x10

Inlet/Outlet (Reservoir/Midbay)
Outlet (Midbay to Bypass)

Pumping Plants

3 Gates-12x10
2 Gates-12x8

3 Gates-12x10
2 Gates-12x8

3 Gates-12x10
2 Gates-12x8

3 Gates-12x10
2 Gates-12x8

No. of Pumps and Size 2—150 cfs 2—150 cfs 2—150 cfs 2-150cfs
3 —-400 cfs 3 —-400 cfs 3-400 cfs 3 -400 cfs

Plant capacity (Total cfs) 1500 cfs 1500 cfs 1500 cfs 1500 cfs

Conduit Sizes (No. & Diameter) 2-8ft 2-8ft 2-8ft 2-8ft
1-6ft 1-6ft 1-6ft 1-6ft

Bypass Channel
Bottom Width (ft) 40 70 30 30
Side Slopes 3:1 3:1 3:1 3:1
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3.1

Chapter 3: OPERATION STUDIES

General

The purpose of the operation studies is to identify the project benefits in terms of Delta ecosystem
enhancement and increased reliability of the water supplies for users of the State and the federal
water projects. System-wide water supply changes that could occur as a result of additional storage
in the Delta are evaluated in this chapter.

If operated as a component of the State Water Project (SWP) and/or Central Valley Project (CVP)
systems, In-Delta Storage reservoirs could:

provide water to meet Delta standards (D1641 and D1643) and should supplement flows
released by the SWP and CVP to meet such standards. The project should also show viable
operations under the CUWA Water Quality Management Plan settlement agreement and
biological opinions. Due to its location in the Delta, the project is ideally situated to manage
Delta conditions and could respond rapidly to changed conditions;

create additional benefits for Ecosystem Restoration Program (ERP). Also, at times when
exports are restricted under EWA actions, In-Delta storage could help make up for export
reductions by releasing the stored water in the Delta that could be exported through Banks
and Tracy Pumping Plants. The project could improve flow releases and export timing to
benefit Delta fisheries and improve water quality for fish in the Delta;

cause no impact on drinking water quality by operating these reservoirs in such a way that
reservoir water quality would not degrade due to elevated levels of total organic carbon
(TOC). Also, releases from storage could reduce salinity intrusion and result in water quality
benefits;

increase reliability and flexibility through additional water supply and increases in upstream
carryover storage. The additional water supply should result from capturing surplus flows in
the Delta. Also, water stored during excess periods and released for Delta requirements, may
result in savings for projects and can end up as additional carryover in SWP and CVP
reservoirs; and

provide storage and water marketing for sale, exchange, lease or transfer of water from one
user to another.

Operational studies were conducted with the California Simulation Model II (CALSIM II) and
the Delta Simulation Model (DSM2). As standards in the Delta are daily standards, daily
versions of these models were used. Additional information on operating criteria and use of
models is presented in the following sections. Detailed information on operational analysis is
available in the DWR Draft Report on Operations, December 2003.
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3.2 Operational Criteria
3.2.1 Level of Development

A 2020 level of development for land use is assumed. At the start of the feasibility study,
evaluations were planned to be based on a 2030 level of development. However, 2030 hydrology is
currently being developed under the Common Assumptions multi-agency task, which may be
completed during the next year. The present study assumed 2020 level of development for the No
Action base scenario and Project conditions. Although a land use change is expected from the
present to the 2020 level planning horizon, hydrological studies indicate that future 2020 level
hydrology based water supply may not show appreciable change. With the increase in population,
water demands are expected to change. These demands include a total annual SWP demand that
varies between 3.4 MAF and 4.2 MAF. The maximum interruptible demand is 134 taf per month.
The total annual CVP demand is 3.5 maf, which includes an annual Level II Refuge demand of 288
taf. The Cross Valley Canal demand is 128 taf/year, while Trinity River Minimum Fish flows below
Lewiston Dam are maintained at 360 taf/year.

Currently SWP and CVP systems are being operated according to the SWRCB’s Water Rights
Decision 1641. The current system represents the 2001 system hydrology, water demands, facilities,
D1641 regulatory standards and COA operations.

3.2.2  Operational Criteria for No Action Base Alternative

To determine operational impacts, modeling applications for the No Action future conditions
Common Assumptions which represent the same operations criteria for all five storage projects are
to be used for the In-Delta Storage operations. Details of the No Action Common Assumptions are
given in the DWR Draft Report on Operations, December 2003. A summary of the criteria applied
to the No Action Base alternative is discussed below.

3.2.2.1 Water Quality Control Plan D1641 Requirements

The diversion flow and water quality criteria set forth by the 1995 Water Quality Control Plan
(1995 WQCP), D1641, are shown in Figure 3.1. The water quality plan sets the operation rules
based on flow standards and water quality requirements in the Delta. Key provisions of the 1995
WQCP are as follows.

* Under flow standards, the plan specifies the upper limits on exports amounts.

* It also specifies the minimum flow requirements for water quality objectives for agriculture,
municipal, industrial, fish and wildlife at key locations in the Delta and the operation
schedules of the Delta Cross Channel.

* The water quality standards deal with the water quality issues at export locations, interior of
the Delta and the western Delta. It also specifies the limits of water quality for salinity at
San Joaquin River and Suisun Marsh.

* For the upstream reservoir operations, CVPIA instream flow operations are represented by
the modeling criteria for the Department of the Interior’s Final Administrative Proposal on
the Management of Section 3406(b)(2) Water, November 1997.
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CRITERIA | JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV

DEC

BAY DELTA STANDARDS (D1641)

FLOW STANDARDS
* Fish and Wildlife
SWP/CVP Export limits

Export/Inflow Ratio % 35% of Delta Inflow 65% of Delta Inflow

Minimum Delta Outflow 3,000 - 8,000 cfs

Habitat Protection Outflow 7,100 - 29,200 cfs

Starting Salinity Condition

WATER QUALITY STANDARDS
* Municipal and Industrial

Western/Interior Delta - Max. 14-day average EC mmhos/cm
T T

Southen e -

*Fish and Wildlife
San Joaquin River Salinity 14-day avg; 0.44 EC
Suisun Marsh Safinity 125 e [ O sorc T I 10 ic

Figure 3.1: 1995 Water Quality Control Plan (D1641) Requirements

In addition to the 1995 WQCP requirements, No Action Base criteria assumes that Banks pumping
capacity based on the fisheries revised preferred alternative (REV FISH), is permitted with
variations of 8500 cfs for October — 15 March, 6680 cfs for 16 March — 30 June and 8000 cfs in
July, August and September).

3.2.2.2 CVP/SWP Operations Under Coordinated Operations Agreement (COA)

Under the Coordinated Operations Agreement (COA), the SWP and CVP are required to assure that
each project obtains its share of water from the Delta and bears its share of obligations to protect
other beneficial uses in the Delta and the Sacramento Valley. The projects share water based on
agreed upon percentages during balanced or excess flow conditions in the Delta. Banks Pumping
Plant wheels water for the CVP when there is excess capacity at Banks Pumping Plant. The In-
Delta Storage Project can assist in storing CVP storage withdrawals that are to be wheeled by
Banks Pumping Plant into CVP San Luis Reservoir. COA can also help in transferring EWA water.
EWA water temporarily stored in In-Delta Storage reservoirs will be transferred by Banks Pumping
Plant to the EWA storage account in San Luis Reservoir.

3.2.2.3 Joint Points of Diversion
CVP/SWP operations include “joint points of diversion and use” to allow use of facilities for SWP

and/or CVP operations. Before facilities are shared under the Joint Points of Diversion agreement,
the project sharing its facilities must first meet its own obligations.
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3.2.3 In-Delta Storage Project Operations

The In-Delta Storage Project is considered as a component of the SWP and CVP system for the
purpose of these analyses. In addition to D1641, COA operations, and Joint Points of Diversion,
criteria for project operations include D1643 needs/requirements (including biological opinions and
CUWA Water Quality Management Plan requirements). The project operations also include CVPIA
level 4 refuge supply and conjunctive groundwater and surface water use.

3.2.3.1 SWRCB Decision 1643 Requirements

The SWRCB Decision 1643 conditionally approved the Delta Wetlands Properties water right
application to appropriate water by direct diversion and storage on Webb Tract and on Bacon
Island. A detailed set of constraints that the project must satisfy is given in the DWR Draft Report
on Operations, December 2003. Other storage projects being studied for the Bay-Delta Program
have not yet progressed far enough in the process to have their own assigned operational
requirements similar to D1643 for In-Delta Storage. The operation criteria of the In-Delta Storage
Project, which is considered as a joint State and federal project, may change and final requirements
would be established through SWRCB review of the DW Permit after the subsequent EIR/EIS
process is complete. The DW permit requirements are shown in Figure 3.2 and the main provisions
are summarized below. More details on these provisions are given in Appendix A of the December
2003 Draft Report on Operations.

* Allowable diversion to storage could only occur when all Delta outflow requirements are
met.

* Initial diversions to the DW Project shall not be made for the current water year
(commencing October 1) until salinity (X2) has been west of Chipps Island (75 km
upstream of the Golden Gate Bridge) for a period of ten (10) consecutive days. There are
additional restrictions on diversions during other times of the year based on X2 position.

¢ The maximum rate of diversion onto either Webb Tract or Bacon Island would be 4,500 cfs
(9 taf/day). The combined maximum daily average rate of diversion for all islands
(including diversions to habitat islands) will not exceed 9,000 cfs.

* The total amount of water taken from all sources shall not exceed 822 taf per water year
(October 1 to September 30). Also, maximum annual release of stored water would be 822

taf.

* The amount of water that can be diverted depends on fisheries restrictions as well as WQMP
surplus and Delta Outflow constraints.

* The maximum annual export of stored water would be 250 taf. No releases shall be made for
export from Webb Tract from January through June.

*  DW Project releases are subject to monthly Export/Inflow ratio constraints except when
water is discharged for the environmental water account.
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CRITERIA JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
DELTA WETLANDS FINAL OPERATIONS CRITERIA
FLOW STANDARDS
* DIVERSION TO STORAGE
D1643 Diversion Criteria
No Diversion to Storage

10 days

Initial Delay Period-X2 days past Chipps
(75km)

Initial Ramping Period -5,500 cfs max

Min 14-day running avg of X2 requirement|

N

Min 14-day running avg of X2 requirement| X2 <81 km

Min 14-day running avg of X2 requirement X2 <81 km

when delta smelt are present at CCWD intk.

Proj. Div is 500 cfs if 14-day running avg of 81 <X2 >80 km

X2
Project Div is 1,000 cfs if 14-day running
avg of X2

X2 >81 km

Maximum allowable X2 shift (location)

Limit on % of Net Delta Outflow

0% .. 0% .l 25 % .. 25 % .

Webb Tract -262 taf/year, Bacon Island - 258 taflyear

Max. Annual Diversion to Storage

Biological Opinion Diversion Criteria
Initial Diversion for Water Year

— N
X2 <81 km

— ———
X2 <81 km

.
0% .. 0% .l 50 % l. 75 % .. 90 % l 90 %
B

Minimum X2 requirement (location)

Limit on % of surplus water

Limit on % of SIR - 15 days per month

Limit Diversions during DXC Closure

Limit Div to 550 cfs unless QWEST
remains +ve

Maximum Top-Off Diversion Rate

Reduce Div. to 50% of previous days _

diversion rate if delta smelt are present
* DISCHARGE FOR EXPORT

Webb Tract (max 2,000 cfs)

Fixed prohibitions No discharges for export
Limit on % of available export capacity 75%
Bacon Island (max 4,000 cfs)
Limit on % of SIR inflow 50 % 50 % 50 %
Limit on % of available export capacity 5 % 50 % 50 % 50 % 50 % 5%
Max Chloride conc. increase @ CCWD intk 10 mg/l 14-day running average

Zero salinity increase if it is already
exceeding 90% of standard | | | | | | | | | |

Max. Annual Release of Stored Water 822 taf / year

1}
Max. Annual Export of Stored Water 250 taf / year

Biological Opinion Discharge Criteria

Reserved Environmental Water

Limit Dis. for export to 50% of previous
days diversion if Delta Smelt are present

Figure 3.2: D1643 Constraints in the Delta Wetlands Properties Permit
3.23.2 CVPIA

In-Delta Storage could provide water for supplies (in addition to Level 2 refuge supply) to meet
Level 4 refuge demand and thus releases could be made to benefit CVPIA. It would protect, restore,
and enhance fish, wildlife, and associated habitats in the Central Valley with additional water
supply for refuges. This CVPIA use could also be considered as system-wide use and could assist in
meeting the following CVPIA objectives:

* improve the operational flexibility of the CVP; and
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* achieve a reasonable balance among competing demands for use of CVP water, including
the requirements of fish and wildlife, agriculture, municipal and industrial, and power
contractors.

3.2.3.3 Groundwater and Surface Water Conjunctive Use

The In-Delta Storage Project could provide additional water for recharge to help control
groundwater overdraft south of the Delta and also improve water supply reliability by in-lieu
transfers of water for the other state-wide urban and agricultural users. Further details of
conjunctive use operations are given in the December 2003 Draft Report on Operations.

3.3 Operations Modeling
3.3.1 CALSIM Model Development

The California Simulation Model (CALSIM) is a generalized water resource planning tool
developed jointly by the Department of Water Resources (DWR) and the U.S. Bureau of
Reclamation Mid-Pacific Region (Reclamation). CALSIM II is the application of the CALSIM
software to model the State Water Project (SWP), the federal Central Valley Project (CVP) and
areas tributary to the Sacramento-San Joaquin Delta (Delta). The primary purpose of the CALSIM
I model is to evaluate the performance of the CVP and SWP systems: 1) at current or future levels
of development, 2) with and without various assumed future facilities and, 3) with different modes
of facilities operations. Comparative analysis of model results can be used to assess the water
supply impacts of any proposed expansion of project facilities, changes in regulatory requirements,
changes in operating criteria, or many other “what-if” scenarios.

The model was developed to simulate system operations using a monthly time step. Because
SWRCB requirements and other regulations are imposed as daily standards, modeling In-Delta
Storage operations required a model with a daily time-step for defining the diversion and release
rules. A “Daily Delta Model” was developed for this purpose and was used in conjunction with the
CALSIM monthly model for North and South of Delta operations.

An Artificial Neural Network (ANN) routine has been developed and implemented in CALSIM II
to correlate DSM2 model-generated salinity at key locations in the Delta to Delta exports, Delta
Cross Channel operations, and major Delta inflows. The ANN flow-salinity module predicts
electrical conductivity at the following three locations: Old River at Rock Slough, San Joaquin
River at Jersey Point, and Sacramento River at Emmaton.

3.3.2 Interactive CALSIM II Model Applications
The entire system’s operation was simulated for one month with the CALSIM II monthly model
and then Delta inflows and south-of Delta delivery amounts were passed on to the Daily Delta

Model. The Daily Delta Model then re-simulated Delta and export facility operations for the same
month.
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Average monthly Delta inflows from the monthly model were converted into daily hydrographs.
For this purpose, a utility program was developed to pattern the average monthly Delta inflows after
the historically recorded flows. Historic flows of the Sacramento River at Freeport, the San Joaquin
River at Vernalis, a combination of the Mokelumne River at Woodbridge and the Cosumnes River
at Sloughhouse, and a combination of flows at the gage near Woodland, the Sacramento Weir near
Bryte, and Putah Creek near Davis were analyzed.

After the Daily Delta Model simulated one month’s operation, the results were provided to the
monthly model as the initial conditions for the following month’s simulation. Operation of the
upstream reservoirs was not re-simulated, and any gains or losses of water were reflected in Delta
outflow and San Luis Reservoir storage results. The next month’s simulation was then started with
the modified end-of-month storage in San Luis Reservoir and the state of the Delta as simulated by
the Daily Delta Model. This month by month process was repeated for the entire simulation period.

Interaction between the CALSIM II daily model, DSM2 and DYRESM models was required to
evaluate impacts on drinking water quality constituents including organic carbon. CALSIM II
output was used in DYRESM to perform reservoir stratification studies. The delivery information
from the CALSIM model was used as input in the economic models to determine economic benefits
of the project as presented in Chapter 7.

34 Operations Scenarios

The operational scenarios developed for this feasibility study are samples of how the In-Delta
Storage Project could be operated; however, many operational scenarios are possible. Some of the
scenarios are designed to address the most pertinent single objective while others combine multiple
sets of objectives such as water supply reliability, EWA and ERP Delta flows.

The No-Action Base is considered as without project Scenario 1. Three sample scenarios with In-
Delta Project operations are:

=  Sample Scenario 2 shows one operational scenario with an emphasis on water supply.

= Sample Scenario 3 shows one operational scenario with an emphasis on water supply
and the EWA.

= Sample Scenario 4 shows one operational scenario with an emphasis on water supply,
EWA, and ERP Delta flows.

Six subsequent impact evaluation studies were developed based on Scenario 4 as this scenario
included all three evaluations (water supply, EWA and ERP). These studies were designed to
analyze the impacts of applying DOC constraints, dilution of DOC through circulation, fisheries
most restrictive, climate change, and coordinated operation with expanded Los Vaqueros Reservoir,
and SWRCB D1643. The six impact studies are:

* Study 4a: Initial Project Conditions w/ DOC Constraints Applied
(Study 4 with DOC Constraints)

* Study 4b: DOC Dilution through Circulation
(Study 4 with DOC Constraints and Circulation)
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* Study 4c: Fish and Aquatic Habitat Protections during Drought and Most restrictive
(Study 4 with Fall Midwater Trawl Abundance Index, FMWT <239)
e Study 4d: Climate Change Impact
(Study 4 with updated hydrology)
* Study 4e: Coordination with Los Vaqueros Expanded Reservoir
(Study 4 with LV Operation)
* Study 4f: Impact of D1643 on In-Delta Storage Operations
(Study 4 without D1643)

3.4.1 Study 1: No Action Base Operations

The No Action base case study simulates the existing facilities of the system for a 2020 level of
hydrology and demands without the In-Delta Storage Project facilities in the system. In the No
Action Base study, all the rules specified in the D1641 water quality requirements already stated in
Section 3.2.2.1 will be used. In addition, 8500 cfs expanded capacity at Banks Pumping Plant will
be used as required under the fisheries preferred alternative (8500 cfs October — 15 March, 6680 cfs
16 March — 30 June and 8000 cfs in July, August and September). This study also includes
coordinated SWP/CVP operations under COA and joint points of diversion wheeling for the CVP
through Banks Pumping Plant.

Study assumptions for the No-Action Base and three operational scenarios are given in Appendix B

and study specifications are given in Appendix C, December 2003 Draft Report on Operations. The

supplies computed for all “with project” scenarios will be relative to the No-Action Base. Results of
the No-Action Base study for the 73-year period are given in Table 3.1.

3.4.2 In-Delta Operations
All three operational scenarios include the following:

*  Coordinated operations of the In-Delta Storage Project with SWP/CVP operations under
SWRCB May 1995 WQCP Water Right Decision 1641, Water Right Decision 1643, CUWA
Water Quality Management Plan (with the exception of Organic Carbon constraints), and
Biological Opinions (with the exception of FMWT less than 239);

*  CVPIA level 4 refuge demands in addition to level 2 refuges; and

*  Groundwater surface water conjunctive use.

Studies 2, 3, and 4 do not include the DOC, salinity, DO and temperature constraints specified in
D1643 and the Water Quality Management Plan. However, the DOC issue is addressed in the
impact evaluation studies 4a and 4b. As no specific releases were made for improvements to
salinity, DO and temperature and emphasis of water quality studies was on meeting D1643 and
WQMP standards, DSM2 was used to evaluate if changes in these parameters were within the
specified standards. Detailed information on DSM2 applications is given in Chapter 4 on Water
Quality Investigations.
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The operation scenarios were evaluated and compared with the No Action Base conditions to assess
benefit provided by the In-Delta Storage Project when operated in coordination with the SWP/CVP
system as presented in Table 3.1.

3.4.2.1 Study 2: Water Supply Study

The objective of Study 2 is for the In-Delta Storage Project to help meet the future demands of
CVP/SWP water contractors when supplies are short. The project could produce additional water
deliveries to urban and agricultural water users (modeled as SWP/CVP, but could be any urban or
agricultural water user). SWP and CVP allocated deliveries as of May 1 were given the first priority
to be met by direct supplies to SWP and CVP users as in the Base study. The additional refuge
supply and conjunctive use supply were made available only when export capacity was available.
The estimated annual water supply benefits vary from 61.3 taf during the dry period (assumed as
average of 1928-34, 76-77 and 87-92 dry periods), to 123.9 taf long-term average (73 year average
from 1922-94).

3.4.2.2 Study 3: Water Supply Study with EWA

The objective of Study 3 is twofold: to help meet the future demands of CVP/SWP water
contractors and to provide operational flexibility for the Environmental Water Account (EWA).
Study 3 builds upon Study 2 by adding EWA as another buyer of In-Delta water. The EWA gives
fishery agencies and state water managers increased flexibility to alter pumping and delivery
schedules to protect fish without affecting water supply reliability.

In this study, no EWA actions (cuts in exports) are modeled. It is assumed the EWA takes fish
protection actions, and, therefore, the EWA will have demand for In-Delta water when it and Banks
export capacity are available. EWA buys the water to pay the projects back for the assumed fish
protection actions. It was assumed that any water that was not needed by SWP and CVP as of May
1 could be purchased for EWA. EWA is given a lower priority to the water than the refuges and
groundwater conjunctive use, but from July through September Banks permitted capacity is
increased from 8000 cfs to 8500 cfs with the extra 500 cfs dedicated to moving In-Delta water for
the EWA. This guarantees that, while low in priority, the EWA can purchase a significant share of
the unwanted In-Delta water because it can move water that the refuges and groundwater recharge
are otherwise unable to. The 500 cfs increase in permitted capacity for EWA use is part of the
proposed Revised Fish Alternative of the South Delta Improvement Program.

As shown in Table 3.1, direct SWP/CVP deliveries decrease from 124 taf to 98 taf as EWA uses 31
taf of In-Delta Storage water. Total annual supply benefit is 129 taf.

3.4.2.3 Study 4: Water Supply Study with EWA and ERP
The objective of Study 4 is threefold: to help meet the future demands of CVP/SWP water

contractors, to provide operational flexibility for the Environmental Water Account (EWA), and to
provide additional water to help meet the Ecosystem Restoration Program (ERP) goals.
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An Environmental Restoration Program (ERP) demand for increased Delta outflow in March, April
and May is added to Study 3 to create Study 4. In this scenario, the ERP Delta outflow targets are
20,000, 30,000 and 40,000 cfs for an additional 10 days in March and 10 days in April/May for
Dry, Below Normal and Above Normal water year types, respectively. The water year types are
based on the Sacramento Valley Water Year Hydrologic Classification. The order of priority given
is; SWP, CVP, refuge, groundwater conjunctive use, EWA, and ERP demand for In-Delta water.

The ERP was established to accomplish strategic program goals through habitat creation and
management and the EWA was created to reach these goals through flow manipulations. Some of
the implementing agencies for the EWA (USFWS, NOAA Fisheries and CDFG) are also the ERP
implementing agencies. These agencies are responsible for exercising biological judgment to
determine SWP/CVP operational changes to protect and enhance at-risk fish species dependent on
the Delta. All of the at-risk fish species that are targeted for enhancement and recovery by the EWA
are also targeted for recovery by the ERP, so there is a direct linkage between the goals of these two
programs. As shown in Table 3.1, total annual supply change is 136 taf with 83 taf going to
projects, 37 for EWA use and 16 taf for additional ERP Delta flow.

3.5 Impact Evaluation Studies

The impact evaluation studies were designed to compare the trade-offs that are possible when
specific water management actions are applied to the In-Delta Storage Project. The remaining
studies are all iterations of Study 4 (water supply, EWA and ERP) with various changes to gage the
potential impact of operational constraints and modeling assumptions that were not addressed in
Studies 2, 3, and 4. These include the D1643 DOC standards, fish protections in most restrictive
(FMWT < 239), climate change, and changes in infrastructure such as an expanded Los Vaqueros
Reservoir and increase Contra Costa export capacity. Also, the impacts of D1643 on the island
reservoirs’ ability to divert and deliver water were evaluated by running an In-Delta storage
operation unencumbered by this decision.

Details on study specifications for these studies are given in Appendix C of the December 2003
Draft Report on operations.

3.5.1 Study 4a: Initial Project Conditions with DOC Constraints Applied

The objective of Study 4a is to model the In-Delta Storage Project with dissolved organic carbon
(DOC) constraints applied, as specified in the WQMP. Study 4a builds upon Study 4 by adding
DOC constraints to the In-Delta Storage Project to determine the impact on In-Delta Storage Project
yield. For more details on the implementation of the constraints, see Appendix C of the December
2003, Draft Report on Operations.

When added to the CVP/SWP systems, the In-Delta Storage Project will affect water quality in the
Delta. The DOC of the water channel sources (Sacramento River and San Joaquin River) coming
into the reservoir is known from historical field measurements. When water is stored over peat
soils, DOC growth occurs as indicated by field investigations and laboratory experiments. DOC is
an important water quality issue to be resolved for project operations.
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As constraints dictated by D1643 are to be applied, base water quality conditions are needed. The
DOC data generated by DSM2 using Study 1 (Base) operational input covers the period from
October 1975 to September 1991. To generate a 73-year data set of DOC concentrations, the 16
year DSM?2 data was sorted by water year type (Sacramento Valley Water Year Hydrologic
Classification) and daily averages for each location were computed. These daily average DOC time
series were then applied to the remainder of the 73-years based on water year type.

As given in Table 3.2, average annual impact of DOC constraints on project yield is 20 taf in
comparison to Study 4.

3.5.2 Study 4b: DOC Dilution through Circulation

The objective of Study 4b is to determine water circulation needs so that island reservoirs can be
operated within the required DOC standards without impacting project yield. Study 4b is similar to
Study 4a; however, an amount of up to 500 cfs will be circulated between each reservoir and the
adjacent sloughs whenever favorable conditions exist between the reservoir and slough. The amount
of circulation is controlled by the following criteria:

* Releases from In-Delta Storage reservoirs shall cease if they cause total organic carbon
(TOC) concentrations at the urban intakes (SWP, CVP and CCWD pumping plants), and at
a receiving water treatment plant, to exceed 4.0 mg/L. Storage releases or circulation may
resume once the DOC concentration is below the set standard.

* Releases from In-Delta Storage reservoirs shall cease if they cause total organic carbon
(TOC) concentrations at the urban intakes (SWP, CVP and CCWD pumping plants) to
increase by more than 1.0 mg/L. TOC concentrations shall be calculated as a 14-day
average. Storage releases or circulation may resume once the 14-day average DOC
concentration is below the set standard.

With circulation, Delta water with lower DOC concentrations is passed through the reservoirs with
no net change in storage. The lower DOC Delta water mixes with the higher DOC reservoir water,
reducing DOC concentrations. Project diversions and discharges results from this CALSIM study
were used as input to DSM2 study to determine changes to TOC values at the urban intakes and
information is presented in Chapter 4 on Water Quality. As given in Table 3.2, circulation will
reduce the DOC constraints annual impact by 10 taf for up to 500 cfs circulation.

3.5.3 Study 4c: Fish and Aquatic Habitat Protections during Drought and Most restrictive
The objective of Study 4c is to determine the amount of water needed to meet requirements when
the Fall Midwater Trawl Abundance Index for delta smelt (FMWT) is less than 239. The FMWT
Index is an indicator for determining the abundance of delta smelt within the Delta and a FMWT

Index of less than 239 indicates a significant decline in delta smelt abundance.

The following procedure was used to determine the water supply impact when the FMWT Index is
less than 239 during drought or extreme dry conditions:
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* Study 4 was run assuming a FMWT Index of less than 239 in all 73 years. According to the
constraints imposed by D1643, no diversions for storage will be made from February 15
through June 30 if FMWT is less than 239. This will negatively impact project yield.

* Assume that the FMWT Index is less than 239 during 28-percent of the 73-year study period
(FMWT Index was less than 239 in 8 of 28 years from 1967 to 1994, which is 28 percent).
Assume that the FMWT Index is greater than 239 during the remaining 72-percent of the
73-year study period.

* Assume the FMWT index is independent of hydrology and operations and use the formula
below to calculate a weighted project yield for Study 4c.

ProjectYield,,,,,. = HPr ojectYieldy, ., % 0.72] + (Pr ojectYield,,, X 0.28}}

FMWT>239 FMWT<239

The weighted project yield (Table 3.2) with FMWT impact is 20 taf less due to the assumption that
most restrictive constraint has to be met. The assumption that the FMWT index is independent of
hydrology is likely conservative. If, as the Department of Fish and Game suggests, there is a
positive correlation between the FMWT index being less than 239 and drought conditions, the
negative impact of the FMWT index conditional constraints in D1643 will be less than reported.
Due to other constraints on island operations, IDS rarely diverts water during drought conditions
which is at the same time that the FMWT is most likely to be low. Obviously, zero diversions can
not be decreased.

3.5.4 Study 4d: Climate Change Impact

The objective of Study 4d is to assess the impacts climate change may have on the In-Delta Storage
Project yield. Because of the project’s location, In-Delta Storage would capture early spring flows
and store additional water that may end up in the Bay. Study 4d uses a different hydrology than
study 4. The hydrology used in Study 4d is modified to reflect changes in the climate in the region
due to global warming. To accurately compare the results of this study, a modified No-Action Base
study (Study 1d) that uses the same modified hydrology as Study 4d was created by shifting inflows
into the Delta from spring ( March, April or May flows) to winter flows (January or February.
Results of this scenario are compared with No Action Base (Study 1) and are shown in Table 3.2.
The results indicate that the project yield will marginally change over time. For example, this study
shows an average annual delivery of 139 taf in comparison to 136 taf for Study 4 without climate
change. Also, there would be additional 11 taf of carryover storage in Oroville Reservoir.

3.5.5 Study 4e: Coordination with Los Vaqueros Expanded Reservoir

Purpose of this study is to assess if there are additional benefits of considering In-Delta operations
in coordination with Los Vaqueros expansion. In addition, it was also the intent to see if this project
is competing for the same surplus water. This project is at different level of development study. The
studies are very preliminary and no final operational plans have been developed. Focus of this study
was on trend evaluation rather than importance of numbers. The current operational studies for
operating expanded Los Vaqueros are appraisal level scenarios based on D1641 requirements with

In-Delta Storage Program State Feasibility Study Daft Summary Report 27



2020 hydrology based on a monthly time step, whereas In-Delta has additional D1643 constraints
and CALSIM II modeling application is on daily basis.

Diversion information for the Los Vaqueros expanded reservoir was obtained from the ongoing
planning studies. Los Vaqueros diversions assume a secondary use of the project after leaving a
surplus flow buffer of 5,000 to 10,000 cfs that can be used by expanded Banks 8,500 cfs and future
extensions in the SWP and CVP system like In-Delta storage. Results of this scenario are presented
in Table 3.2. The study results indicate that the Los Vaqueros expansion will have minimal impact
on In-Delta storage operations.

3.5.6 Study 4f: Impact of D1643 on In-Delta Storage Operations

Study 4f was run to determine the impact of D1643 on potential In-Delta project yield. Studies 4,
4a, 4b, and 4c¢ were run with different combinations of D1643 constraints. Therefore, Study 4f was
run without D1643 constraints for the purposes of comparison. Two constraints were retained
though:

1. No island diversions during April and May.
2. Islands can only divert a percentage of available surplus water as specified in D1643
(90% Aug-Jan; 50% Mar and Jun; 75% Feb and Jul; 0% Apr and May).

In fact, this study simulates the In-Delta operations in coordination with SWP and CVP operations
including Joint Points of Diversion for the period of WY 1922 — WY 1994 using requirements close
to D1641. Other storage projects being studied for the Bay-Delta Program have not yet progressed
far enough in the process to have their own assigned operational requirements similar to D1643 for
In-Delta Storage. This study would also serve as a comparison with other storage projects. Results
given in Table 3.2 indicate that impact of D1643 requirements on In-Delta storage water balance is
in the order of about 100 taf.
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Table 3.1: Summary of Results for Sample Operational Scenarios

Change in Water Supply Change in ISnt-Delta
CALSIM-II Study No. Island Island Contribution | SWP/CVP (TAF) Oroville b Ofagf
Study Period Oct 1922-Sept | Diversion | Discharge to D1641 Delivery Total Water Carryover C rojec
1994 (TAF) (TAF) (TAF) (TAF) SWPICVP | oo\ | pep Suppl Storage arryover
Delivery pply (TAF) Storage
Change (TAF)
Study 1: No Action Base Case
(D164T) - - - 5774 - - - - 2028 -
Study 2: Water Supply
(Project with D1641 & D1643) 159 159 19 5898 124 - ; 124 +35 31
Study 3: Water Supply / EWA
(D1641 /.D1643 and EWA) 165 165 19 5872 98 31 - 129 +36 11
Study 4: Water Supply / EWA
/ ERP (D1641/D1643, EWA 165 165 15 5857 83 37 16 136 +22 11
and ERP)
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Table 3.2: Summary of Results for Impact Evaluation Scenarios

; Change in
Island Island | Contribution | SWP/CVP Change in Water Supply (TAF) Oroville In-Delta
CALSIM-II Study No. . . . . Storage Project
Period Oct 1922-Sept 1994 Diversion | Discharge to D1641 Delivery SWP/ Total Water Carryover Carrvover
P (TAF) (TAF) (TAF) (TAF) cvp EWA | ERP Supply Storage Stora g (TAF)
Delivery Change (TAF) 8
Study 1: No Action Base Case
(D1641) - - - 5774 - - - - 2028 -
Study 4: Water Supply / EWA / ERP
(D1641 /D1643, EWA and ERP) 165 165 15 5857 83 37 16 136 +22 11
Study 4a: Initial Project Conditions
with DOC Constraints Applied 145 145 10 5861 87 15 14 116 +4 55
(Study 4 with DOC Constraints)
Study 4b_200: DOC Resolution
through Circulation
(Study 4 with DOC Constraints and 147 147 12 5863 89 18 15 122 +9 45
200cfs maximum Circulation)
Study 4b_500: DOC Dilution
through Circulation 153 153 13 5866 92 20 14 126 +17 38
(Study 4 with DOC Constraints and
500cfs maximum Circulation)
Study 4c: Fish and Aquatic Habitat
Protc?ct}ons during Drought and Most 143 143 13 5844 70 31 15 116 0 10
restrictive
(Study 4 with FMWT < 239)
Study 1d: Base for Climate Change
Impact Study - - - 5740 - - - - 1790 -
(D1641 with updated hydrology)
Study 4d: Climate Change Impact
(Study 4 with updated hydrology. 163 163 15 5832 92 33 14 139 +33 11
Compared with Base Study 1d)
Study 4e: Coordination with Los
Vaqueros Expanded Reservoir 159 159 14 5853 79 36 | 14 129 +14 1
(Study 4 with expanded LV
operation)
Study 4f: Impact of D1643 on In-
Delta Storage Operations 270 270 26 5896 122 44 14 180 +50 50
(Study 4 without D1643)
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3.6 Regional and System-wide Evaluations

This section discusses potential system-wide impacts of In-Delta Storage for the three sample
operational scenarios and also includes impact evaluations by changing operation conditions as
required by various regulations. Many factors can affect the operation of the In-Delta Storage
Project, but it is difficult to assess the combined impacts of multiple conditions at the same time.
The In-Delta Storage Project could cause changes to water supply reliability, system operational
flexibility, additional carryover storage, Environmental Water Account assets, Ecosystem
Restoration Program flows, in-lieu recharge for groundwater for transfer of water for urban and
agricultural State-wide demands and Delta water quality. More details on operational evaluations
are presented in Chapter 5 of December 2003 Draft Report on Operations. Brief descriptions given
here show how typical In-Delta Storage operations impact the State-wide system.

3.6.1 Water Supplies Reliability

Regional and system-wide contributions of In-Delta Storage are related to increase in exports,
supply for Delta requirements, EWA, ERP Delta outflows and changes in carryover storage in San
Luis and upper SWP and CVP reservoirs. As shown in Figure 3.3, the system reliability probability
analysis indicates increased reliability at all times.

8,000
7,000
6,000
5,000

4,000

Total CVP/SWP Delivery (TAF)

3,000

2,000
0 10 20 30 40 50 60 70 80 90 100
% of Years Delivery is Exceeded
------ Study 1 - No Action Base Case (D1641)
—— Study 2 - Water Supply (Project with D1641 and D1643)
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—— Study 4 - Water Supply/EWA/ERP (Project with D1641/D1643/EWA and ERP)

Figure 3.3: Water Supply Reliability
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The system-wide impacts extend not only to South of the Delta but are also realized in the North.
An increase in CVPIA refuge water in addition to the agricultural and urban supplies results from
surplus water being captured by additional storage in the system. Also, as SWP and CVP
obligations are met by new storage and additional carryover storage becomes available for system
reliability. Long-term average annual quantifiable water supply changes for variations to Study 4
not including the changes in carryover storage are shown in Figure 3.4.
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Figure 3.4: Long-Term Average Annual Change in Water Supply
3.6.2 SWP and CVP System Operational Flexibility

The In-Delta Storage Project would improve the operational flexibility of the CVP and SWP. The
project’s strategic location within the Delta provides enhanced flexibility in responding to short-
term operational needs resulting in greater environmental protection and water supply reliability.

Due to its strategic location in the Delta, In-Delta Storage can respond quickly to accommodate real
time operational needs. The In-Delta Storage Project provides a significant amount of water that
could be used on short notice for export through the south Delta pumps, or release for real time
Delta outflow, water quality and fisheries flows. This gives the water system unique operational
flexibility that cannot be supplied by upstream storage that requires greater travel times for released
water to reach the Delta.

The measure of flexibility could not be translated to a quantifiable value in terms of water supply
change or monetary value. However, it is obvious that the In-Delta Storage Project adds
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considerable operational flexibility for aquatic resources, water quality, Delta requirements and
water supply operations.

3.6.3 Carryover Storage

The system-wide benefits of In-Delta Storage extend not only to south of the Delta but are also
realized upstream. A portion of SWP and CVP obligations are met by In-Delta Storage and as a
result of In-Delta Storage operations, upstream carryover storage becomes available for other
potential system-wide uses such as benefiting the cold water pool, recreation and improving the
reliability of other project deliveries. A large part of this additional carryover storage occurs in Lake
Oroville, as shown in Figure 3.5. It should be noted, however, that the potential uses of this
additional carryover storage were not modeled. If the potential uses are modeled, negative impacts
to other water users should be avoided.

Uses of this storage can be optimized through further operational studies in coordination with
upstream reservoirs. Operations can be refined by:

* flow augmentation in the Sacramento River,

* moving water during fall months to In-Delta Storage for Delta ecosystem ,EWA and ERP
use, and

* using water for temperature control and other water quality benefits.
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Figure 3.5: Long-Term Oroville Carryover Storage
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3.6.4 Environmental Water Account

In-Delta Storage could provide water needed to support the EWA program, enhancing the EWA
ability to respond to real-time fisheries needs and eliminating the need to purchase a substantial
portion of water, from other sources, needed by EWA each year. EWA can purchase a significant
share of the unwanted In-Delta Storage water because it can move water that the refuges and
groundwater recharge are otherwise unable to.

Figure 3.6 shows the annual exceedance frequency of reservoir island releases for EWA compared
to releases for SWP/CVP deliveries under Studies 3 and 4. This exceedance curve represents the
likelihood that releases of a specific amount will be met or exceeded. For example, total releases for
EWA under Study 4 are at least 40 TAF/year in 30% of the years. The total releases made are the
summation of releases made for SWP/CVP deliveries and those made for EWA.
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Figure 3.6: In-Delta Storage Supply Contribution to EWA
3.6.5 Ecosystem Restoration Program
The In-Delta Storage Project can provide water for ecosystem restoration actions to help restore and
improve the health of the Bay-Delta system for all native species while reducing its water

management constraints. This project can help maintain flow regimes in the Delta that support the
recovery and restoration of native aquatic and riparian species and biotic communities. Figure 3.7
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shows the annual exceedance frequency of reservoir island releases for ERP Delta flows compared
to releases for SWP/CVP deliveries under Study 4. The island releases shown in this figure are
additive. In other words, the total releases made are the summation of releases made for SWP/CVP
deliveries and those made for ERP.
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Figure 3.7: Dedicated In-Delta Storage Supply Contribution to ERP
3.6.6 Water Quality
3.6.6.1 Salinity

The location of the 2 ppt salinity isohaline (X2 location) has been identified as an important
indicator of estuarine habitat conditions within the Bay-Delta system. The location of X2 within
Suisun Bay during the February to June period is thought to be directly and/or indirectly related to
the reproductive success and survival of the early life stages for a number of estuarine species.
Abundance of several estuarine species is greater when the X2 location during the spring occurs
within the western portion of Suisun Bay with lower abundance correlated with those years when
the X2 location is further to the east.

The In-Delta Storage Project has the potential to improve water quality in the Delta. Due to its
strategic location, higher quality water released from the project may reduce salinity in the Delta
when Delta water quality is poor. None of the operational studies conducted for this feasibility
study emphasized improving water quality. Further studies emphasizing water quality
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improvements should be conducted to determine the extent to which In-Delta Storage can improve
Delta water quality. Salinity changes are evaluated by DSM2 to determine if the CALSIM results
are within the variations allowed by D1643. The CALSIM results indicate that the project’s impact
to X2 position and salinity are negligible. DSM2 evaluations are given in Chapter 4 on Water
Quality Investigations.

3.6.6.2 Organic Carbon Evaluations

Study 4a was run to obtain the initial project conditions with organic constraints applied. The total
impact to water supply when organic carbon constraints are applied is only about 20 taf/year on
average. Circulating water onto and off of the reservoir islands can improve water quality (by
reducing organic carbon) in the reservoirs, thereby reducing the total impact to water supply. Study
4b included two circulation runs, one at 200 cfs and another at 500 cfs. Sensitivity analyses showed
that circulating more than 500 cfs does not further reduce organic carbon concentrations on the
reservoir islands.

As an example, typical reservoir operations for a below normal year, such as 1979, which followed
the historically severe drought of 1976-77, are shown for Bacon Island in Figure 3.8 and for Webb
Tract in Figure 3.9. Tidal levels and reservoir stages allow water to be diverted by gravity, gravity

and pumping, and pumping only operations.
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Figure 3.8: Bacon Island Operations in Below Normal Year - Study 4b
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Figure 3.9: Webb Tract Operations in Below Normal Year - Study 4b

Figures 3.10 and 3.11 show long-term average diversions to reservoir islands for storage and for
circulation. Circulation water is not stored and is diverted and is released through out the day as
long as releases do not cause exceedance of the TOC standards at the urban intakes.
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Figure 3.10: Long-Term Monthly Average Diversions for Storage — Study 4b
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Figure 3.12: Long-Term Monthly Average Operational Releases from IDS — Study 4b

As shown in Figure 3.12, long-term average releases from reservoirs for water supply operations for
a circulation type study occur mostly through out the year. The results indicate that In-Delta Storage
operations, both with and without circulation, stay within the required DOC standards at the export
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locations from January through June of typical wet and below normal years. From June through
December of typical wet, below normal and dry years, the DOC standards are periodically
exceeded. Without circulation, the standards are exceeded by up to 1.5 mg/l at Banks, 1 mg/1 at
Tracy and 2 mg/I at Contra Costa in typical wet and below normal years and by up to 3 mg/1 at
Banks, 2 mg/l at Tracy and 2 mg/1 at Contra Costa in typical dry years.

Circulation operations significantly reduce the amount of DOC coming off the reservoir islands,
reducing the overall DOC impact at the export locations. With circulation operations, the standards
are found to be exceeded by only up to a maximum of 1 mg/l at Banks, 0.5 mg/l at Tracy and 1 mg/I
at Contra Costa in typical wet and below normal years and are rarely exceeded by no more than 0.5
mg/l in typical dry years. As a result of this, the overall water supply impact of operating under the
required standards is reduced by up to 10 taf/year on average.

These results indicate that circulation can work as a tool to help resolve potential DOC problems
encountered by In-Delta Storage operations. There may be additional ways to operate in a way to
further reduce DOC impacts, but this method shows that the issue can be resolved. Further
operational studies can be conducted to refine In-Delta Storage operations.

3.6.7 Assessment of Fish and Aquatic Habitat Protections

The In-Delta Storage project’s location is unique and allows swift action to be taken to respond to
instream flow requirements for fish and aquatic habitat. Seasonal timing and magnitude of water
diversions from the Delta may affect aquatic species directly through entrainment and impingement
or indirectly through changes in hydrologic conditions and aquatic habitat.

Results of operational studies indicate water stored during wet years in the Delta and additional
carryover as a result of new storage can be used for fish and aquatic habitat improvements. There
would be an increase in channel organic carbon close to the reservoir outlets that could benefit
channel fisheries habitat. These ecological benefits need further evaluation.

Environmental water allocations during February through June and the resulting decreases in SWP
exports would reduce the frequency and magnitude of reverse flows in the lower San Joaquin River.
This would also contribute to the X2 position being located more within the western Delta, and
increase Delta outflow. As a result, the quality and availability of aquatic habitat for fish would be
improved. Additional water stored in the In-Delta Storage reservoir islands could be used to meet
the ERP requirements.

When there is a significant decline in delta smelt abundance (FMWT < 239) during drought or
extreme dry conditions, In-Delta Storage reservoir operations could help meet environmental needs.
In-Delta Storage operations may result in additional upstream carryover storage, which can be used
to release water to increase Delta outflow. Using In-Delta Storage to release water for ERP will also
increase Delta outflow. Coordination between the fisheries regulatory agencies and project
operators will be required to make supplies available for fisheries and habitat restoration during
such most restrictive.
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3.6.8 Impact of Climate Change

Climate change may result in higher winter flows and reduced spring runoff. Operation studies
indicate that effect of climate change on In-Delta Storage operations would result in marginal
change in water supplies (see Figure 3.13).
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Figure 3.13: Long-Term Average Annual SWP/CVP Deliveries with Climate Change
3.6.9 Impact of D1643 Actions

Other storage projects being studied for the Bay-Delta Program have not yet progressed far
enough in the process to have their own assigned operational requirements similar to D1643 for In-

Delta Storage. Figure 3.14 shows that the In-Delta Storage Project could deliver about 100,000
acre-feet more benefits if it was not required to operate under the D1643 constraints.
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3.7 Conclusions and Recommendations

The analyses presented in this chapter included the effects of adding the In-Delta Storage Project
facilities to the SWP/CVP system (with varying operations, such as the inclusion of EWA and
ERP). Also presented were the impacts of: applying DOC constraints to the project; applying
fisheries regulations; climate change; coordinated operation with expanded Los Vaqueros
Reservoir; and SWRCB D1643.

Based on the results of the operational scenarios, the following conclusions have been made for the
In-Delta Storage Project:

* Due to the project’s strategic location, the operation of the island reservoirs would produce
additional water deliveries to urban and agricultural water users and contribute to operational
flexibility and increased reliability of the SWP and CVP systems.

* Resolution of water quality issues may be possible with circulation of water through the island
reservoirs. Further studies are needed to establish effectiveness of the circulation process.

* Future operations can be refined during consultations with regulatory agencies for
improvements in habitat quality and availability for fish and other aquatic organisms inhabiting
the Bay-Delta system. The timing of environmental water allocations would be flexible
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depending on the specific environmental benefit to be achieved (e.g. protection of spring-run
chinook salmon and delta smelt).

* Due to the possibility of increased carryover storage in the upstream SWP and CVP reservoirs
as a result of storing water in the Delta, CALFED’s ERP and storage programs should work
closely with regulatory agencies to maximize the program benefits and assure compliance of the
Endangered Species Act.

* EWA studies for the In-Delta Storage Project show that In-Delta Storage could provide water
needed to support the EWA program, enhancing the EWA ability to respond to real-time
fisheries needs and eliminating the need to purchase a substantial portion of water, from other
sources, needed by EWA each year.

* The In-Delta Storage Project and the Los Vaqueros Expansion Project were modeled, and
evaluation indicates that both projects can be operated in coordination. Further evaluation of
shared diversion points would result in additional benefits and cost savings. Comparative
information on the other three CALFED storage programs (Shasta Enlargement, North of Delta
Offstream Storage and Storage in the upper San Joaquin River Basin) could not be completed
within the time limits of this study. Comparative information on all storage programs based on
daily modeling is required to evaluate the benefits of joint operations. As these projects are at
different levels of study, evaluations should be made based on common assumptions and overall
benefit choices are to be defined.
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Chapter 4: WATER QUALITY EVALUATION

4.1 General

Several modeling studies, literature searches and field experiments have been conducted to better
understand water quality impacts associated with In-Delta storage. The current water quality
standards in the Delta are based on the SWRCB Decision 1641. With SWRCB Decision 1643,
additional requirements are imposed on the project operations. In addition, California Urban Water
Agencies (CUWA), Contra Costa Water District (CCWD) and East Bay Municipal Utility District
(BMUD) agreements with Delta Wetlands will prevent release of water that would degrade the
beneficial uses of Delta water under the Water Quality Management Plan.

Information on water quality studies completed to assess the technical feasibility of the In-Delta
Storage Project is presented in this chapter. These studies include: Water Quality Modeling
Studies, Water Quality Field Investigations (Peat Soils and Biological Productivity Laboratory
Studies), and Reservoir Stratification Studies. Details of these studies are presented in Draft Report
on Water Quality, December, 2003.

Water quality investigations also focused on the recommendations made by the CALFED Science
Panel during 2002 Review and later reviews in March and June 2003. As a result, reservoir
stratification studies were added on to the original work plan for water quality studies. The Science
Panel also held a CALFED Science Public Workshop for In-Delta Storage Project on August 20,
2003 and their report received by DWR on December 23, 2003 entitled “Review: In-Delta Storage
Program CALFED Science Review Public Workshop Report (December 23, 2003)” is given in
Appendix B. During the period from workshop in August, 2003 to report by Science Panel in
December, 2003, DWR had already revised studies based on some of the Science Panel
recommendations. The remaining recommendations will be included in future evaluations.

4.2 Water Quality Requirements

The water quality requirements are set forth in the SWRCB Decision 1643 and the WQMP as
agreed by DW Properties and the CUWA, CCWD and EBMUD.

4.2.1 General Requirements

Discharges of water from the DW Project shall not cause: (1) any applicable water quality objective
in a water quality control plan adopted by the SWRCB or by the RWQCB to be exceeded or (2) any
recipient water treatment plant to exceed the maximum contaminant levels for disinfection by-
products as set forth by EPA in Title 40, Section 141.12 and 141.30. The regulated classes of
disinfection by-products are trihalomethanes, haloacetic acids, chlorite, and bromate (SWRCB,
condition 14.a.). An uncertainty of £+ 5 percent of the screening criteria will be assumed in order to
determine if the DW Project has met one or more of the operational screen criteria.
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4.2.2  Specific Requirements

There are also many specific water quality requirements that include criteria for total organic
oxygen (TOC), chloride, disinfection byproducts (DBPs), dissolved oxygen (DO) and temperature.
Specific criteria are briefly described below. A more detailed description is given in the Draft
Report on Water Quality, December 2003.

TOC: The project shall not cause the TOC concentrations at a SWP, CVP, or CCWD pumping
plant to exceed a limit of 4.0 mg/L, or cause an incremental increase in TOC concentration greater
than 1.0 mg/L. In addition, discharges from Bacon Island and Webb Tract are limited based on the
concentration of TOC in the reservoir water at the time of discharge.

Chloride: The project operation shall not cause an increase in chloride concentrations of more than
10 mg/L at any of CCWD’s intakes or cause any increase in salinity of more than 10 mg/L chloride
(14-day running average salinity) at any urban intake in the Delta. The project shall not cause or
contribute to any salinity increase in an urban intake if the intake is exceeding 90 percent of the
Rock Slough chlorine standard as defined in SWRCB Decision 1641. In addition, discharges from
the reservoir islands are limited based on the concentration of chloride in the reservoir water. See
the Water Quality Report for a more detailed description of chloride criteria.

DBPs: DW Project operations will be curtailed, rescheduled, or constrained to prevent impacts on
drinking water quality if project operations cause or contribute to (1) modeled or predicted total
trihalomethanes (TTHM) concentrations in drinking water in excess of 64 pg/L, as calculated in the
raw water of an urban intake in the Delta or at the outlet of a water treatment plant or (2) modeled
or predicted bromate concentrations in drinking water in excess of 8 pug/L, as calculated in the raw
water of an urban intake in the Delta or at the outlet of a water treatment plant.

DO: Discharge of stored water is prohibited if the DO of stored water is less than 6.0 mg/L, if
discharges cause the level of DO in the adjacent Delta channel to be depressed to less than 5.0
mg/L, or if discharges depresses the DO in the San Joaquin River between Turner Cut and Stockton
to less than 6.0 mg/L September through November.

Temperature: Discharge of stored water is also prohibited if the temperature differential between
the discharge water and receiving water is greater than 20° F, or if discharges will cause an increase
in the temperature of channel water by more than: 4° F when the temperature of channel water
ranges from 55° F to 66° F, 2° F when the temperature of channel water ranges from 66° F to 77° F,
or 1° F when the temperature of channel water is 77° F or higher.

4.3  Water Quality Field Investigations
Field investigation during the feasibility stage of the study focused on better understanding of the
reservoir biological processes concepts and variations in organic carbon due to peat soils and

biological productivity. The field investigations included the following specific tasks to estimate the
organic carbon loading from peat soils and biological productivity.
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* Reviewed the literature on organic carbon loading in the Delta for information that may be
applicable to In-Delta storage.

* Evaluated likely Organic Carbon (OC) concentrations and loads expected in storage water
using mesocosms or physical models of the proposed reservoir islands. The experiments
were extended to simulation of water circulation in reservoirs to resolve the water quality
issues.

* Integrated results from field studies with mathematical models (CALSIM II, DSM2 and
DYRESM) to resolve water quality issues and develop desired operations for overall system
benefits.

4.3.1 Development of Conceptual Model

Disinfection byproducts (DBPs) such as trihalomethanes are an issue of concern for the California
water system and the In-Delta Storage Program. Maximum contaminant levels and operational
criteria are set by regulatory agencies to protect public health and research is being conducted to
better understand and manage DBP precursors like total and dissolved organic carbon (TOC and
DOC) at their source. DOC and particulate organic carbon (POC) in surface water can come from
external or internal sources. For reservoir construction in wetlands, soil could be a dominant source
of OC loading, at least initially. In order to adequately predict and mitigate both short-term and
long-term impacts associated with flooding peat soils, it is important to understand not just the
likely quantity of OC loading but also something about the quality or sources of that loading.
Complex biological interactions and feedbacks are problems that can be addressed with careful and
integrated use of mathematical, conceptual and physical models.

As part of DWR’s evaluation of In-Delta storage, conceptual, mathematical and physical models
were used to study likely water quality impacts from In-Delta storage. Mesocosms or physical
models of the proposed reservoir islands were created to study the ecological processes driving OC
loading. Results from these mesocosm studies were also integrated with a one-dimensional
mathematical model of the Delta (DSM2) to study water quality impacts on a state water system
scale.

The main goals of the mesocosm study were to reduce uncertainty surrounding estimates of likely
OC loading rates for the proposed In-Delta reservoirs and to provide field data that are
representative of the reservoir islands.

This mesocosm study was designed to meet specific needs and timelines of the program. The focus
of the study was to reduce uncertainty surrounding estimates of likely rates for the process of OC
loading in the proposed reservoir islands. The mesocosms were put together using naturally
occurring water and biota. The objective of the experimental design was to include as many
complex and interacting ecological factors that drive carbon dynamics in the Delta as possible.
Study results in terms of net OC loading rates (such as interacting processes like abiotic leaching,
microbial degradation, photooxidation and macrophyte growth and death decomposition) were
considered together. Nevertheless, the use of water depth as a treatment variable with the
mechanism of light attenuation driving submersed macrophyte growth in a replicated, controlled
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mesocosm experiment provided a start for fleshing out qualitative and quantitative differences in
OC sources.

4.3.2 Materials and Methods

Mesocosm studies were conducted from March 2002 through December 2003 at the Municipal
Water Quality Investigations Field Support Unit in Bryte, California. Four 3300 L (shallow) and
four 6100 L (deep) tanks for mesocosm studies were put together using fiberglass tanks (1.5 m
diameter and 1.8 or 3.4 m height respectively). The eight tanks were filled with 820 L (0.5 m depth)
of peat soil, classified as Rindge series muck, collected from Bacon Island, California on March 5,
2002. Before adding the soil to the tanks, living plant material was removed and the soil was well
mixed using a front end loader and backhoe. The Division of Natural Resources Analytical
Laboratory at the University of California, Davis analyzed the soil for the following analytical
groups: salinity, fertility, extractable
micronutrients and exchangeable
cations. Information on the lab and
their analytical methods is available at
http://danranlab.ucdavis.edu/. In
addition to these analyses, the percent
carbon (C), percent hydrogen (H) and
percent nitrogen (N) content of the soil
was determined using a Perkin-Elmer
model 2400 CHN analyzer with
acetanilide used as a standard. Soil fresh |
weight (fw) percent moisture, percent
ash and percent organic matter (OM) as
well as dry weight (dw) percent ash and
percent OM and loose soil bulk density
were determined before the soil was
added to the tanks. The soil was
compacted somewhat once inside of the
tanks by walking on it as it was applied,
leveled and adjusted to the 0.5 m depth.

Figure 4.1: View of Nine Fiberglass Tanks Used to Create Mesocosms

On March 12, 2002 the tanks were filled with Sacramento River water collected at West
Sacramento using a 11,355 L water truck. Once filled, the depth of water over the peat soil was
approximately 1.4 m in the shallow tanks and 2.9 m in the deep tanks. An additional 6,100 L tank
was filled with river water only (no soil) and served as a control mesocosm.

The tanks were filled and drained according to typical modeled reservoir operations. January is the
most typical month in which sufficient water is available in the Delta to fill the reservoirs. Filling
the tanks in early March was less representative of typical operations than a January fill but the
unavoidable result of logistics constraints. The theoretical reservoirs are usually emptied in June
and July to a minimum depth of 0.3 meters. The minimum depth is maintained by topping-off
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diversions. Filling and draining of the reservoirs usually takes two to four weeks depending on the
pumping plant design (number of pumps and capacity). Because of logistic constraints and the late
start, the tanks were filled in one day on March 12, 2002. The tanks were emptied incrementally
from July 29 through August 7 until a minimum depth of 0.3 m was reached, to better simulate how
the reservoirs will be drained. As the tanks were drained, water pressure on the peat soil at the
bottom was reduced and gas bubbles again escaped from the soil, mostly in the deep tanks. This
study is currently underway.

Egeria densa is probably the most abundant submersed macrophyte in the Delta although good
diversity and abundance data do not exist for submersed or other aquatic plants in the Delta (Jassby
and Cloern 2000). After observing the onset of active growth of Egeria in the Delta, fragments were
collected from Franks Tract and added to the tanks that same day, April 17, 2002, ten fragments
(total 80 g f.w.) were added to each tank. Naturally occurring invertebrates, epiphytic algae, eggs
or other organisms on the Egeria fragments were not removed and the fragments were transported
in coolers filled with Delta water to minimize mortality. On May 1, 2002 eleven adult Threespine
stickleback were added to each tank. These fish were added because they are naturally occurring in
the Delta and they satisfied mosquito concerns of the county vector control district.

Maximum and minimum water temperatures in the tanks were recorded every two weeks and
ranged from 8 to 34 C during the study. To simulate wave action and mixing on the surface of the
reservoirs and to ensure dissolved oxygen (DO) concentrations remain high enough for fish, small
aquarium air stones (4 cm-length x 1.3 cm width) were placed five cm under the water surface. The
lowest DO concentration observed in the tanks was 5.7 mg and occurred before the aeration stones
were installed.

Water samples were taken from a depth of 0.3 m from each tank every two weeks using a Van Dorn
sampler. Samples were analyzed using standard methods by the DWR Bryte Analytical Laboratory
(http://wq.water.ca.gov/bryte/) for the following water quality parameters: Total Organic Carbon by
combustion (TOC), Dissolved Organic Carbon by combustion (DOC), UV Absorbance at 254nm
(UV254), Turbidity, pH, Total Mercury, Total Kjeldahl Nitrogen (TKN), Dissolved Ammonia,
Dissolved Nitrite and Nitrate, Total phosphorus and Ortho-phosphate. In addition to these water
quality measures, the following field data were collected at the time of sampling: Temperature,
Dissolved Oxygen (DO) and Secchi Depth. Subsamples of juvenile fish trapped in 2002 were
analyzed for whole fish total mercury concentrations by the California Department of Fish and
Game Water Pollution Control Laboratory in Rancho Cordova, California. These analyzed fish
were born in the mesocosms, and observed as fry at a size of approximately two to three cm.

During the study period, March through December 2002, evaporation less precipitation was
approximately 50 cm in the mesocosms. The water lost to evaporation was replaced with
Sacramento River water collected from the same West Sacramento location.

In the 2003 study, the new circulation operation for the reservoir islands was simulated in the
operation of the mesocosms. Figure 4.3 shows DOC concentrations in the mesocosm water
(preliminary data). Declines in DOC are due to dilution from filling and circulation. The tanks
were filled in thirds over a three month period starting in January 2003. For example if there was
2.1 m head space at the beginning of the study in late January, 0.7 m or 1/3 of the storage capacity
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was added. Then at the end of February the second third (0.7 m) was added and at the end of March
the final third was added and the mesocosms were then full. The percent (%) of water circulated or
exchanged in the mesocosms is shown by the arrows in Figure 4.3. For example, if there was one
meter of water in a mesocosm and 0.25 meters of water was drained and replaced with Sacramento
River water this was a 25% circulation. Figure 4.3 shows relatively flat organic carbon
concentrations during the March through July storage period because the exchange or circulation
rate was approximately in balance with OC loading rates.

While the circulation operation in 2003 was different than 2002 mesocosm hydrology (see Figure
4.2 showing mean 2002 DOC concentrations), preliminary results from the 2003 study suggest that
organic carbon loading rates are consistent with 2002 rates. Also, little POC was observed in 2003
as in 2002 i.e., the TOC:DOC ratio appears to be close to one in both years (TOC and other water
quality data have not yet been fully tabulated and analyzed). Figure 4.4 shows the DOC
concentrations during the March through July storage period as in Figure 4.3 but standardized to a
one meter water depth to account for dilution effects from refilling and circulation operations.
These preliminary data are consistent with the OC loading algorithm used in DSM2. The OC
loading algorithm as implemented in DSM2 assumed a zero rate for OC loading in the winter
months. The preliminary 2003 data shown in Figure 4.5 for the winter months of January and
February are also consistent with this assumption. After the tanks were drained to a depth of 0.3
meters water was no longer circulated, i.e. the mesocosm hydrology was the same as in 2002 after
draining. Therefore, the 2003 January-February data do not need to be standardized for comparison
with 2002 data. Figure 4.6 shows DOC concentrations as measured (not transformed) for the non-
storage or drained period. Again, preliminary 2003 results are consistent with the OC growth rate
developed from the 2002 study. Additional 2003 data like trihalomethane formation potential and
UV absorbance have not been analyzed for the 2003 data.
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Figure 4.2: Mean 2002 DOC Concentrations in Mesocosms
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Figure 4.4: Mean 2003 March-July Storage Period DOC Concentrations in Mesocosms
(standardized to a one-meter water depth).
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Figure 4.5: Mean 2003 Winter DOC Concentrations in Mesocosms
(Standardized to a one meter water depth)
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Figure 4.6: Mean 2003 Drained Period DOC Concentrations in Mesocosms

(These data are DOC concentrations as measured i.e. not standardized. In order to standardize
slopes use m*0.3 to get OC loading rates of 0.42 and 0.22 gC/m?/d respectively.)
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Predicting organic carbon loading in the proposed in-Delta reservoir islands has been a challenge
for over a decade. The first estimates were a part of a 1990 Delta Wetlands Inc. draft EIR (DW
1990), mostly qualitative and based on comparisons to Delta island agricultural drainage. Estimates
in this and subsequent EIRs were also limited in that algal and vascular aquatic plant productivity
(bioproductivity) was not adequately considered. In recent years, DWR has conducted studies in
order to reduce uncertainty and make a recommendation on the project. Much still needs to be done
in order to develop process-level mechanistic models of the reservoirs especially ones that can be
used to accurately predict water quality in the reservoirs and at downstream drinking water intakes.
Nevertheless, this mesocosm study is the latest step in an ongoing and integrative process to reduce
uncertainty.

4.3.3 Use of OC Field Data in Modeling

Comparison of the mean 2002 and 2003 OC concentrations in the mesocosms shown in Figures 4.2
through 4.6 (respectively) indicates similar OC values in both years. The annual average areal
loading rate is on the order of 100 gC/m*/yr. The OC growth rates shown in Table 4.1 were used in
the DSM2 model runs. These rates vary over the course of the year and are consistent with this
annual average areal loading rate of about 100 gC/m?/yr.

Table 4.1: Organic Carbon Growth Rates (gC/m2/day) Based on Field Data Analysis

Island Oct | Nov | Dec | Jan Feb | Mar | Apr | May | Jun | Jul Aug | Sep

Bacon Island | 0.59 | 0.00 | 0.00 | 0.00 | 0.00 | 0.30 | 0.30 | 030 [0.35 | 035 [0.59 |0.59

Webb Tract | 0.59 | 0.00 | 0.00 | 0.00 | 0.00 | 0.30 | 0.30 | 0.30 | 0.35 | 035|059 |0.59

4.4  Delta Simulation Model (DSM2) Modeling Studies

The water quality modeling studies were conducted with the Department’s Delta Simulation Model
(DSM2). The following work was performed in support of the modeling studies in order to assess
the impact of project operations under D1643 and WQMP:

* Revise the organic carbon growth algorithm in DSM2 to better address carbon loading from
peat soils and biological productivity.

* Compare island reservoir organic carbon dynamics from the new algorithm with old logic.

* Revise estimates for likely organic carbon concentrations in storage water in comparison to
the No Action Base conditions.

* Create dispersion rules for CALSIM II circulation studies and check final reservoir DOC
and TOC at the urban intakes for the final CALSIM II run.

* Compare water quality constituents under No Action Base conditions with In-Delta Storage
Project operations under D1643 and WQMP.

* Provide input to Reservoir Stratification studies.

Three DSM2 daily time step 16-year planning studies were run in HYDRO and QUAL based on the
proposed operations for the islands: Webb Tract and Bacon Island. The Delta inflows, exports and
island operations used in these studies were provided from the CALSIM II Daily Operations Model
(DOM). A listing of the DSM2 / CALSIM II scenarios is as follows.
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Study Basic Study Objective CALSIM II Operational Constraints

Study 1 No Action Base D1641
Study 4' Water Supply / EWA / ERP D1641/D1643 / EWA & ERP
Study 4b DOC Dilution through Circulation Study 4 with DOC Constraints

'Study 4 was used to develop fingerprinting results, but no water quality results from study 4 will be presented.

All three studies were based on separate CALSIM II runs. However, CALSIM II’s study 4b
includes information from DSM2’s

study 1 and study 4. The interaction STUDY 1 STUDY 4

between CALSIM II and DSM2 is

illustrated in Figure 4.7. Study 1 Doty tions Doty Otions
provlded the base llne DOC (Base No Action) (Project w/ D1641,D1643)
concentrations at the urban intakes.
Study 4 used fingerprinting
information to provide the project | |

island volume - flow relationships DSM2-QUAL D OUAL
that were integrated into CALSIM II S Fingerprinting)

in order to constrain project releases — Lil1e Soc . Vollme .
to meet the DOC standards Concentrations Relationships
consistent with the State Water ! |
Resources Control Board (SWRCB)
water rights decision D1643. Due to T T
time constraints, study 4 was not Daily Operations
used to analyze DOC or EC based e fircu'aﬂom
on the study 4 CALSIM II

operations.

DSM2-HYDRO DSM2-HYDRO

DSM2-HYDRO

|
Details of these DSM2 modeling DSM2-QUAL

. g oqe (EC & DOC)
studies to assess the feasibility of |

the project operations are presented Water Quality Results
in the December 2003 Draft Report EC&boo

on Water Quality Investigations.

Figure 4.7: Study Methodology for Modeling
4.4.1 Simulated Constituents
The DSM2 model simulation was conducted for DOC and was modeled as a conservative
constituent. The DSM2 model has also been used to simulate DO and Temperature. The behavior of

other conservative constituents (TOC, BROMIDE, Chloride, UVA and TTHM) could be derived
using the statistical the statistical relationships between EC, DOC and the conservative constituents.
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For example, DOC was used as a surrogate for TOC and EC was used as a surrogate for chloride
and bromide in the model simulations.

Statistical relationship between ultraviolet absorbance at 254 nm (UVA) and DOC at the urban
intakes was developed using results from previous studies. Simulated DOC and bromide (converted
from EC) values, computed UV A values, and approximate water temperatures were used to
compute TTHM concentrations. The relationship between the DOC, EC and other constituents are
positive. This means when the DOC increases so does the TTHM and UV A and vice versa. Thus,
any improvement/decrease in the DOC at any location will lead to corresponding
improvement/decrease of other constituents.

Details of DSM2 application and analyses for DOC and other constituents (EC, UVA, Chloride,
Bromide, UVA and TTHM) are given in December 2003 Draft Report on Water Quality.

4.4.2 DSM2 Physical Representation of the Project Islands

DSM2 treats reservoirs as tanks with constant surface areas and variable depths, thus elevation
(stage) in the reservoirs is a linear function associated with net flows into (or out of) the reservoirs.
The DSM2 surface area for each reservoir was fixed such that when at a depth of 20 ft that each
island’s storage capacity would approximate its design storage capacity. The configuration of the
project islands as modeled by DSM2 is shown in Table 4.2.

Table 4.2: DSM2 Project Island Configuration

Design Storage DSM2 Surface Northern Southern
Island Capacity Area Integrated Integrated
(TAF) (acres) Facility DSM2 Facility
Node DSM2 Node
Bacon Island 120 5,450 128 213
Webb Tract 118 5,370 40 103

In order to prevent DSM2 from drying up (DSM2 does not support wetting and drying, thus some
amount of water must always be kept on every channel or reservoir in the model), a dead pool of
0.1 ft was added. The initial depth of the active storage pool at the start of each DSM2 simulation
was determined by relating the CALSIM storage to the DSM2 storage-depth relationship.

Two integrated (diversion and release) facilities were used on each island to fill and empty the
island reservoirs. The location of the each integrated facility in DSM2 corresponds with the
approximate field location (see Figure 4.8 and Table 4.2).

4.4.3 Delta Barrier Operations
The four South Delta barriers, Middle River, Old River, Grant Line Canal (west), and Head of Old

River at the San Joaquin River, were modeled as permanent barriers. The purpose of the first three
barriers is to improve the water levels in the South Delta. The Head of Old River at the San Joaquin
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River barrier is designed to prevent fish from swimming down the Old River and ending up at the
SWP and CVP pumps.

Bacon Island

Webb Tract

Northern
Facility

i

weit Foct Southern 3

Figure 4.8: DSM2 Grid Surrounding Bacon Island and Webb Tract.

All four barriers were treated as gated weirs. Flow could pass in either direction of the barriers
when the gates in the barriers were not operating. When the gates were operating, the barriers
restricted flow downstream through the barrier.

Details on operations for all four barriers are given in December 2003 Draft Report on Water
Quality. The same operations were used in the base and alternative simulations. Although the Old
River and Middle River barriers used the same schedule of operations, the physical configuration of
the two barriers was different.

4.4.4 Delta Water Quality

Water quality inputs, EC and DOC, were applied in DSM2-QUAL to the flows generated in DSM2-
HYDRO at the river and ocean Delta boundaries and at interior Delta locations. With the exception
of EC at Martinez, the water quality concentrations for both EC and DOC at all of the flow inputs
into the Delta were based on standard monthly varying DSM2 planning studies concentrations (i.e
the concentrations themselves did not change between studies). However, the relative amount of
each constituent brought into the Delta is variable between studies. The amount at each boundary
input is the product of the concentration assumed for that boundary and the volume of water that
enters at the boundary.
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EC and DOC were simulated as a conservative constituent while in the Delta channels. DSM2 has
been calibrated and validated for EC and validated for DOC (insert reference to EC and DOC
calibration and validations). DOC from the ocean boundary at Martinez and Stockton Waste Water
Treatment Plant releases were considered negligible (i.e. 0 mg/L). The standard monthly varying
DSM2 16-year planning study DOC concentrations applied at the remaining DSM2 flow input
boundaries were generated based on historical DOC — flow relationships.

4.4.5 ProjectIsland EC

EC is simulated as a conservative constituent in DSM2. Changes to the EC concentration on the
project islands due to a filling operation are a function of both the volume of water already on the
island, and the volume of water diverted to the island, and the concentrations associated with these
volumes respectively. A simple mixing equation is used to blend the concentrations of incoming
water with the concentrations of existing water. Since DSM2 is a 1-dimensional model, water
inside the reservoirs is assumed to be uniformly mixed.

When there is no diversion into the island, the EC concentration on the island will not change.
Although the small evaporation “topping-off” diversions will change the project island EC, the
volume of water diverted onto the island is small enough that these changes are minor.

Releasing water from the islands will have no impact on the EC concentration inside the reservoirs.
However, the concentration in the adjacent channels will change. While the volume of water
released may have a significant impact on the EC concentration in the neighboring channels, the net
water added to the Delta itself is small. The impact on local stage should be minor (i.e. storage in
the channel should be about the same). The change in local channel EC will be a function based on
the amount of water released and the amount of channel water that is not displaced by the project
island releases and the respective concentrations associated with both volumes of water.

The EC associated with seepage was determined by running study 4b in an iterative process. In the
first QUAL simulation, the EC associated with seepage return flows was set to 0 umhos/cm. The
instead of setting EC to 0 umhos/cm, the EC for each island from the first iteration was assigned as
the concentration of the seepage return flows. Since the EC concentration assigned to the seepage
flows returned to the islands was the same concentration as the water removed by seepage, seepage
had no impact on island EC. This iterative process was necessary in order to use the exact same
hydrodynamic results that were used when modeling DOC.

4.4.6 Project Islands DOC

The concentration inside either island is both a function of the mixing associated with diversions to
the islands (similar to how EC is mixed), the production of organic carbon mass from algae and
wetlands plants, and the addition of organic carbon mass due to leaching and microbial decay of the
peat soils. The increase in DOC concentration associated with storing water on the peat soil

islands is accounted for in QUAL by a DOC growth algorithm (Mierzwa et al., 2003). These
relationships are based on field studies that took into account both the increases in organic carbon
mass due to decay and leaching as well as the increases due to production of new organic carbon
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from algae and wetland plants. The organic carbon growth rates shown in Table 4.3 vary over the
course of the year and were based on field experiments as described in Section 4.3.

Table 4.3: Project Island Organic Carbon Growth Rates (gC/m2/day)

Island Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep

Bacon Island | 0.59 | 0.00 | 0.00 | 0.00 | 0.00 | 0.30 | 0.30 | 0.30 | 0.35 | 0.35 | 0.59 | 0.59

Webb Tract 0.59 | 0.00 | 0.00 | 0.00 | 0.00 | 0.30 | 0.30 | 0.30 | 035 | 0.35 | 0.59 | 0.59

The DSM2 was calibrated and validated for flow, stage and electrical conductivity (EC) in
collaboration with the DSM2 Interagency Ecological Program Project Work Team. The model was
also successfully validated for the transport of DOC. DSM2 simulations covered the 16-year period
October 1, 1975, through September 30, 1991. The performance of the DSM2 model in simulating
flow was examined by the Bay-Delta modeling forum through independent peer review process, for
a variety of geometry, initial and boundary conditions, the DSM2 model performed well and
conserved both mass and momentum. Details of the review process and model performances can be
found at http://www.cwemf.org/1-DReview/default.htm.

4.4.7 Seepage

The seepage flows passed through the organic carbon rich peat soils and were returned to the
project islands using interceptor wells. The DOC concentrations of these seepage returns represent
the amount of organic carbon that would be entrained in the seepage flows and moved back onto the
islands. No direct field tests have been conducted to separate out which organic carbon sources
contribute to seepage return quality. Instead of using the same iterative approach that was used
when modeling EC seepage return quality, it was assumed that the DOC concentration associated
with the seepage return flows was 20 mg/L. It is important to note that seepage only occurs when
the stage in an island is greater than -1 ft. At times the DOC concentration of water on a project
island is greater than 20 mg/L, and at other times the DOC concentration is less than 20 mg/L. The
significance of this assumption can be ascertained by examining the organic carbon concentration
on the project islands and the amount of water passing through the interceptor well system.
Because the elevation of most Delta islands is lower than the low tide water surface in the channels
that surround the islands, seepage usually occurs from the channels onto the islands. However,
when water is stored on the In-Delta Storage Project islands, the gradient of ground water flow
between the neighboring channels and islands will at times be reversed. Water from the island
reservoirs would move to the channels, carrying with it organic carbon from the island peat soils.
To prevent this reverse seepage, the In-Delta Storage Project will use interceptor wells to collect
water moving from the islands to the channels. After collecting the water, the wells will return the
seepage flows back to the island.

Although there is no net change in storage due to seepage when using wells to return water lost due
to seepage, the collected water will have a high concentration of organic carbon. In order to
account for the addition of this organic carbon to the island reservoirs, seepage losses and returns
were provided by DWR’s Integrated Storage Investigations group for both Bacon Island and Webb
Tract. The seepage flow rates used in DSM2 are summarized in Table 4.4. Since DSM2 treats
reservoirs as buckets (i.e. the surface area is fixed and the volume is a function of stage), the
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seepage losses were not divided between the different wells, but instead were taken directly from
the island reservoir. The return flows from the interceptor wells were added back to the reservoirs.

There is no interaction of the seepage water with the neighboring channels.

Table 4.4: Summary of Project Island Seepage for Study 4b

Seepage Flow Rate % of Time w/ Ave. CALSIM 11 Max. CALSIM 11

Island (cfs) Seepage in 16-yrs Stage w/ Seepage Stage w/ Seepage
(%) (fo (fo
Bacon Island 9.8 24.9% 3.2 4.0
Webb Tract 8.3 22.1% 3.5 4.0

In the field, seepage losses will occur only at times when the stage in the island reservoirs is higher
than the stage of the surrounding channels; however, it was necessary to assume a fixed water level
for each island to trigger when seepage would occur. Seepage flows resulted only when the stage
results from CALSIM II were greater than or equal to -1.0 ft. In situations where the project islands
were partially full, this reverse seepage would not occur. The percentage of time during the 16-year
DSM2 planning study that there was any seepage on the islands is shown in Table 4.4.

4.4.8 Operation Strategies: Circulation

One of the primary differences between study 4 and study 4b is the use of a circulation operation in
study 4b in order to improve the water quality in the project islands. Circulation operations take
advantage of the fact that both islands have two integrated facilities, by diverting water through on
facility while simultaneously releasing water through the other facility. The net difference in flow
rates shows if water is being stored or released from the islands. For this particular circulation
simulation, CALSIM limited the circulation to 500 cfs. Like the standard release operations,
releases made under a circulation operation still are subject to all Delta water quality standards.

4.5 Results of Model Studies

Using the DSM2-QUAL fingerprinting, EC, and DOC results, the change in water quality at four
Delta urban intakes: CCWD intake at Rock Slough, CCWD Los Vaqueros Reservoir intake on the
Old River, SWP Banks Pumping Plant, and CVP Tracy Pumping Plant, was evaluated. The
fingerprinting results were used to develop DOC constraints in CALSIM II. This gives insight into
the internal flow patterns in the Delta. Chloride concentrations at the urban intakes were calculated
based on observed EC-chloride regressions. DOC at the intakes was reported as simulated, but then
DOC and EC were used to calculate total trihalomethane (TTHM) and bromate formation.

4.5.1 Fingerprinting

Prior CALSIM / DSM2 In-Delta storage studies made use of DSM2’s ability to track particles
through DSM2-PTM to develop flow based DOC constraints in CALSIM II (Mierzwa, 2003).
Based on conclusions made during the testing of the previous island-particle fate relationships, a

new methodology for estimating the amount of organic carbon reaching the urban intakes in
CALSIM was developed.
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As described by Anderson (2002), fingerprinting can be used in DSM2 to estimate the original
sources of water at a given location. A fingerprinting simulation was set up using study 4 where the
diversions to the project islands were treated as a sink of water much like an export, and the releases
from the project islands were treated as new sources of water much like a river inflow to the Delta.

Each of the inflows into the Delta, including the Martinez stage boundary and releases from each
project island, was assigned a unique conservative tracer constituent and then simulated in QUAL
independently of the other boundaries. The total amount of water to the urban intakes would come
from the Sacramento River, San Joaquin River, Bacon Island, Webb Tract and all other smaller
sources for the four urban intakes. As expected, the relative contribution of the San Joaquin River
water is a function of time of year and proximity to Vernalis. The fingerprinting plots also illustrate
the length of time that water released from the projects remains in the vicinity of the urban intakes.

4.5.2 Chloride at Urban Intakes

The EC results from DSM2-QUAL were converted to chloride concentrations at the four major
South Delta urban intake locations. These equations for converting modeled EC to chloride
concentration for Contra Costa Water District’s Rock Slough diversion (Contra Costa Pumping
Plant #1), three Delta urban water supply intakes; CCWD’s Los Vaqueros Reservoir (LVR) intake
on the Old River, the SWP’s Banks Pumping Plant intake, and the CVP’s Tracy Pumping Plant are
given in December 2003 Draft Report on Water Quality.

The 16-year minimum, average, and maximum daily averaged chloride at the four urban intakes is
shown below in Table 4.5. The chloride concentration associated with the 10", 25®, 50" 75" and
90™ percentiles for each location is also shown. These percentile concentrations were computed by
ranking the 5,844 daily average concentrations for each location in ascending order, and then
associating a concentration with a specified percentile. The 10" percentile represents the 584"
lowest concentration, the 50™ percentile represents the median concentration, and the 90" percentile
represents the 5260™ lowest concentration (or the 584™ highest concentration).

Table 4.5: Summary of Daily Averaged Chloride (mg/L) at Urban Intakes

Urban Intake Study Min | Ave | Max Lot 25th Per;%?htlles 75th 90t
RS Study 1 8 102 318 31 42 81 153 200
Study 4b 8 103 309 32 43 82 157 201
LVR Study 1 3 81 257 20 32 68 123 160
Study 4b 3 82 248 21 33 68 125 160
SWP Study 1 3 74 215 19 34 67 109 139
Study 4b 3 74 208 19 34 67 111 148
CVP Study 1 3 85 223 16 50 84 121 148
Study 4b 3 86 222 16 50 84 121 148

Although both study 1 and study 4b violated the current (D1641) 250 mg/L chloride Delta water
quality standard at Rock Slough and Los Vaqueros Reservoir intake, the 90" percentile results show
that for 90% of the 16-year simulation that chloride was less than 201 and 160 mg/L at each
location respectively. In other words, the maximum (and minimum) values represent extreme
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events. Furthermore, though the maximum chloride concentrations decreased in study 4b at all four
locations, the percentile results for study 1 and study 4b at each of the four locations were similar.
The exception to this trend would be the 75" percentile for Rock Slough, where chloride increased
from 153 to 157 mg/L.

The Water Quality Management Plan limited the operation of the In-Delta Storage Project such that
the 14-day running average of chloride would not exceed 90% of the current D-1641 250 mg/L
chloride standard. A summary of the 14-day average chloride results is presented in Table 4.6.
Taking a 14-day average of the daily chloride results did not make any significant changes in the
chloride concentration summary statistics.

Table 4.6: Summary of 14-Day Average Chloride (mg/L) at Urban Intakes

Urban Intake | Study Min | Ave | Max | o " Pergf]‘t‘.,t‘les " oo™
oS Study 1 9 | 102 | 302 32 5 81 153 198
Study 4b 9 | 103 | 201 33 43 82 157 197
VR Study 1 3 | 81 | 246 21 33 63 123 158
Study 4b 3 | 82 | 237 21 34 63 125 157
Swp Study 1 3 | 74 | 214 20 34 67 110 138
Study 4b 3| 74 | 207 20 35 67 112 138
. Study 1 3 | 85 | 217 17 49 84 121 147
Study 4b 3 | 86 | 217 16 50 84 122 147

All of CCWD’s diversions were assumed to be at Rock Slough. The sensitivity of this assumption
on EC and chloride is unknown. However, the daily averaged and 14-day average chloride results
shown in Tables 4.6 and 4.7 show that the chloride at Rock Slough was higher than the chloride at
the other three urban intakes.

As shown in Table 4.7, though the 16-year maximum increase in chloride violated the 10 mg/L
standard at each of the four locations, the 90% chloride concentrations was less than 10 mg/L at all
of the intakes. The average change in chloride concentrations is slightly higher than the median
(50% results), thus implying the presence of a few extreme values or outliers.

Table 4.7: Summary of Change in 14-Day Ave. Chloride (mg/L) at Urban Intakes

Urban Intake Min Ave Max 1ot 25th Perg%?htlles 75th 90t
RS -12.5 1.2 40.7 -3.6 -0.7 0.4 2.1 5.8
LVR -12.2 0.9 32.1 -3.3 -0.9 0.2 1.7 5.1
SWP -15.4 0.6 23.5 -3.1 -0.8 0.1 14 4.2
CVP -21.8 0.4 17.5 -2.4 -0.7 0.1 1.1 3.2

4.5.3 DOC at Urban Intakes
The 14-day average DOC constraints called for by the Delta Wetlands WQMP were calculated

every day as the average of the 14 previous days. This was done not only to remain consistent with
CALSIM, but also under the assumption that forecasting and operations would make use of the
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previous 14 days worth of field and modeling data. A summary of the 14-day averaged DOC
concentrations is shown in Table 4.8.

Table 4.8: Summary of 14-Day Average DOC (mg/L) at Urban Intakes

Urban Intake Study Min | Ave | Max Lot 25th Per;;?htlles 75th 9ot
RS Study 1 2.1 33 10.8 2.2 2.4 2.9 3.7 5.0
Study 4b 2.3 3.7 10.9 2.7 2.9 34 4.1 5.2
LVR Study 1 2.2 3.6 10.6 2.5 2.7 3.3 4.2 5.3
Study 4b 2.5 4.2 10.6 3.0 34 3.9 4.8 5.6
SWP Study 1 2.3 3.7 10.8 2.6 2.9 34 4.2 5.3
Study 4b 2.7 4.4 10.8 33 3.6 4.1 4.9 5.8
CVP Study 1 2.4 3.7 11.0 2.8 3.0 34 4.0 5.1
Study 4b 2.7 4.3 11.0 33 3.5 3.9 4.7 5.6

Violations of the Water Quality Management Plan (WQMP) DOC standard are not based on the 14-
day averages, but instead on the difference between the new In-Delta storage operation and the
modeled base case. According to the WQMP, when the modeled base case DOC is less than 3
mg/L or greater than 4 mg/L, the maximum increase in DOC at any urban intake is 1 mg/L. When
the base case DOC is between 3 mg/L and 4 mg/L, the 14-day average DOC at any urban intake can
not exceed 4 mg/L (in other words, the maximum allowed increase is the difference between 4
mg/L and the base case). The incremental WQMP constraint is illustrated below in Figure 4.9.

WQMP Incremental DOC Constraint
1.2
- 1.0
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o
58,
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0 1 2 3 4 5
Modeled Base Case DOC (mg/l)

Figure 4.9: WQMP Incremental DOC Constraint.

The 16-year minimum, average, and maximum change (study 4b - study 1) in the 14-day average
DOC at the urban intakes is shown in Table 4.9. The 10™ percentile results show no impact due to
the operation of the project. With the exception of Rock Slough, the 90" percentile results are
greater than 1 mg/L. It is important to note that the WQMP DOC constraint listed above varies
between 0 and 1 mg/L, thus the percentile results can only be used to estimate the magnitude of the
change in DOC due to the operation of the project, but not the frequency that the WQMP DOC
constraint is exceeded.
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Table 4.9: Summary of Change in 14-Day Ave. DOC (mg/L) at Urban Intakes

Urban Intake Min Ave Max 10t 55th Perg((e)ltlhtlles 75th 90t
RS -0.6 0.4 2.6 0.0 0.1 0.3 0.6 0.8
LVR -0.6 0.5 33 0.0 0.1 0.4 0.8 1.2
SWP -0.4 0.6 2.7 0.0 0.1 0.5 1.0 1.3
CVP -0.2 0.5 4.4 0.0 0.0 0.4 0.8 1.3

4.5.4 TTHM at Urban Intakes

Like the chloride and DOC constraints, the impact of total trihalomethane (TTHM) formation is
measured by increases in the project alternative when compared to the modeled base case
concentration. TTHM is not directly modeled in DSM2. The WQMP established an incremental
standard (described below) and agreed upon the basic modeling approach to be used to calculate
TTHM. TTHM is calculated as a function of EC, DOC, and water temperature.

Although UV A boundary conditions have been developed for DSM2, due to time constraints UVA
was not simulated in DSM2-QUAL. Instead, relationships between UVA and DOC were developed
for each of the four urban intakes based on MWQI grab sample data.

The bromide concentration at Rock Slough was developed from regressions of (1) Contra Costa
Canal Pumping Plant #1 chloride data to Contra Costa Canal Pumping Plant #1 data, and (2) Contra
Costa Canal Pumping Plant #1 chloride data to Rock Slough EC. The bromide relationships used in
for Rock Slough and for the remaining urban intake locations was developed based on Delta wide
relationships are given in Chapter 2 of the December 2003 Draft Report on Water Quality.

The 16-year minimum, average, and maximum daily averaged TTHM concentration at the four
urban intakes for study 1 (base case) and study 4b is shown below in Table 4.10. The TTHM
concentration associated with the 10™, 25™, 50", 75™, and 90" percentile at each location is also
shown. These percentiles were calculated in the same manner as the chloride percentiles. Although
the 50™ percentile (median) TTHM concentrations for all locations are similar to the 16-year
average concentrations, the 90" percentile concentrations are much lower than the 16-year
maximums.

Table 4.10: Summary of Daily Averaged TTHM (ug/L) at Urban Intakes

Urban Intake | Study Min | Ave | Max | o " Per;‘t‘.f‘les T oo™
oS Study 1 18 | 37 | s8 25 29 35 43 52
Study 4b 18 | 42 | 115 27 31 33 49 60
VR Study 1 17 | 36 | 77 25 29 35 Iy 50
Study 4b 17 | 41 | 131 27 32 33 48 57
Swp Study 1 19 | 35 | 63 25 29 35 40 47
Study 4b 19 | 40 | 82 27 32 33 47 53
. Study 1 17 | 37 | 102 26 30 37 43 49
Study 4b 17 | 41 | 113 26 32 40 49 57
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The 14-day average TTHM constraints called for by the Delta Wetlands WQMP were calculated
every day as the average of the 14 previous days (WQMP, 2000). This was done not only to remain
consistent with CALSIM, but also under the assumption that forecasting and operations would
make use of the previous 14 days worth of field and modeling data. A summary of the 14-day
average TTHM constraints is shown in Table 4.11.

Table 4.11: Summary of 14-Day Average TTHM (ug/L) at Urban Intakes

Urban Intake Study Min Ave | Max Lot 25th Per;%?htlles 75th 90t
RS Study 1 19 37 85 26 29 35 43 51
Study 4b 20 41 104 27 32 38 49 59
LVR Study 1 20 36 73 25 29 35 42 50
Study 4b 20 41 108 28 32 39 48 57
SWP Study 1 20 35 61 26 29 35 40 47
Study 4b 20 40 75 27 32 38 47 52
CVP Study 1 18 37 89 26 30 37 43 49
Study 4b 18 41 103 26 32 40 49 56

Violations of the Water Quality Management Plan (WQMP) TTHM standard are not based on the
14-day averages, but instead on the difference between the new In-Delta storage operation and the
modeled base case. According to the WQMP, when the modeled base case TTHM is less than or
equal to 64 ug/L, the modeled project (alternative) TTHM can not exceed 64 ug/L.. When the base
case TTHM already exceeds 64 ug/L, the 14-day average increase in TTHM concentration at any
urban intake can not exceed 3.2 ug/L. The incremental WQMP constraint is illustrated below in
Figure 4.10.

WQMP Incremental TTHM Constraint

Maximum Allowed
Increase in TTHM (ug/L)

0 10 20 30 40 50 60 70 80
Calculated Base Case TTHM (ug/L)

Figure 4.10: WQMP Incremental TTHM Constraint

The 16-year minimum, average, and maximum change (study 4b - study 1) in the 14-day average
TTHM at the urban intakes is shown in Table 4.12. The 10" percentile results so a slight
improvement (decrease) in TTHM concentrations, while the 25" percentile results show an
equivalent increase in TTHM concentrations.
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Table 4.12: Summary of Change in 14-Day TTHM (ug/L) at Urban Intakes

Urban Intake Min Ave Max 1ot 25t Perg;rtlhtlles 75th 90t
RS -3.5 4.5 26.7 -0.4 0.3 2.9 7.1 12.1
LVR -4.5 4.6 37.7 -0.5 0.5 3.2 7.1 12.0
SWP -4.8 43 22.1 -0.2 0.4 3.0 6.9 11.0
CVP -3.1 4.1 42.5 -0.1 0.1 2.6 6.5 10.9

4.5.5 Bromate at Urban Intakes

Like the other water quality constraints, the impact of bromate (TTHM) formation is measured by
increases in the project alternative when compared to the modeled base case concentration. Like
TTHM, bromate is not directly modeled in DSM2. The WQMP established an incremental
standard (described below) and agreed upon the basic modeling approach to be used to calculate
bromate. Bromate is calculated as a function of EC and DOC.

The 16-year minimum, average, and maximum daily averaged bromate concentration at the four
urban intakes for study 1 (base case) and study 4b is shown below in Table 4.13. The bromate
concentration associated with the 10™, 25™, 50", 75™ and 90™ percentile at each location is also
shown.

Table 4.13: Summary of Daily Averaged Bromate (ug/L) at Urban Intakes

Urban Intake Study Min | Ave | Max Lot 25th Per;%?htlles 75th 90t
RS Study 1 0.1 5.7 14.3 23 3.0 52 7.9 10.0
Study 4b 0.2 6.0 14.9 2.4 3.2 5.5 8.5 10.4
LVR Study 1 0.2 7.3 18.9 2.4 3.5 6.8 10.3 13.0
Study 4b 0.1 7.5 19.1 2.4 3.7 6.9 11.0 13.3
SWP Study 1 0.1 6.9 17.4 2.4 3.7 6.5 9.7 11.8
Study 4b 0.1 7.1 17.1 2.4 3.8 6.8 10.1 11.9
CVP Study 1 0.1 7.9 18.4 2.4 53 8.0 10.6 12.6
Study 4b 0.1 8.0 18.4 2.4 54 8.1 10.9 12.8

The 14-day average bromate constraints called for by the Delta Wetlands WQMP were calculated
every day as the average of the 14 previous days. This was done not only to remain consistent with
CALSIM, but also under the assumption that forecasting and operations would make use of the
previous 14 days worth of field and modeling data. A summary of the 14-day average bromate
constraints is shown in Table 4.14.
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Table 4.14: Summary of 14-Day Average Bromate (ug/L) at Urban Intakes

Urban Intake Study Min | Ave | Max Lot 95th Perg;rtlhtlles 75th 90t
RS Study 1 0.6 5.7 13.6 2.3 3.0 52 7.9 9.9
Study 4b 0.7 6.0 14.6 24 3.2 5.5 8.5 10.2
LVR Study 1 0.8 7.3 18.5 24 3.5 6.7 10.3 12.9
Study 4b 0.6 7.5 18.1 24 3.8 6.9 11.0 13.2
SWP Study 1 0.7 6.9 17.1 24 3.7 6.5 9.7 11.8
Study 4b 0.7 7.1 16.8 2.4 3.8 6.8 10.1 11.9
CVP Study 1 0.3 7.9 16.9 2.4 52 8.0 10.5 12.5
Study 4b 0.3 8.0 17.5 2.4 54 8.1 10.9 12.7

The 16-year minimum, average, and maximum change (study 4b - study 1) in the 14-day average

bromate at the urban intakes is shown in Table 4.15.

Table 4.15: Summary of Change in 14-Day Bromate (ug/L) at Urban Intakes

Urban Intake Min Ave Max 10 25t Perge(:)ltlhtlles 75th 90t
RS -0.6 0.3 2.0 -0.1 0.0 0.2 0.5 0.9
LVR -1.6 0.2 2.8 -0.4 -0.1 0.1 0.5 1.0
SWP -1.7 0.2 2.5 -0.4 -0.1 0.1 0.4 0.8
CVP -2.2 0.2 2.0 -0.3 -0.1 0.1 0.4 0.7

4.6 Conclusions and Recommendations of Modeling Studies
4.6.1 Conclusions

* In general, the DSM2-QUAL results representing 16-years of operations, not
only reflect changes to Delta water quality due to operation of the project, but
should be viewed as responding to larger system wide changes made within
CALSIM II Model.

e The IOth, 25th, SOth, 75th, and 90" percentile states are provided for many of the flow and
water quality parameters related to the operation of the In-Delta Storage Project. These
percentile values can be used to fill in the general shape of the missing cumulative
frequency distributions, and provide valuable insight into change in frequency of events.

« A general summary of the range (16-year min and max), median (50" percentile), and
percent time that the WQMP constraints were exceeded (regardless of the magnitude of
the difference) for all four urban intakes combined is shown in Table 4.16 for the
following water quality parameters. The lowest and highest values for all four urban
intakes are shown for each of these three statistics. The lowest and highest values

frequently come from different locations.
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Table 4.16: Summary of Change in Water Quality Constituents for all Urban Intakes

g;t:; tg::thty Range Median % Days > WQMP Standard
Chloride -21.8 —40.7 mg/L 0.1 -0.4 mg/L 1-8%

DOC -0.6 —4.4 mg/L 0.3-0.5mg/L 9-33%

TTHM -4.8 —42.5ug/L 2.6 —3.2ug/L 3-6%

Bromate -2.2-2.8 ug/L 0.1 -0.2ug/L 17% - 22%

» [tis important to not focus on generalized statistics covering all of the locations for the
entire simulation period, but rather to spend time reviewing the percentile results for both
the change in water quality and absolute results for each individual location. However,
though the range of values shows a highly varied response to the various water quality
parameters, the median values show a very slight increase in all four water quality
parameters covered in this study. The estimate of the percent days that the WQMP
standards adopted in D1643 were exceeded does not take into account the magnitude of
each exceedence of the standards. At times, the differences between D1643 compliance and
a violation are minor. The time series plots for each water quality parameter provide a
crude estimate of the magnitude of these differences.

4.6.2 Recommendations

Though the current study was designed to accommodate a fairly complete simulation of several of
the key physical processes unique to the operation of the In-Delta Storage Project, the magnitudes
and details associated with some of these processes are not completely understood. Often types of
scaling or sensitivity analysis have been used to bookend or justify assumptions made when
developing boundary conditions or mechanisms to represent these processes. In most cases, the
DSM2 simulations were designed such that these assumptions can be easily repeated and/or tested
in future studies. The following are suggestions for improvements to future DSM2 simulations:

» Either remove seepage flows if the reasoning for assigning a fixed concentration to the
seepage return flows is insignificant or make use of the current DSM2 setup and conduct an

actual sensitivity test on the seepage return flow concentrations;

* Estimate the long-term mass flux of the various water quality constituents passing through
the urban intakes;

* Improve the project island volume — flow relationships used in the CALSIM II DOC
constraints by rerunning the DSM2-QUAL fingerprinting simulation for conditions similar

to the proposed circulation operations;

* Conduct and present a formal scale analysis of the project island volume — flow
relationships;

* Develop and apply flow — organic carbon relationships for the flow boundaries;
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* Develop and apply a daily ANN or other EC / chloride constraint in CALSIM II to better
match the current DSM2 salinity simulations;

* Quantify the difference in organic carbon produced by the project islands in DSM2 to the
amount of organic carbon produced in CALSIM II, and if the values are significantly
different, rethink the way DSM2 is representing DOC in the project islands; and

* Extend the DSM2 analysis (post-processing) time frame such that cumulative frequency
distributions and closer analysis between the CALSIM and DSM2 results may be conducted.

4.7 DO and Temperature Studies

Two DSM2 planning studies were run in HYDRO and QUAL with and without the proposed the
In-Delta storage reservoirs in the SWP and CVP systems. The objective of the study was determine
whether the In-Delta Storage Reservoir operations would meet the Dissolved Oxygen (DO) and
temperature standards at the outlets or not. Both of the scenarios were simulated with the CALSIM
II Daily Operations Model. A listing of the DSM2 / CALSIM II scenarios (Study 1 and Study 4b)
used in DO and temperature analyses is given in Section 4.4. Detailed descriptions of the operation
scenarios are given in Chapter 3 on Operations. The interaction between CALSIM Il and DSM2 is
illustrated in Figure 4.11.

4.7.1 Modeling Approach and Boundary Conditions

There is a close interaction between the DO and other water quality parameters. In particular, DO
interacts with water temperature, BOD, chlorophyll, organic nitrogen, ammonia nitrogen, nitrite
nitrogen, nitrate nitrogen, organic phosphorus, and dissolved phosphorus (ortho-phosphate). In
order to simulate DO, a group of related variables has to be simulated at the same time.

The interaction among water quality variables in DSM2 model is shown in Figure 4.12. In Figure
4.12, the rates of mass transfer are functions of temperature. It is important that the temperature
simulation be included in the DO simulation. Further information on DSM2 kinetics is given in a
1998 report by the Department of Water Resources (Rajbhandari 1998), also available at the Delta
Modeling Section web site http://modeling.water.ca.gov/delta/reports/annrpt/1998/chpt3.pdf.

The representation of project islands and the island release points as modeled in the DSM2 model is
shown in Figure 4.13. Recent works on calibration and validation of DSM2 for DO are documented
in Rajbhandari et al (2002). The conceptual and functional descriptions of constituent reactions
represented in DSM2 are based generally on QUAL2E (Brown and Barnwell 1987), and Bowie et
al. (1985). The DO concentration in the island reservoir is both a function of mixing associated with
diversions to the islands, changes due to growth, decay and mass transformations, oxygen demand
associated with the peat soils, wind effects, and stratification. DSM2 can be used to model all of
the effects except for stratification.
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STUDY 1 STUDY 4 (covered in Chapter 2)

CALSIM I CALSIM 11
Daily Operations Daily Operations
(Base Mo Action) (Projectw,/ D1641, D1643)
DSM2-HYDRO DSM2Z2-HYDRO

(Source / Sink)

DSM2-OUAL DSM2-QUAL
(DO, Temp, EC, & DOC) (Wolumetric Fingerprint)
Base Line Percent Volume
DOC for from Islands - Flowr
CALSIM 11 Relationships
STUDY 4k ﬂ ﬂ
CALSIM I

Daily Operations
(Project w/ Circulation)
I

DSM2-HYDRO DSM2-HYDRO
(Object-to-Object) (Source / Sink)
DSM2-OUAL DSM2-QUAL
(Temp, EC) (D)
Temp [Ble]

MNOTES:
Object-to-Cbject: IDS Project Islands Directly Simulated
Source/Sink: 1IDS Project Islands Indirectly Simulated

Figure 4.11: Study Methodology

Data collected at hourly intervals for DO and temperature provides boundary information needed
by DSM2. Estimated DO data in Sacramento River at Freeport were provided for the Sacramento
River model boundary. The historical record of DO and temperature, available from May 1993 at
Martinez including estimates for missing data, was used for the downstream boundary. The
estimates were based on extrapolations of 1997-2000 data, averaged to daily averages, and extended
to 1975-1983. Since continuous data were not available at Vernalis (RSAN112), hourly values of
DO and temperature available from the nearby station at Mossdale (RSANO087) were used to
approximate these quantities for the boundary inflow at Vernalis. For 1975-1983, estimates based
on extrapolation of data were used. Since the flows at Vernalis are primarily unidirectional, and the
hydraulic residence time is relatively short, this assumption seems appropriate.

Nutrient data at Vernalis were approximated from the San Joaquin River TMDL measurements
sampled at weekly intervals in 1999. The nutrient data at Freeport on the Sacramento River were
approximated from the latest publication of the U.S. Geological Survey report (USGS 1997) and
chlorophyll data were approximated from the statistical analysis study by Nieuwenhuyse, 2002.
Estimates of flow and water quality of agricultural drainage returns at internal Delta locations were
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based on earlier DWR studies. Estimates of data were also based on other sources such as Jones
and Stokes (1998).
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Figure 4.12: DO and Interaction among Water Quality Parameters

Climate data at hourly or 3-hour intervals representing air temperature, wetbulb temperature, wind
speed, cloud cover, and atmospheric pressure (source: National Climatic Data Center) provided
DSM2 input for simulation of water temperature. An electronic version of the data available for the
period of 1997-2000 were extrapolated to cover the 16 years period from 1975-1991.

Model simulations were based on 15 minute time-steps. However, analysis of model results was
based on daily averaged values because hydrodynamics information and water quality conditions
were based on daily averaged values.

4.7.2 Project Island DO and Temperature

Temperature and DO were simulated using two different approaches (see Figure 4.12).

Temperature was simulated using an object-to-object approach, where the In-Delta Storage Project
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islands were directly simulated. Water was diverted to or released from either island at one or two
of its integrated facilities. The In-Delta Storage Project islands were simulated indirectly for DO by
using a source / sink approach similar to the DSM2 treatment of the inflow / export boundary
conditions. Time series were used to describe the concentrations to associate with releases from the
i1slands. Since diversions were treated as sinks, the concentration of water diverted to the islands
had no impact on the channels.

4.7.2.1 Temperature

Temperature inside of either island is both a function of mixing associated with diversions/releases
to/from the islands, wind effects, heat exchange from atmosphere, and stratification. DSM2
modeled all the effects except for stratification. Therefore, the model results discussed below
applies to cases where the stratification effects are negligible. One significant assumption is that
DSM2 simulates reservoir as completely mixed.

4.7.3.1 Dissolved oxygen

The concentration of DO inside of either island is both a function of mixing associated with
diversions/releases to/from the islands, changes due to growth, decay and mass transformations,
oxygen demand associated with the peat soils, wind effects, and stratification. Because DSM2 has
never been calibrated or validated for modeling DO in reservoirs, at this time it was not possible to
simulate reservoir DO. More importantly there is no data for even attempting to calibrate DO in the
project islands. As an alternative approach, preliminary assessment of reservoir release impact on
channels was based on the source/sink approach described above. Based on the discussion among
Water Quality Team members, the following water quality parameters were assigned for island
release.

Three scenarios were chosen:

High chlorophyll BOD 20-25 mg/1 Chlorophyll = 100 ug/I
Low chlorophyll BOD 20-25 mg/1 Chlorophyll = 10 ug/1
Low BOD;Mid chlorophyll | BOD 8-10 mg/l Chlorophyll = 40 ug/l

Other parameters were kept at the following values for all three scenarios.

Ammonia as nitrogen 0.05 mg/1
Nitrate as nitrogen 0.5 mg/l
Nitrite as nitrogen ~0.0
Organic nitrogen 2.0 mg/l
Dissolved ortho-phosphate 0.025 mg/1
Organic phosphorus 0.2 mg/l

Because discharge of stored water is prohibited if the DO of stored water is less than 6.0 mg/L, it
was assumed that DO of island water would be at 6 mg/I at all times. In reality, this may require
some aeration or application of other DO improvement technology which is beyond the scope of
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this study. EC (daily varying) input for release was used from the simulations by Mierzwa (2003).
Temperature input (daily varying) was used from the simulations described in Section 4.9.

The difference in DO between the high chlorophyll and low chlorophyll scenarios typically was less
than or equal to 0.4 mg/L. Though the DO results for the low chlorophyll scenario are somewhat
better than those from the high chlorophyll scenario, a 0.4 mg/L difference is small enough that a
time series plot of the low chlorophyll results would look similar to the high chlorophyll results.
Furthermore, due to modeling and analysis time constraints, only the high chlorophyll and
intermediate (low BOD, middle range chlorophyll) scenarios are plotted and discussed below.

4.8 DO and Temperature Requirements
The following DO and temperature constraints were utilized in evaluating the studies:

DO: Discharge of stored water is prohibited if the DO of stored water is less than 6.0 mg/L, if
discharges cause the level of DO in the adjacent Delta channel to be depressed to less than 5.0
mg/L, or if discharges depresses the DO in the San Joaquin River between Turner Cut and Stockton
to less than 6.0 mg/L September through November.

Temperature: Discharge of stored water is also prohibited if,
* The temperature differential between the discharged water and receiving water is greater
than 20° F, or
* Ifdischarges will cause an increase in the temperature of channel water by more than:
0 4°F when the temperature of channel water ranges from 55° F to 66° F,
0 2°F when the temperature of channel water ranges from 66° F to 77° F, or
0 1°F when the temperature of channel water is 77° F or higher

4.8.1 Output Location

To examine the impacts of project reservoirs on the channel DO and temperature, DSM2 output
were requested for two locations. The first output was requested for the DSM2 Node 40 (Figure
4.13). This location is close from the Webb Tract San Joaquin intake structure of the In-Delta
Storage reservoir. The second output location was Node 128, which is close to the release point
from the bacon island.

4.9 Simulation Results
4.9.1 DO near the Islands

High Chlorophyll Scenario

This scenario considers island release at high BOD and high chlorophyll levels. The bar plot of the
differences in the channel DO with and without project is shown in Figure 4.14. Time variations
plots for the DO near project islands are shown in Chapter 4 of the December 2003 Draft Report on
Water Quality. For the sake of clarity, the 16 year simulation time series plots are broken into four
plots covering equal time period. For most times, the DO with the project is above 6 mg/l. For the
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Figure 4.13: Representation of Webb Tract and Bacon Islands in DSM2

Webb Tract the DO remains always above 6 mg/l. For Bacon Island the DO goes below 6 mg/1,
however for about 15 days for 16 years simulation period. For the planned project operations, the
variations of DO in the channels with and without project follow similar trend.

For both scenarios, channel DO is higher during winter months and lower during summer months
because of higher DO saturation values at lower temperatures. Among the two output locations,
Bacon Island intake (Node 128) has lower DO than Webb Tract (Node 40) intake. Although the
operation lowers the channel DO, the plots show no violation of channel DO since the DO is never
depressed to below 5 mg/l. The minimum DO seems to occur near Bacon Island intake during
March 1988. In general, the DO values decrease with the project operations. However, the change
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is lower than the one that would cause DO to be less than permissible value of 5Smg/l. Among the
two locations, the change in DO (with and without project) is more in Bacon Island which may be
attributed to lesser amount of mixing near the intake structure.
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B Bacon OWebb

Figure 4.14: Bar Plot of Channel DO Differences with and without Project (High chlorophyll)
Intermediate Scenario

This scenario considers island release at low BOD and middle range of chlorophyll levels. The
daily average difference in DO (high DO - intermediate DO) on the Middle River near the Bacon
Island release point is shown in Figure 4.15, along with the actual daily average DO for the high
and intermediate scenarios. The sensitivity of DO to the different chlorophyll and BOD as
measured by the difference between the two scenarios ranged between 0.05 to -2.05 mg/L. DO plots
near the project island integrated facilities (i.e. release points) is shown for Bacon Island in Figures
in Chapter 4 of the December 2003 Draft Report on Water Quality. Compared to the high
chlorophyll scenario, the impact on channel DO due to project releases (Fig 4.16) is smaller.
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Figure 4.15: Sensitivity of DO for High and Intermediate Chlorophyll Scenarios
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4.9.2 Temperature near the Islands

For both scenarios, the channel temperatures follow similar seasonal pattern. Under the revised
operation rules, violations in the channel water temperature are minimal. For a total of 16 years
simulation period, the violation occurred for

about 5 and 2 days for Bacons Island and 2000

Webb Tract, respectively. As summarized 6000

in Table 4.17, these violations only occur & 5000

during summer times when one degree or %;ggg |

lower temperature differential requirement 2 2000

applies. Considering the simulation period 1000 -

of 16 years, this can be attributed to 0 — ‘ T
inherent noise within the model. Channel 5 4 3 2 4 0 1 2 3
water temperature for base and project DO Difference (mgfl)
operation scenarios are plotted in figures in

Chapter 4 of the December 2003 Draft
Report on Water Quality.

Figure 4.16: Bar Plot of Channel DO Differences with and without Project (Intermediate)

Table 4.17: Summary of Violation Period in Water Temperature

Channel
Temperature Violation i i
Release Island F) (F) Time Period
Bacon t>77 >1 June 15-16, 1976
Bacon t>77 >1 July 11-12, 1979
Bacon 66<t<77 >2 June 14, 1976
Webb Tract 77 >1 June 12-13, 1976
Webb Tract 66<t<77 >? None
4.10 Conclusions and Recommendations of DO and Temperature Studies

4.10.1 Conclusions

* DSM2 modeling indicates that for the set of island water quality parameters used in this
study, proposed In-Delta Storage Project operation will not violate the DO condition in the
channel assuming that the DO (and not other parameters) associated with releases meets the
WQMP DO objectives. Under the planned operation rules, the island DO level was set at 6
mg/l. If this required criterion for island DO is not met, or changed, the study conclusions
will not be valid.

* For the chosen scenarios of high chlorophyll, low chlorophyll, and intermediate organic load
in the island release, no violation was indicated in the channel DO differentials with and
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without project islands. Due to lack of data, the assumed parameters may not include all the
variations that could occur through complex interaction of plants and peat soil in the islands.

* A few days violations could occur for the temperatures that are higher than 77 degrees.

*  Model simulation did not indicate that differences in water temperature between the island
and the channel would exceed 20° F.

e DSM2 assumes that the reservoir is fully mixed and there is no stratification. Therefore, the
model results will not be valid when sufficient stratification occurs.

4.10.2 Recommendations

*  Water quality data needed for boundary conditions for the planning study were based on
extrapolation of available data, when historical data were not available. Inclusion of more
observed data is likely to improve the study analysis.

* A detailed investigation of island dynamics should be conducted to result in more
confidence in the water quality of reservoir release. It may require further mesocosm
studies, and calibration and validation of a reservoir model.

* Because of the inherent complexity of the reservoir dynamics, more time should be given
for DSM2 analysis and post-processing so that sensitivity analysis could be conducted.

411 Reservoir Stratification Studies

DYRESM is a private domain (Flow Science Inc.) water quality model developed for 1D, 2D and
3D hydrodynamic evaluations. This model was originally applied for salinity evaluations in the
Delta and during the State Feasibility phase and its use has been extended to ID applications for
reservoir stratification studies. DYRESM modeling of stratification in the island reservoirs were
conducted for three representative years. The following work was performed by Flow Science Inc.
to further evaluate likely reservoir water temperatures and the possibility of stratification.

* Develop meteorological data sets for the reservoir islands.
* Determine if the reservoir islands will stratify using the one-dimensional DYRESM model.

* Quantify likely water temperatures for the reservoir islands and discuss potential changes in
channel temperature resulting from reservoir discharge.

Further details on the stratification analysis are provided in the DWR Draft Report on Water
Quality. CALSIM II and DSM2 circulation Study results were provided as input to the DYRESM
model to check stratification in reservoirs. Results from the DYRESM show that:

* there are three primary criteria: mixing energy associated with inflow and outflow,
stratification and temperature and salinity gradients mixing;

» short lived thermal stratification is more likely to occur at lower wind speeds, on the order
of 2 m/s;

» stratification in the DYRESM simulations was weak and short lived; and

* reservoir water temperature in the summer when most discharges will occur were generally
in the range of 70° to 90° F.
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Chapter 5: ENGINEERING INVESTIGATIONS

5.1 General

One of the main issues to be resolved for the In-Delta Storage Project is to ensure that the
engineering designs of the reservoir embankments and integrated facilities are technically feasible
and can be implemented at an acceptable level of risk with justifiable cost.

The engineering investigations undertaken to reach a feasibility decision are interlinked, and the
information flows from one investigation into another as shown in Figure 5.1. The investigations
were separated into four areas: field investigations, engineering design and analyses, construction
methods and cost estimation, and risk analysis.

ENGINEERING INVESTIGATIONS

 SE——
FIELD Hydrological Geologic
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Figure 5.1: Engineering Investigations Flow Chart

Summary information on design criteria and considerations, analysis procedures and results of
investigations, and construction methods and costs, are presented in this section. Further
information on field investigations, basis of engineering analyses, and construction methods and
cost estimating techniques for embankments and integrated facilities is presented in the DWR Draft
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Engineering Investigations Summary report, June 2003. Details of the engineering investigations
for each area shown in Figure 5.1 are also given in individual reports listed under Detailed Study
Reports on Page xi.

5.2 Field Investigations
5.2.1 Hydrological Investigations

The hydrological investigations included a literature review of historical flood events and wind
velocities and a tidal analysis of river stages.

As part of the flooding analysis, historical data including flood and tide elevations in the Delta
region were obtained from previous studies conducted by CALFED, DWR, U.S. Army Corps of
Engineers (USACE) and URS.

The tidal analysis included conducting detailed statistical analyses of the available stage data to
obtain historical distributions of the tidal stages near the integrated facility locations. This
information was required for the design of integrated facility components such as fish screens,
diversion and release structures, and pumping plants.

Wind velocities for the “fastest mile of record” were obtained from generalized charts published by
USACE (1976) and USBR (1981). The “fastest mile of record” was used to calculate average wind
velocities associated with the minimum wind duration required to generate the reservoir wind wave
spectrum. The estimated “fastest mile of record” wind velocities at the reservoir sites for winter,
spring, summer and fall are 60, 56, 40, and 60 miles per hour, respectively.

5.2.2  Geologic Explorations

Geologic explorations were conducted to determine the soil properties of potential borrow sources
on the reservoir islands and to evaluate the integrated facility foundation materials. The geologic
data obtained from these explorations were used in the embankment design, borrow area
investigations and integrated facilities structural design.

The geologic explorations were conducted in two phases. In the first phase, conducted during
August and September 2002, USBR performed Cone Penetrometer Test (CPT) borings ranging
from 28 to 101 feet in depth. CPT soundings of 28 to 52 feet in depth were used for the
characterization of borrow areas and materials on both islands, while 85 to 101 foot deep soundings
were used determine foundation conditions beneath the proposed integrated facilities. The second
phase, conducted by DWR during September and October 2002, consisted of drilling and sampling
one 100-foot drill hole at each of the four integrated facility sites. These drill holes were used to
determine foundation conditions beneath the proposed integrated facilities. URS conducted
additional explorations as a part of their borrow area investigations on Webb Tract and Bacon
Island in December 2002. This included 20 drill holes (10 per island) ranging in depth from 15 to
19 feet below the existing ground surface.
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The CPT and bore-hole logs were then compiled and used to develop geologic cross sections and
isopach maps showing the thickness of soft and/or organic soils overlying potential borrow
materials. Laboratory testing was then conducted on samples from the integrated facility locations
by DWR’s Division of Engineering, Civil Engineering Branch. The URS exploratory boring
samples were tested to evaluate their engineering properties for use in borrow material evaluations.

The CPT logs and the laboratory testing data are presented in the following In-Delta Storage
Program draft reports completed by DWR in January 2003: 1) Results of Geologic Exploration
Program, and 2) Results of Laboratory Testing Program.

5.3 Engineering Design and Analyses

Engineering design and analyses conducted for this feasibility study included flooding and seismic
analyses, embankment design, integrated facilities design, and borrow area delineation and quantity
estimation. The results from these investigations were used in the construction methods and cost
estimation work and in the risk analysis.

5.3.1 Flooding Analysis

The purpose of the flooding analysis was to address the vulnerability and reliability of the existing
conditions and In-Delta Storage re-engineered project under flood events. Freeboard requirements
at Webb Tract and Bacon Island reservoirs were evaluated based on design flood stages and wind
wave characteristics estimated for the Sacramento-San Joaquin Delta region. Using this
information, embankment crest elevations of the reservoir islands were designed to protect the
embankments from overtopping due to extreme flooding and wind loading conditions on the
surrounding water bodies.

For the freeboard criteria, the embankment crest elevations shall be the larger of the following two
criteria (CALFED, 2002):

* The maximum reservoir water storage elevation (+4 feet MSL) plus the wind wave runup
plus setup on the reservoir. If wind wave runup plus setup is less than 3 feet, then a
freeboard of 3 feet should instead be added to the maximum water storage elevation, or

* The water surface elevation of the design flood event on the slough side plus the wind wave
runup plus setup. If the wind wave runup plus setup is less than 3 feet, then a freeboard of 3
feet should instead be added to the water surface elevation of the design flood event.

The wind and wave runup analysis results indicate that the maximum wind wave runup plus setup is
1.8 feet for Webb Tract and 1.4 feet for Bacon Island; therefore, the freeboard required for the
embankments around both Webb Tract and Bacon Island is 3 feet on the design flood event. Adding
the 3 feet of required freeboard to the 100-year flood levels at Webb Tract and Bacon Island, results
in embankments having crest elevations of +10.1 feet at Webb Tract and +10.3 feet at Bacon Island.
These crest elevations are also sufficient to prevent overtopping due to the 300-year flood event.
The wave runup plus setup values on the reservoir sides were estimated to be 2.0 feet and 2.2 feet
for Webb Tract and Bacon Island, respectively. Therefore, with maximum reservoir water storage at
elevation +4.0 feet, both reservoir islands would have sufficient freeboard.
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Breach analysis was performed assuming the sloughs surrounding Webb Tract and Bacon Island are
categorized into three groups: narrow, medium, and wide. The objective of this breach analysis was
to provide sufficient input to estimate the impacted areas and to quantify the consequences of
failure from an uncontrolled release. Estimates for the probability of the re-engineered project
embankments overtopping were completed as a part of the risk analysis.

Detailed information on the flooding analysis is provided in the URS Flooding Analysis, Draft
Report April 2003.

5.3.2 Embankment Design

Under the embankment design analysis, analysis parameters were established and the vulnerability
and reliability of the existing conditions and In-Delta Storage re-engineered project embankments
were evaluated under operational demands by conducting extensive seepage and stability analyses.

Both the rock berm and bench options were included in the recommended design. The more
expensive Bench Option would be used in areas where the slough is deep, the embankment slope on
the slough is currently too steep to adequately place rock, or where the placement of rock may
block a portion of the channel.

5.3.2.1 Analysis Parameter

Analysis parameters used in the seepage and stability analyses were established to define existing
subsurface conditions, embankment geometry, material properties, and reservoir and slough water
levels to be used.

The islands were divided into sections based on the elevation of the base of peat, and for the current
study two sections were selected to be representative of the lowest (-40 feet) and highest (-20 feet)
elevations at which the base of the underlying peat layer is found in the two islands. The
configuration for the re-engineered embankments around both islands has an average crest elevation
of +10 feet, with a final crest width of 35 feet. The inside slope of the reservoir above elevation +4
feet is 3H:1V and the lower slope is 10H:1V. Riprap protection covers the inside slope from
elevation +3 to the crest. Two configurations were considered for the slough side slope. These are
referred to as the “rock berm” option and the “bench” option (Figure 5.2). The “rock berm” option
consists of constructing the new embankment on top of the existing levee. Where required to meet
stability criteria, rock fill would be placed from the outboard crest of the existing levee outward to
the bottom of the slough. The “bench” option consists of a bench, created by removing a portion of
the existing levee to an elevation varying between 0 and 6 feet and constructing the new
embankment from the reservoir side of the bench at a slope of 3H:1V to the crest of the
embankment. Erosion protection for the slough side slope would consist of riprap and bedding.

5.3.2.2 Erosion, Piping and Seepage Analysis
Three potential problems erosion, piping and seepage could cause instability of the proposed

embankments. Erosion of slopes could occur due to wave action. Movement of water through
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embankment materials due to difference in hydrostatic head may result in seepage of water either
from the channel to the reservoir or from the reservoir to the channel. Piping is advanced stage of
seepage where embankment materials in the seepage path start moving due to higher seepage rate
and thus continuous flow paths are established in the embankment.

Steady-state seepage conditions through transverse sections of the existing levees and re-engineered
embankments at Webb Tract and Bacon Island were estimated. Three sections were considered for
the seepage analysis, representing narrow (400 feet), average (700 feet) and wide (1,200 feet)
slough widths. In addition, two of these sections were evaluated assuming the sand is exposed in the
island interior. For each section, three seepage conditions were evaluated: (1) existing conditions,
(2) full reservoir with no pumping at the interceptor wells, and (3) full reservoir with required
pumping at the interceptor wells to re-establish pre-reservoir seepage conditions at the levee across
the slough at the adjacent island. A variety of seepage control alternatives were evaluated and a
recommendation was made to use seepage pumps for seepage control.

To meet the USBR risk analysis requirements the potential for erosion and piping had to be
addressed. The probability of erosion and piping failures was determined and six alternatives were
considered as solutions to reduce the chance for erosion and piping to occur. On the basis of factors
that can contribute to erosion and piping, areas requiring control were identified. After an
evaluation of piping protection measures was performed based on effectiveness, constructibility and
cost, geotextile filter fabric was selected as a preferred alternative.

The DWR Independent Board of Consultants recommended some level of reservoir side (inboard)
erosion protection, either over large areas or over selected areas of special importance or
vulnerability. Prevailing and storm winds are the key forces driving both wind and wave erosion
potential, and an analysis of the wind direction in the area indicated south easterly winds dominate
the islands area. Rip rap and soil cement were considered as alternatives for 10:1 slope protection.
Based on cost in comparison to rip rap, soil cement with bentonite mix is proposed on the reservoir
side north and west facing 10:1 slopes for protection against wind and wave action. Recently (Year
2002), the same type of slope protection has been provided for Clifton Court Forebay. As
recommended by the DWR Independent Board of Consultants, filter fabric lining was provided on
the interface between the existing levee and the new embankment and also on the reservoir side of
the new embankment as shown in Figure 5.2. Slopes steeper than 10:1 were protected with rip rap
protection on all sides of the reservoirs.

5.3.2.3 Stability Analysis

The rock berm and bench embankment options have been evaluated by extensive stability analyses
of the two sections selected to be representative of the lowest and highest elevations at which the
base of the underlying peat layer is found in the two islands (see Section 5.3.2.1). Conditions
evaluated in the stability analysis include end-of construction, long-term operation, sudden
drawdown, and pseudo-static. Factors of safety were calculated and compared to the project’s
stability criteria, and the adequacy of the proposed project in regard to embankment stability was
evaluated. Stability analysis results for the rock berm option, which covers most of the embankment
alignment, are given in Tables 5.1 and 5.2.
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Table 5.1: Stability Analysis Results, “Rock Berm” Option ! (Base of Peat at E1. —20 feet)

Existing Rock Berm | Condition Water Elevation Side F.S. | Ky
gig;gh Side Slope Slough | Reservoir glgrll); der
ed
14H: 1V none long term -1.0 4.0 Slough 0.9 --
(worst) 3H: 1V long term | -1.0 4.0 Slough | 2.4 | -
2.6H: 1V none long term -1.0 4.0 Slough 1.1 --
(average) 3H: 1V long term -1.0 4.0 Slough 2.0 --
long term 7.0 empty | Reservoir | 1.9 --
?rc\l;lglrll 6.0 | 4.0/empty | Reservoir | 1.6 --
26H:1V 3H: 1V seismic -1.0 4.0 Reservoir | 2.8% | 0.14
w/o liquefiable seismic -1.0 4.0 Slough | 2.7% | 0.25
sand layer seismic 3.5 Empty | Reservoir | 2.1% | 0.14
seismic 3.5 Empty Slough | 3.0% | 0.27
2.6H: 1V 3H: 1V seismic -1.0 4.0 Reservoir | 1.8% | 0.07
w/ liquefiable seismic -1.0 4.0 Slough | 1.6% | 0.08
sand layer seismic 3.5 Empty | Reservoir | 1.32 | 0.03
seismic 3.5 Empty Slough | 2.0% | 0.12
SH: 1V none long term -1.0 4.0 Slough 1.4 --
(best)* 2 e longterm | 1o | 40 | Slough | 18 | -

' slough bottom = -25 feet.
2 post-seismic factor of safety
> slough bottom = -20 feet
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Table 5.2: Stability Analysis Results, “Rock Berm” Option ! (Base of Peat at E1. —40 feet)

Existing Rock Berm | Condition Water Elevation Side F.S. | Ky
Slough Side Slope .| Slope
Slope Slough | Reservoir Consider
ed
235H: 1V none long term -1.0 4.0 Slough 1.1 --
(worst) 3H: 1V long term -1.0 4.0 Slough 1.8 --
2.6H: 1V none long term -1.0 4.0 Slough 1.2 --
(average) 35H:1V | longterm | -1.0 4.0 Slough | 1.8 | -
long term 7.0 empty | Reservoir | 1.2 --
long term 70 empty Resezrvmr 1.7 __
sudden Reservoir
drwdn 6.0 | 4.0/empty 2 1.5 --
26H:1V 35H: 1V seismic 1.0 40 Resezrvmr 263 | 0.09
w/o liquefiable
sand layer seismic -1.0 4.0 Slough | 1.9° | 0.11
seismic 35 Empty Resezrvmr 203 | 0.09
seismic 3.5 Empty Slough | 23° | 0.12
2.6H: 1V 3.5H: 1V seismic 10 40 Resezrvmr 243 006
w/ liquefiable
sand layer seismic -1.0 4.0 Slough | 1.4° | 0.04
seismic 35 Empty Resezrvmr 143 | 004
seismic 3.5 Empty Slough | 1.8° | 0.07
35H: 1V none long term -1.0 4.0 Slough 1.3 --
(best) AH: 1V long term | -1.0 40 | Slough | 16 | -

' slough bottom = -30 feet.
2 with u/s 2 foot thick horizontal rock berm

3 post-seismic factor of safety

Details on the Embankment design are given in the URS Embankment Design Analysis, Draft
Report June 2003.
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5.3.3  Seismic Analysis

For the seismic analysis, dynamic response analyses of the embankments were performed to
calculate time histories of seismic-induced inertial forces acting on the critical sliding masses.
Seismic-induced permanent deformations of the embankments were estimated for the three ground
motion levels selected for this study. The estimated deformations and their associated ground
motion levels were used to evaluate the seismic risk of the proposed embankment alternatives and
the probabilities of failure were estimated.

Site-specific estimates of ground motions for future earthquake occurrences were developed and
earthquake acceleration time histories were spectrally matched to the selected ground motion
response spectra. Dynamic response analyses of the embankments were then performed to calculate
time histories of seismic-induced inertial forces acting on the critical sliding masses.

Review of the soil data indicates that there are some sections under the existing perimeter levees
where the upper 5 feet of the underlying sand deposits may liquefy during a major 475-year or
larger earthquake event. In addition, part of the existing levee on the island side may contain loose
sands, which have the potential to liquefy when they become saturated during the reservoir filling.
One consequence of the loose saturated sand liquefying is the reduction in shear resistance along
the critical slip surface during earthquake shaking. In the context of this analysis, this translates into
lower yield acceleration, which in turn induces larger deformations. Dynamic analyses for both
cases involving non-liquefied and liquefied sandy layers were performed and embankment
deformations for these cases were estimated.

The calculated seismic deformations are large under several conditions for the 475-year earthquake
event. The results of the evaluation suggest that the rock berm option has a lower probability of
failure than the bench option. The rock berm option is preferable to the bench option because it
places the embankment over the existing levee, making use of the stronger peat under the levee
(undrained shear strength 450 1b/ft), as opposed to the weaker free-field peat (undrained shear
strength 200 1b/ft) that underlies the bench option. In addition, the rock berm alternative provides a
more stable slough side slope.

The current designs do not provide for assured non-failure of the proposed storage facilities during
strong seismic loading. Instead, the risk of failures (or breaches) of the proposed reservoirs are
considered in the current planning and design as an acceptable level of risk. Such breaches would
be significantly less costly to repair than typical failures of “existing” Delta levees, as embankment
widths are greater and differential water elevations between the reservoirs and adjacent sloughs are
greatly reduced during periods of reservoir storage. Also important is the reduction of the
consequences of potential failures during low flow periods in the sloughs (Summer and Fall).
During these periods the reservoirs would be full or at least partially full, so that potential failures
would not result in drawing water into the failed reservoir islands, resulting in increased salinity
levels. Instead, fresh water would be released, having a beneficial impact on salinity levels into
what could otherwise be a damaged overall Delta system. Scour damage would also be minimized,
facilitating rapid repair of potential failures on the two reservoir islands.
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These are potentially very significant project benefits, but their value is difficult to assess and
depends to some extent on the actions that may be taken to reduce seismic vulnerability of
appurtenant islands, levees, and other Delta facilities.

Details on the Seismic Analysis are presented in the URS Seismic Analysis, Draft Report April
2003. This input is combined in the risk analysis for the probabilities of failure from various events
(seismic, operational and flood) and their failure consequences and details are included in the URS
Risk Analysis, Draft Report June 2003.

5.4 Borrow Area Delineation and Quantity Estimation

This investigation included identifying feasible borrow sites within Webb Tract and Bacon Island,
assessing the suitability of the soils as borrow materials for earthwork, estimating the volume of
borrow materials available from each identified location, and comparing the total quantity of
suitable borrow material available at each island with the earthwork planned at the island. For the
purpose of this study a “feasible borrow site” was defined as a site where the top surface of
geotechnically-acceptable borrow soil deposits occurs within a depth of 15 feet below existing
ground surface and where dewatering requirements during borrow excavations are expected to be
low. However, later investigations of construction methods indicated that borrow materials can be
extracted without dewatering by using dragline equipment currently available and being used for
similar operations.

Information on available borrow materials from previous studies was reviewed. The investigations
described in the following sections were conducted to determine the availability and suitability of
borrow materials.

5.4.1 Field Exploration

A field exploration program was conducted for this study and included a field reconnaissance and
geotechnical exploratory borings and sampling.

A geotechnical and environmental field reconnaissance on Webb Tract and Bacon Island was
conducted during December 5 and 6, 2002, to identify the borehole locations and to examine a 50-
foot radius circle around each drilling site for potential burrows or surface cracks. The drilling
locations were adjusted to maintain a 50-foot radius clear of burrows or surface cracks and were
located on disturbed areas, either on or adjacent to farm roads or within active agricultural fields.

Ten exploratory borings were drilled on each island during December 11 and 12, 2002. These
borings totaled 165 linear feet and ranged in depth from 15 to 19 feet below the existing ground
surface. The borings are designated W-1 to W-10 for Webb Tract and B-1 to B-10 for Bacon Island
and are shown on Figure 2 (Webb Tract) and Figure 3 (Bacon Island).

A URS engineer logged the soil cuttings and samples in the field and visually classified the soils as

the drilling proceeded. Samples of the subsurface materials were obtained at selected depths in the
borings using a Standard Penetration Test (SPT) split-spoon sampler. Soil samples were also

In-Delta Storage Program State Feasibility Study Draft Summary Report 84



collected of the potential borrow materials that were visually classified as sand, silty sand (SM),
clayey sand, sandy clay, or sandy silt.

5.4.2 Laboratory Testing

Laboratory testing was conducted on selected soil samples obtained from the exploratory borings to
evaluate their engineering properties for use in borrow material evaluations. Laboratory tests were
performed on the selected soil samples for grain size analyses, water content determination and
Atterberg limits determination. Logs of borings were prepared based on the field logs, the visual
examination in the laboratory, and the laboratory testing results.

54.3 Subsurface Conditions

On both islands, there is a highly organic soil and peat layer that ranges from a few feet to more
than 15-feet thick. On Webb Tract, this layer is underlain by gray, silty sand (SM and SP-SM) that
extends to the depth explored. This material varies in consistency from loose to medium dense and
contains interbedded thin layers of gray sandy silt. On Bacon Island, the organic soil and peat layer
is underlain by a gray, silty sand layer that extends to the depth explored. This material varies in
consistency from loose to medium dense and contains interbedded thin layers of gray silty clay. The
silt and clay contents and the water contents of the materials encountered in Bacon Island are higher
than for the materials encountered in Webb Tract.

The level of groundwater encountered in the Webb Tract borings at the time of drilling varied from
about 2 feet to 9 feet below the ground surface with most levels around 2 feet to 5 feet below the
ground surface. The level of groundwater encountered in the Bacon Island borings at the time of
drilling varied from about 3 feet to 13 feet below the ground surface, suggesting that the
groundwater levels in Bacon Island are deeper than those in Webb Tract. The groundwater levels
are largely affected by the irrigation and drainage system within the islands. Static groundwater
levels were not recorded due to the immediate backfill of the borings with soil cuttings.
Accordingly, the static water levels are expected to be shallower than those measured at the time of
drilling.

5.4.4 Estimated Available Borrow Volumes

The potential borrow areas on Webb Tract and Bacon Island were delineated based on maintaining
a distance of at least 1,500 feet between the borrow areas and the crests of the existing island levees
and encompassing areas that have no more than 15 feet to the top of potential sandy borrow
materials. The borrow area delineations are shown on Figures 4 and 5 for Webb Tract and Bacon
Island, respectively. These figures also show the depths to the top of sandy borrow materials
adjacent to the borings and CPTs.

Table 5.3 summarizes the acreage of the potential borrow areas, estimated volume to remove peat

and other unacceptable overburden soils, estimated borrow material volumes available within 15
feet of the ground surface, and ratios of overburden volume to borrow volume.
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Table 5.3: Summary of Available Borrow Volume Estimates

Estimated Area/Volume Webb Tract Bacon Island
Delineated Area (acres) 2330 2620
Volume of Overburden Excavation (CY) | 36.9 million 49.6 million

Volume of Potential Borrow Materials
within 15 feet of the Ground Surface (CY)

Ratio of Overburden Volume to Borrow
Volume

19.5 million 13.8 million

1.9:1 3.6:1

It is anticipated that the sandy borrow materials would be mined by excavators, mostly below
groundwater level, and stockpiled to drain, since groundwater may be as shallow as 2 feet or 3 feet
below the ground surface. Moisture conditioning of the soils may require disking and aerating.
After the soils are moisture conditioned for compaction, they would be hauled to the embankment
locations along the perimeters of the islands.

Details on the borrow material investigations are given in the URS Borrow Area Geotechnical
Report, Draft Report June 2003.

5.5 Integrated Facilities Engineering Design and Analyses
5.5.1 Components of the Integrated Facility

The integrated facilities are consolidated control structures that will be used to control the diversion
and release of water onto and off of the reservoir islands. There are a total of four integrated
facilities, two on Webb Tract and two on Bacon Island (Figures 2.1 and 2.2). The key features of
each integrated facility are:
» fish screen is isolated from the other controls with a transition pool,
* storage diversions and releases can occur when the river and reservoir are at different levels,
allowing for year-round operations,
» diversions and releases are optimized with gravity flow and pumping combinations
* required flow under gravity is possible with small head differences, and
* low midbay level and pumping units allow for complete drainage of reservoir when
necessary

The main components of the integrated facilities are shown in Figure 5.3 and are also described as
follows.

Fish Screen Facility: The fish screen facility is located at the entrance to the integrated facility and
is oriented adjacent and parallel to the river channel. The objective of the fish screen facility is to
pass the design diversion rate over a range of water levels in both the river channel and the reservoir
while protecting juvenile fish from entrainment, impingement and migration delay.
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Transition Pool: The transition pool is located immediately downstream of the fish screen facility.
The purpose of the transition pool is to separate the fish screen from the other operational controls,
create a smooth transition of flow from the very wide section of the fish screen facility to the
narrow section at Gate #1, and act as a settling basin to prevent excess suspended silt from entering
the reservoir.

Gate Structures: Each integrated facility consists of three gate structures. Each gate structure
operates strictly by gravity flow and serves a unique purpose in the integrated facility operations.
Gate #1 is used strictly during diversion operations to regulate flows into the midbay. Gate #2 is
used to regulate the flow of water from the midbay to the reservoir during diversion operations.
Gate #2 can also be used to regulate the flow of water out of the reservoir and into the midbay
during release operations. Gate #3 is used strictly during release operations to regulate flows from
the midbay into the bypass channel.

Midbay: The midbay is located at the center of the integrated facility gate structures and pumping
plant. The midbay serves as a flow regulation pool during diversion and release operations. It also
serves as a forebay for the pumping plant when it is operating.

Pumping Plant and Conduit: The pumping plant is located adjacent to the midbay on the side
opposite to Gate #1 and the conduit pipes stretch from the reservoir side of the integrated facility to
the bypass channel. The pumping plant serves two main purposes: (1) to supplement diversion and
release gravity flows when sufficient head is not available at the gate structures to meet the desired
flow rates by gravity and (2) to meet the desired flow rate when the net head is zero or negative at
the gate structures. The pumping plant consists of five pumping units, three pumps with a capacity
of 400 cubic feet per second (cfs) each and two pumps with a capacity of 150 cfs each, totaling a
maximum pumping capacity of 1,500 cfs. The pumped flows will be routed through the conduit
pipes, which are used to discharge water into the reservoir and bypass channel during diversion and
release pumping operations, respectively. The conduit pipes can also be used for gravity flow
releases to supplement the gravity flow releases through Gate #3.

Bypass Channel: The bypass channel is used to convey reservoir releases into the river. Reservoir
releases enter the bypass channel at its upstream end through the conduit pipes and/or through Gate
#3. The bypass channel is isolated from the fish screen facility and transition pool by a structural
sheet pile wall. A vehicle access bridge spans the bypass channel and is connected on one end to the
integrated facility embankment and on the other end to the fish screen structure.

Embankments: Engineered embankments will surround the integrated facility on the reservoir side
and will surround the midbay on all sides. All embankments will have 3H:1V side slopes on both
the interior and exterior slopes. Riprap slope protection will be placed on all embankments along
the entire slope.
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Figure 5.3: Typical Integrated Facility Layout
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5.5.2 Integrated Facilities Design

A number of hydraulic analyses were conducted to determine the overall layout of the integrated
facilities. The objectives of the hydraulic analyses were to determine the size and optimize the
configuration of the integrated facility components, and to develop flow rating curves for each
integrated facility showing the percentage of time the design flow can be met by gravity flow only,
pumped flow only, or a combination of gravity and pumped flow.

Mechanical designs were prepared for the pumping plants, conduits and gate structures and an
electrical analysis was performed to size the transformers required to supply power to each
integrated facility. Structural analysis and design was prepared in sufficient detail to allow a
feasibility-level cost estimate of the four proposed integrated facilities to be completed. In
particular, structural analysis and design was completed for the structural components of the fish
screen structure, the three gate structures, structures associated with the pumping stations and
conduits, and for the sheet pile walls. Details on the integrated facilities design are given in the
DWR Integrated Facilities Engineering Design and Analyses, Draft Report June 2003.

5.6 Construction Methods and Cost Estimation

The third phase of work was to analyze suitable construction methods, perform construction
scheduling and estimate total project construction costs related to construction of both the “rock
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berm” and “bench” embankment options and construction of the four integrated facilities.
Information developed under the construction methods and cost estimation work was used in the
risk analysis.

Under the embankment construction methods and cost estimate investigation, two methods of
extracting sandy materials (from underneath the peat soils) suitable for embankment construction
were considered, depending on whether or not dewatering is required. With the availability of
efficient dragline operations it was decided that dewatering of borrow areas is not needed to
excavate borrow materials. A two stage construction method was developed that included
stockpiling excavated borrow materials, drying and then transporting it to the embankments for
desired compaction. Loss of materials was included in the embankment fill quantity estimates.
Quantity estimates for slope protection, piping protection and seepage control (pumping wells) were
also developed. As recommended by the DWR Independent Board of Consultants, filter fabric
lining was provided on the interface between existing levees and the new embankments and also on
the reservoir side of the new embankment as shown in Figure 5.2. Slopes steeper than 10:1 were
protected with rip rap protection on all sides of the reservoirs. For 10:1 north and west facing slopes
soil cement with bentonite mix, similar to the recently (2002) completed work on Clifton Court
Forebay, was selected after a comparison of construction costs with rip rap protection.

Under the integrated facilities construction methods and cost estimate investigation, quantity
estimates were developed for all integrated facility components, which include the fish screen
facilities, gate structures, pumping stations, conduit pipes and associated outlet structures, bypass
channel bridge structures, and sheet pile walls. Applicable methods for constructing the various
embankment, earthwork, and integrated facility components were reviewed and the most feasible
methods were evaluated. Details on task sequencing and overall construction scheduling were also
developed. The original design of the foundations for integrated facility included pile foundations
for structures and embankments surrounding the facilities were to be constructed over the existing
soft soils. However, the DWR Independent Board of Consultants recommended that the soft soils
be removed and replaced by mineral soils, eliminating the potential for the embankments to settle
near the structures. This change resulted in an increase in cost of construction not realized during
the 2001 Joint USBR/DWR Planning Study. This kind of increase is expected from the planning
design stage to the feasibility level. Additional costs are related to excavation of soft materials,
sheet piling around foundation areas, dewatering foundations, sheet piling in the existing levee next
to the fish screen structure for stability and back filling embankments and structural foundations
with mineral soils.

An overall project construction schedule was developed for embankment and integrated facilities
construction. The schedule reflects total construction duration of 6 years, working about 8 months
per year (between April and November). The contractor would need to keep a work force on site to
monitor, maintain and repair the earthworks during the winter months. The schedule shows the
basic sequence of construction activities and that work on both islands would proceed concurrently.

The project cost estimates are affected by factors such as unit pricing, construction methods to be
used and construction duration. Market research was performed, including quotations from
contractors and suppliers, to obtain relevant unit costs for acquiring different construction materials
and transporting them to the project site. The cost of labor and equipment required for placement of
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these materials was also obtained. Feasibility-level cost estimates were then prepared for
constructing the earthwork components for the two embankment options and for constructing the
four integrated facilities.

To include the impact of global warming and climate change, resulting sea level rise was
considered for engineering costs estimates. Based on climate impact studies conducted by various
agencies, climate change may cause a slow rise of 0.5 feet in the Delta water levels over the 50-year
life of the project. This rise can be easily handled by normal annual embankment maintenance
operations over the next 50 years and additional costs were included in the annual operation and
maintenance cost estimates.

A summary of the In-Delta Storage Project costs is given in Table 5.4. Details on the construction
methods and cost estimates for embankments are given in the URS Earthwork Construction Cost
Estimate, Draft Report June 2003. Details on the integrated facility construction methods and cost
estimates are given in the Integrated Facility Structures Cost Estimate, Draft Report June 2003.

5.6.1 Miscellaneous Costs

In addition to the embankment and integrated facilities construction costs, miscellaneous costs were
considered in the cost estimates to determine the total cost of the project. These costs included: land
acquisition, environmental mitigation, demolition and hazardous materials clean up, electrical
relocations including new power lines and PG&E pipeline replacement on Bacon Island.

The cost of land acquisition represents the property value based on its current use. An appraisal
study is in progress; however, results of the appraisal study will be confidential and land acquisition
costs will be negotiated during future phases of the work. Information on mitigation costs is given
in Chapter 6 of this report. Costs for demolition and hazardous materials clean up were provided by
the DWR Environmental Services Division. PG&E pipeline and power line relocation costs were
estimated by DWR.

5.6.2  Cost Contingencies

Project contingency costs were assumed to vary for embankment earthwork and integrated facilities
construction. Generally, contingencies are equal to 20 percent of the base construction estimates.
Due to uncertainties of material estimates, a value of 25 percent was used for embankments
earthwork and integrated facilities earthwork. A 20 percent contingency cost was included for
integrated facility structures and mechanical and electrical components.

The percentages used for engineering design, construction administration and legal costs vary
depending upon the study level.

Range Average
Engineering Design 6-10% 8%
Construction Administration 6-10% 8%
Legal 2-5% 3%
Total 10-25% 19%
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Detailed cost estimates presented in the engineering cost reports include a value of 5 percent for
contractors engineering, construction and administrative management. For the final adjustment to
engineering, construction management and legal costs, an additional 20 percent of the subtotal of
the base construction estimates plus contingencies was added. This cost component would account
for project planning as well as engineering design (final design) and construction management.
Lastly, legal and administrative costs associated with land acquisition, construction contracts and
infrastructure relocation are also considered in this component. Both of these assumptions are
typical for projects of this magnitude.

5.6.3 Annual Operation and Maintenance Costs

Annual operation and maintenance costs for the project are given in Table 5.4. These costs include
costs for embankment maintenance, pumps, conduits and fish screens maintenance, seepage system
operation and monitoring, habitat islands operations, fisheries monitoring, weed control, cultural
resources mitigation and in-lieu payments for property taxes. Further details are presented in the
DWR Draft Engineering Investigations Summary, July 2003 and the DWR Draft Report on
Environmental Evaluations, July 2003. Over the 50-year economic life of the project, embankments
will need to be raised approximately six inches to accommodate the rise in sea level due to climate
change. These additional costs are included in the annual operation and maintenance cost.

5.7 Risk Analysis

The fourth and final phase of work was to complete an overall risk analysis. The purpose of the risk
analysis was to evaluate the risk and consequences of failure of the existing levees and In-Delta
Storage re-engineered project embankments and integrated facilities under all loading events
(operational, seismic, and flooding) and estimate the loss-of-life risk and economic losses through
uncontrolled releases. The risk analysis was conducted in accordance with the general USBR risk
analysis guidelines. The results of the analysis were used to evaluate the expected project
performance relative to the “no action” alternative (i.e., existing levees).

Information regarding historical losses in past levee failures was reviewed and compiled. Then the
zone of impact under each risk scenario was assessed and the environment and resources that would
be impacted were identified. Finally, the economic losses associated with the consequences of an
inward breach, an outward breach, and flooding a neighboring island were evaluated and the dollar
values associated with these economic losses were estimated.

As per engineering review by the DWR Independent Board of Consultants, the project could be
implemented at an acceptable level of risk with a cost estimate that should not vary between the 20
to 30 percent contingency range allowed in standard cost estimation for projects of this type. The
seismic risk of implementation cannot be avoided and is similar or better than all other projects
already constructed in the Delta. To reduce this risk, it is recommended that the existing levees be
upgraded to an acceptable level of seismic risk. Details on the risk analysis are given in the URS
Risk Analysis, Draft Report June 2003.
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Table 5.4: Summary of In-Delta Storage Project Costs

Item Amount

1. Island Embankments '

Webb Tract $ 87,428,000

Bacon Island $ 90,067,000
2. Seepage Control System $ 12,200,040
3. Instrumentation $ 3,000,000
4. Mobilization for Embankment Construction * $ 14,986,000 $ 207,682,000
5. Integrated Facility Embankments*

Webb Tract @ San Joaquin River $ 19,585,500
Webb Tract @ False River $ 17,357,300
Bacon Island @ Middle River $ 18,974,950
Bacon Island @ Santa Fe Cut $ 15,250,150 $ 71,168,000
6. Integrated Facility Structures *
Webb Tract @ San Joaquin River $ 36,830,697
Webb Tract @ False River $ 35,002,266
Bacon Island @ Middle River $ 36,694,504
Bacon Island @ Santa Fe Cut $ 38,415,855 $ 146,944,000

7. Miscellaneous

Land Acquisition (may vary, subject to negotiations) $ 60,000,000

Mitigation $ 34,450,000

Demolition & Hazardous Materials Clean Up $ 8,000,000

PG&E Pipeline & Electrical Relocation $ 15,000,000

Permits $ 300,000 $ 117,750,000
SUBTOTAL $ 543,544,000
Contingency for Island Embankment Earthwork (25%) $ 44,374,000
Contingency for Facilities Earthwork (25%) $ 17,792,000
Contingency for Facility Structures and Others (20%) 4 $ 31,014,000
Contingency for Miscellaneous (15%) 5 $ 8,618,000
Subtotal with Contingencies ] $ 645,342,000
Costs for Eng Design, Const Mgmt, Admin & Legal ° $ 129,069,000
TOTAL COST $ 774,411,000
Annual Operation & Maintenance Costs ! $ 5,873,000

Costs are based on using 12-inches of Soil Cement for 10:1 reservoir side slope protection

Includes mobilization for island embankments, seepage control and instrumentation

Costs include mobilization at each facility

"Others" include Seepage Control System and Instrumentation and does not include mobilization costs
Excludes Land Acquisition and Permits Costs

This cost is 20% of Subtotal with Contingencies

A description and breakdown of the Annual O&M Costs are provided in the Engineering Summary Report

N o OB WON -
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Chapter 6: ENVIRONMENTAL EVALUATIONS
6.1 General

DWR conducted additional environmental evaluations of the In-Delta Storage Project. The
environmental evaluations were based on the recommendations made in the DWR/CALFED joint
planning study In-Delta Storage Program Report on Environmental Evaluations, May 2002. The
evaluations are based on new surveys, studies, and existing information available at the time of the
State Feasibility Study. The areas covered in the study included: land use, botanical resources,
wildlife resources, cultural resources, aquatic, hazardous materials, and recreation. A brief
explanation of mitigation measures is also included for mitigation of project impacts.

Detailed information on the environmental evaluations is available in /n-Delta Storage Program
Draft State Feasibility Study Report on Environmental Evaluations dated June 2003.

6.2 Land Use

During the 2002 public review and CALFED Science review periods, DWR staff received
conflicting comments on the impacts of the In-Delta Storage Project on agricultural land and the
need for mitigation. Results from the Land Evaluation and Site Assessment (LESA) indicated that
conversion of Webb Tract and Bacon Island from agricultural uses to reservoir storage will result in
a significant impact to agricultural land. A LESA evaluation was not completed for Holland Tract
and Bouldin Island since the detailed use of the islands under the revised Habitat Management Plan
was unclear at the time of the evaluation. The purchase of agricultural easements to mitigate the
impacts of converting Webb Tract and Bacon Island to nonagricultural uses could cost up to $12
Million. Additional work should be done to determine the implications of acquiring 10,003 acres of
agricultural easements on the financial feasibility of the In-Delta Storage Project and the
implementation of ERP actions in the Delta.

Webb Tract contains a 139-acre parcel that is under Williamson Act contract which prohibits
conversion of agricultural land to other uses. Approximately 4,662 acres of Bacon Island are
currently under Williamson Act contracts. Public agencies, such as DWR or Reclamation, may
acquire land that is under Williamson Act contract when the agency needs to locate a public
improvement on the land.

6.3 Botanical Resources

DWR botanists conducted special status plant surveys in spring through fall 2002. The 2002
surveys located 111 occurrences of special status plant taxa on the exterior levees of the project
islands, 34 more than were found in the 1988 surveys. No occurrences were found in the interior of
any island in 2002. The populations of three special status plant species on the levees increased and
one decreased from levels seen in 1988. Botanists also identified a new species not previously
found in the Delta. Impacts from levee modifications or placement of additional riprap will occur to
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5 special status species. Mitigation for levee modifications/riprap can be incorporated into the
Habitat Management Plan.

6.4 Wildlife Resources

DWR biologist conducted wildlife surveys and habitat assessments for listed and special-status
species to determine the potential impacts and mitigation required under federal and State
environmental laws. DWR updated species and habitat information during 2002 and 2003 for the
giant garter snake, western pond turtle, greater sandhill crane, Swainson's hawk, California black
rail, western burrowing owl, tricolored blackbird, loggerhead shrike and bats.

DWR determined that additional suitable habitat for the giant garter snake was present on Webb
Tract, Bacon Island, Bouldin Island, and Holland Tract. Western pond turtles were found on and
near all the project islands. The number of nesting Swainson's hawks on or near Webb Tract and
Bacon Island increased. Also, greater sandhill cranes were located on all project islands. Crane
foraging habitat has increased by 38 percent from 1988. DWR biologist did not locate any
California black rails on the adjacent in-channel islands. Loggerhead shrikes were located on all
project islands, but were more abundant on Holland Tract and Bacon Island. Nesting tricolored
blackbirds were not located on the project islands. Wintering tricolored blackbirds were identified
on Bacon Island and Webb Tract foraging. Burrowing owls were not found on any of the project
islands. Suitable bat foraging and roosting habitat was identified on all project islands, however,
active bat roosts were not detected.

DWR developed a revised Habitat Management Plan that includes specific habitat types and
amounts to mitigate for the potential impacts to giant garter snake, Swainson's hawks, greater
sandhill cranes and the other special-status species. The habitat types include: emergent marsh,
permanent pond, canal, cottonwood-willow woodland, great valley willow scrub, herbaceous
upland, corn, wheat, alfalfa and other harvested crops. Additionally, a total of 3,900 acres of
conservation easement would be required to fully mitigate for impacts to Swainson's hawk foraging
habitat. The original DW HMP was revised by DWR and includes mitigation for wetlands and open
water impacts.

6.5 Aquatic Resources
6.5.1 General

Nine listed or sensitive fish species occur in the In-Delta Storage Project area that could be affected
by the project. The species include chinook salmon, delta smelt, splittail and Central Valley
steelhead. A California Endangered Species Act Incidental Take Permit issued by the Department
of Fish and Game, the U.S. Fish and Wildlife Service and National Marine Fisheries Service
(NOAA Fisheries) biological opinions, and the State Water Resources Control Board Decision 1643
included provisions in the Delta Wetlands Project (DW) permit to protect them. In general, impacts
could be adverse or beneficial. These are related to: changes in channel water temperature,
dissolved oxygen concentrations, outflow and flow patterns, salinity and organic carbon, transport
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flows, increased entrainment of eggs and larvae, and changes in mercury concentrations in water
and biota due to reservoir and habitat island operations.

DW Permit Final Operations Criteria (FOC) for fisheries developed under the biological opinions
were included in reservoir operations stated in Chapter 3 to ensure that project operations do not
jeopardize the continued existence of delta smelt, splittail, chinook salmon or Central Valley
steelhead. Other species are also expected to benefit from the FOC. As long as the FOC are met,
adverse impacts to listed fish species are considered less than significant. The 1997 DW Project fish
screen design did not meet DFG 2000 Fish Screening Criteria. Therefore, the proposed DW design
required modification to meet current criteria. The fish screens were redesigned to bring the screens
into compliance with current standards that meet the restrictions in the FOC, biological opinions,
and incidental take permit.

The delta smelt diversion criteria in D 1643 results in reduction of project yield. Details of
operational runs for fisheries operations are given in Chapter 3 on Operations. Recently, the
California Farm Bureau Federation reached a settlement agreement in their lawsuit against the U.S.
Fish and Wildlife Service when the Service agreed to complete a five year status review. The
California Farm Bureau Federation claims that current delta smelt recovery criteria are based on
unjustified abundance and distribution assumptions. Developing current size and distribution
estimates for delta smelt abundance is difficult. Predicting the size and distribution of delta smelt
abundance well into the future is an area of even more uncertainty. Any future negotiated changes
in the criteria will be incorporated in the reservoir operations.

Additionally, further analysis is required to narrow down the uncertainty due to changes in the
Dissolved Oxygen (DO) levels as a result of the project operations. Predicting DO levels for
specific areas would require estimations of highly variable and complex biological dynamics.

6.5.2  Species in the Project Area

The In-Delta Storage project could have positive and negative effects on protected fish species in
the Bay-Delta. According to the California Natural Diversity Database records, and species lists
provided by USFWS and DFG, there are seven threatened or endangered fish species, two
candidates for listing, and five species of special concern that could be in the project area. A list of
these special status fish species is provided in Table 6.1. A brief description of the life histories of
these species and specific discussion on how the project could affect these species was provided in
the In-Delta Storage Program Planning Study Report on Environmental Evaluations, May 2002.
Additional fisheries impact analyses will be needed as changes in reservoir operations are proposed
in project development. For example, a flow-through, circulation operation proposed for the
reservoirs might change how the project could affect fish species in the channels surrounding
reservoir islands. Increases in certain types of organic carbon in the surrounding channels could also
prove beneficial to the species.
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Table 6.1: Special Status Species for the In-Delta Storage Project

Common Name Scientific Name Federal Status State Status
Winter-Run Chinook Salmon O. tshawytscha Endangered Endangered
Spring-Run Chinook Salmon O. tshawytscha Threatened Threatened
Late Fall-Run Chinook Salmon O. tshawytscha Candidate Special Concern
Fall-Run Chinook Salmon O. tshawytscha Candidate Special Concern
Central CA Coastal Coho Salmon O. kisutch Threatened Endangered®
Central CA Coastal Steelhead O. mykiss Threatened None

Central Valley Steelhead O. mykiss Threatened None

Delta Smelt H. transpacificus Threatened Threatened
Splittail P. macrolepidotus Threatened Special Concern
Longfin Smelt S. thaleichthys Special Concern None

Green Sturgeon A. medirostris Candidate None

River Lamprey L. ayresi Special Concern None

Kern Brook Lamprey L. hubbsi Special Concern None

Pacific Lamprey L. tridentata Special Concern None

®Not included in the DFG Species List for In-Delta Storage

6.5.3  Fish Screens Design Coordination

DWR met with the Central Valley Fish Facilities Review Team (CVFFRT) on January 17, 2003
and on February 13, 2003 to solicit technical comments and suggestions on the proposed design and
layout of In-Delta Storage Project fish screening facilities. Technical experts from various resource
agencies provided suggestions to improve the fish screen design and layout, which were
incorporated into the plans. The CVFFRT recommended that a technical review committee on the
In-Delta Storage Project fish screens be set up in later stages of the project. For specific information
on the fish screens design refer to the In-Delta Storage Program Draft Engineering Investigations
Summary, June 2003.

6.5.4  Shallow Water Habitat Impacts and Mitigation

The In-Delta Storage Project includes strengthening levees by placing rock on the riverside of the
reservoir islands to assure levee stability. Preliminary estimates are that levee protection measures
could eliminate 80 acres of shallow water habitat from the perimeters of Bacon Island and Webb
Tract. Mitigation cost estimates for the loss of shallow water habitat are around 2 million dollars.
Additional analysis will be conducted to determine the specific impacts to shallow water habitat
once the levee protection measures and recreation development plans are refined. Also, DWR will
consult and coordinate with resource agencies to develop shallow water habitat mitigation strategy.

6.6 Cultural Resources

A substantial amount of previous cultural resource compliance work has been conducted for the
Delta Wetlands Project. The previous cultural resource studies were conducted from 1988 -1993
and were conducted in accordance with the requirements of Section 106 of the National Historic
Preservation Act. Delta Wetlands Properties identified sensitive cultural resources on all the project
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islands. Significant archaeological sites exist within project lands on Bouldin Island, Bacon Island,
and Holland Tract. Areas of sensitive soils potentially containing prehistoric human remains exist
on Webb Tract and Holland Tract.

The identification of significant cultural resources and areas sensitive for prehistoric archaeological
remains led to the 1998 Programmatic Agreement Among the U.S. Army Corps of Engineers,
California State water Resources Control Board, California State Historic Preservation Officer,
Advisory Council on Historic Preservation, and Delta Wetlands Properties Regarding the
Implementation of the Delta Wetlands Project to ensure adequate treatment of historic properties.
The 2002 In-Delta Storage Project Study Report on Environmental Evaluations built upon the
programmatic agreement and recommended that DWR re-initiate Section 106 consultations, update
the Programmatic Agreement (PA), re-survey Piper Sands and conduct data recovery excavations.
The 2002 Report also acknowledged the need to develop a Historic Properties Management Plan
(HPMP), as outlined in the PA, to mitigate the adverse effects of the project on historic properties
and to address the management of cultural resources once the proposed project has been
implemented. DWR and Reclamation agreed to have DW consultants prepare a HPMP that would
serve the In-Delta Storage Project or the DW project, whichever proposal successfully went
forward. DWR and Reclamation met with the DW consultants in the fall of 2002 to discuss the
content of the HPMP; the draft HPMP (Wee et al. 2003) was completed in January 2003.

6.6.1 Historic Properties Management Plan (HPMP)

The HPMP closely matches the May 2002 In-Delta Storage Program Environmental Evaluations
Report recommendations with few variations. A comparison of the salient points is presented
below.

Webb Tract

The 2002 report recommended that the Piper Sands on Webb Tract be re-surveyed for
archaeological resources prior to implementation of the Delta Wetlands Project. Should
archaeological sites be identified, they would require evaluation for significance.

The HPMP also recommends that a reassessment of these soils but, in addition to survey/surface
examination, it calls for trenching of the Piper Sands to identify the presence of buried deposits and,
more specifically, human interments. Trenching would focus on Piper Sands above sea level and it
is proposed that 15 to 20 trenches, measuring between 3 and 10 feet long, be excavated to a depth of
10 to 15 feet below the surface. The HPMP further recommends that the Piper Sands be monitored
for the possible exposure of human remains from erosion after the project has been implemented.
Thus the HPMP proposes additional, but appropriate, assessment and monitoring measures in
comparison to the 2002 report.

Holland Tract

As at Webb Tract, the 2002 report recommended that the Piper Sands on Holland Tract be
resurveyed for archaeological remains and, should any sites be identified, that they be evaluated for
significance. The Study Report also recommended that all previously-identified sites be revisited
and that records for each site be updated. Even though two previously-recorded sites on Holland

In-Delta Storage Program State Feasibility Study Draft Summary Report 97



Tract have been determined ineligible for the National Register, due to the known presence of
human remains at the sites, it was proposed that some form of mitigation be carried out at those
sites prior to implementation of the Delta Wetlands Project, if the sites could not be avoided. DWR
continues to recommend this level of documentation.

The HPMP proposes somewhat less work for Holland Tract. The HPMP recommends that one site,
CA-CCO-593, be monitored for the possible exposure of human remains after the Delta Wetlands
Project has been implemented.

Bacon Island

Given the presence of a Rural Historic District on Bacon Island, the 1998 PA and the 2002 report
recommended a number of measures to mitigate the effects of the Delta Wetlands Project on the
historic cultural resources. The only significant difference between the 2002 report and the HPMP
pertains to the level of data recovery at the historic-era archaeological sites contained within the
Historic District. The 2002 study proposed that data recovery activities be conducted at each of the
ten archaeological sites located there. The HPMP, on the other hand, proposes data recovery efforts
at only six of the sites. This recommendation comes as the result of conducting minor shovel probes
at the sites to determine the presence of a subsurface deposit, whereby a sufficient deposit was
identified at six of the ten sites. Additional mitigation activities, such as recording the architectural
features of the Historic District according to the Secretary of the Interior’s Standards and
Guidelines for Architectural and Engineering Documentation: HABS/HAER Standards, the
production of an educational documentary and a public education publication are consistent with
the requirements of the PA and the recommendations of the 2002 report.

Bouldin Island

One historic-era archaeological site on Bouldin Island has been determined eligible for the National
Register of Historic Places. The 2002 report and the HPMP recommend data recovery for this site.

The HPMP provides greater detail than the 2002 report for conducting some required tasks (e.g.,
Native American consultation, activities related to unexpected archaeological finds, etc.), all of
which is consistent with the requirements of the PA.

6.7 Hazardous Materials

DWRs’ Site Assessment Section conducted a Phase I Environmental Site Assessment (ESA) for
the In-Delta Storage Program. The purpose of this Phase II ESA was to evaluate the nature and
extent of suspected hazardous substance contamination as identified in the modified Phase I ESA
for the Site dated December 2001. In September 2002, DWR staff collected a total of 77 soil
samples at the Site. High levels of petroleum hydrocarbons, such as oil and grease, were detected at
the vehicle and farm equipment maintenance facilities, especially in areas around or near fuel and
lubricating oil tanks. Low concentrations of other potential contaminants, such as heavy metals,
chlorinated pesticides, and organic solvents were also detected on each property. However, in each
instance, their levels never exceeded the Total Threshold Limit Concentrations as established in
California regulations.
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Based on the results of the Phase II ESA sampling, DWR staff recommends further investigation of
the identified “hot spot™ areas to better delineate the extent of contamination. Further investigation
may include more invasive subsurface soil sampling, surface water and groundwater sampling, and
environmental fate studies for each of the contaminants of concern. DWR staff also recommends
that any contaminated soil at or near water supply well sites be removed and properly disposed of,
or remediated, depending on the extent of contamination.

Lastly, DWR staff recommends that all measures be taken to indemnify the State/federal
government from any liability associated with future hazardous substance contamination or
remedial actions associated with the natural gas wells that are present throughout the Site. At this
time, these gas wells and the parcels on which they are situated may not be part of the land
acquisition for the project. Such measures may include establishing baseline soil and groundwater
sampling data for the properties surrounding the gas wells or inserting indemnification clauses in
each of the proposed purchase agreements.

6.8 Recreation

The Davis-Dolwig Act (Act) declares that recreation and the enhancement of fish and wildlife
resources are among the purposes of State water projects and acquisition of real property for such
purposes be planned concurrently with the project. The Act applies to water storage projects
constructed by the State or by the State in cooperation with the Federal government. DWR’s
responsibilities under the Act include planning for recreation and for fish and wildlife preservation
(mitigation) and enhancement, and acquiring land for such uses. The recreational features
mentioned in the Act include campgrounds, picnic areas, water and sanitary facilities, parking areas,
viewpoints, boat launching ramps, and any others necessary to make project land and water areas
available for use by the public. DWR planning for public recreation use and fish and wildlife
preservation and enhancement is to be part of the general project formulation activities and done in
close coordination, consultation, and cooperation with Parks, DFG, Department of Boating and
Waterways, and all appropriate federal and local agencies. DWR is to give full consideration to the
recommendations provided by such other departments and agencies, and local recreation groups.

Changes to the recreation plan may be made during the Subsequent EIR/EIS and ESA/CESA
consultation process and during discussions with State Parks, Boating and Waterways, Delta
agencies and local recreation groups. Potential conflicts may exist between the proposed hunting
and sandhill crane use on the habitat islands. Boat dock placement should consider the existing
special status plant populations on all levees. It should be possible to modify the recreation plan to
accommodate both recreation and threatened and endangered species needs

6.9 Mitigation Measures

A summary of the mitigation measures and costs estimates is given in Tables 6.2 and 6.3.
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Table 6.2: Estimated Initial Environmental Mitigation and monitoring costs

Mitigation and Monitoring Initial Cost

Purchase conservation easements (3,900 acres) $ 4,680,000
Cultural resources mitigation $ 945,000
Recreation $ 3,200,000
Environmental Site Assessment $ 135,000
Slough side mitigation $ 2,000,000
Habitat Islands development and construction $ 23,490,000
Total Cost $ 34,450,000

Table 6.3: Estimated Annual On-Going Costs for Environmental Mitigation, Monitoring and

Weed Control
Mitigation and Monitoring Annual Costs
Habitat island, fisheries monitoring and operations and | $1,700,000
maintenance
Cultural resources mitigation $10,000
Invasive weed control on reservoir islands $722,000
Recreation facilities operation and maintenance $265,000
Total annual costs $2,697,000

6.10 Findings and Recommendations

» Because the proposed changes in the project diversions and operations are different
than those stated in the SWRCB Decision 1643, subsequent CEQA/NEPA documents
would be required for any changes in environmental impact evaluations.

* Due to their strategic location, the operation of the island reservoirs may contribute to an
incremental improvement in habitat quality and availability for fish and other aquatic
organisms inhabiting the Bay-Delta system. On the other hand there may be adverse impacts
in some areas. Fisheries impact analyses should be conducted for future changes in reservoir
operations.

* Organize a technical review committee for In-Delta Storage Project fish screens review
during the preliminary and final design phases.

* Coordinate with fishery agencies to determine the appropriate means of achieving
endangered species acts compliance.
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Chapter 7: ECONOMIC ANALYSIS

7.1 General

An assessment of potential costs and benefits is an important part of the feasibility study process.
Typically, project decision-makers compare estimates of benefits and costs to determine if a
proposed project warrants further consideration and possible implementation. If estimated benefits
compare favorably with estimated costs, then environmental documents and necessary permits are
finalized, and financial feasibility is assessed. An economic analysis of the In-Delta Storage project
is particularly challenging due to the wide variety of ways the project could be operated and the
resulting end places and use of water supplies produced by the project. Moreover, estimating the
future value of water supplies to any given region is a difficult prospect because of the many factors
which could affect that value, such as the magnitude of future demand for additional water and the
cost and availability of other options for meeting those demands.

This chapter presents information on 1) the conversion of project construction and operation costs
into annual equivalent cost; 2) a preliminary assessment of potential project benefits, including the
use of urban and agricultural economic models to estimate the value of project water supply
improvements; 3) the project impacts on the Delta regional economy; and 4) recreational benefits.
While a preliminary assessment of the monetary value of potential project benefits is included in
this draft report, DWR acknowledges that additional input from economic experts and potential
project participants is needed to refine this assessment. To demonstrate the need for this
refinement, this chapter includes a sensitivity analysis of the estimate of the monetary value of
urban water supply benefits the In-Delta Storage project might provide. As described below, this
analysis shows that these benefits estimates are very sensitive to assumptions about the cost and
availability of regional water use efficiency options (e.g., conservation, wastewater recycling,
groundwater reclamation etc.) and how much value water users place on water system reliability. A
final assessment of project benefits will require refinement of these assumptions and further work to
determine the value of other benefits described in the draft report that have not yet been quantified.

7.2 Methodology

For the purpose of economic assessment of the In-Delta Storage Program, DWR established a
methodology using available economic models to quantify potential benefits. Project deliveries
input to the economic models was created by the CALSIM model which simulates project
operations using a 73-year historic hydrology as described in Chapter 3, Operation Studies.

This initial simulation provides an estimate of direct increased water deliveries to urban and
agricultural water users, as well as an assessment of additional water supply benefits that might be
allocated to increase stream flows for the benefit of fisheries and water quality, provide supplies to
the Environmental Water Account, provide additional supplies for direct delivery or transfer to
agricultural or urban water users. The tables in the following sections show estimated benefits for
the Sample Scenarios. Other variations in project operations are possible and may be identified in
subsequent analysis or negotiations. The estimated benefits of the project will be re-assessed when
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alternative operations are identified. A sensitivity analysis for the example Sample Scenario 2 was
done to determine the variations in potential benefits as a result of changes in assumptions for the
urban economic models.

Economic analysis information presented in this chapter is based on evaluation of equivalent annual
cost of project implementation including costs of project development, construction, mitigation and
operation and maintenance, and benefits of the project. The engineering and environmental studies
evaluated the capital cost of building the project and mitigation required for project impacts. The
operation and water quality studies provided information on potential benefits of the In-Delta
Storage Project. Two types of economic analyses were done for this study. First, benefit and cost
information from operations, water quality, engineering and environmental evaluations became
input for the economic justification for the proposed project. Second, a project area economic
impact analysis was done to disclose the potential for both positive and negative impacts to the
economy of the local area.

7.3  Project Capital Cost

Project Capital Cost includes the following.
* Total Construction Cost including engineering design, construction management and legal
administration as given in Table 5.4 in Chapter 5.
* Regulatory costs
* Forgone Investment Value

Capital project cost including the construction cost, regulatory cost and foregone investment Value
are given in Table 7.2. The procedure used in estimation of regulatory cost and foregone investment
value is discussed in Sections 7.3.1 and 7.3.2.

7.3.1 Regulatory Costs

Regulatory costs reflect documentation, permitting and initial monitoring and mitigation expenses.
Estimated initial environmental mitigation and monitoring costs are given in Table 6.3 in Chapter 6.

7.3.2 Forgone Investment Value

The Foregone Investment Value was calculated based on the construction estimate, engineering and
regulatory costs. The Forgone Investment Value sometimes referred to as interest during
construction, is typically considered in estimating the total capital cost of a proposed project.
Throughout the construction period, funds are withdrawn from the economy to support the
construction process. These allocated funds are therefore not available during the construction
period for alternative investment opportunities that would provide net economic returns. A discount
rate of 6 percent was assumed for this adjustment.

A construction period of five years was assumed for the project. For cost allocation purposes, cost
of proposed storage facilities construction is assumed as follows.
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Year 1: Land Acquisition Cost plus 15 percent Conveyance Facilities and Levee Improvements

Costs

Year 2: 20 percent Conveyance Facilities and Levee Improvement Costs
Year 3: 25 percent Conveyance Facilities and Levee Improvement Costs
Year 4: 20 percent Conveyance Facilities and Levee Improvement Costs
Year 5: 20 percent Conveyance Facilities and Levee Improvement Costs

Forgone Investment Values are shown in Table 7.1.

Table 7.1: Forgone Investment Value Adjustment (Millions of 2003 Dollars)

groorjl :tclfuzggﬁ gj;gfrﬁ Adjustment | Adjustmen | Adjustmen | Adjustmen | Adjustmen A d{fstterllgen
" (Year 4) t(Year3) | t(Year2) | t(Yearl) | t(Year0) !
Costs t t
522 5 36.3 19.9 16.1 6.3 - 78.6

* Does not include mobilization cost

7.3.3 Annual Cost Development

The annual cost is the sum of the three elements: (1) the capital recovery cost, (2) property tax loss
in-lieu property tax payments for loss of agriculture, and (3) the recurring annual costs. The first
element includes the amortized total capital cost. The second element includes the loss of revenues
due to loss of agricultural lands and in-lieu payment. The third element includes operation and
maintenance costs as well as energy costs incurred for the project operations.

Capital Recovery - Annualized capital costs were developed for each of the proposed
projects. This is based on the total capital costs amortized over a 50-year period with an
assumed discount rate of 6 percent.

In-lieu property tax payments

Recurring Annual Operation and Maintenance Costs. These costs include the following
items:

Embankment maintenance.

Intake and outlet structures maintenance including pumping stations, gate units, siphons
and fish screens for both, reservoir and habitat islands.

Pumping energy costs.

Seepage control systems maintenance and monitoring.

Water quality monitoring.

Environmental monitoring including wildlife and habitat monitoring.

Annual cost of development for In-Delta storage is given in Table 7.2.
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Table 7.2: Total Capital and Equivalent Annual Cost Development (2003 $ million)

Total Forgone Total Annual Annual Equivalent
Project | Investment Capital Capital 0&M Annual Cost
Cost Adjustment Cost Cost Cost
A B C D E F
A+B D+E
774.4 78.6 853.0 54.1 5.9 60.0

7.4  Assessment of Project Benefits
7.4.1 General

To demonstrate the potential value of benefits the In-Delta Storage project might provide, DWR
conducted a preliminary assessment using one of the sample operational scenarios described in
Chapter 3. It should be stressed that this is only one possible scenario -- potential beneficiaries
have not endorsed this or any other project alternative. Moreover, as described earlier, DWR needs
additional assistance from economic experts and potential beneficiaries in reviewing the
assumptions and procedures used in this analysis before finalizing this assessment. Project benefits
included in the economic evaluation are quantified as follows:

* Additional SWP/CVP System Exports for urban and agricultural use including Joint Point of
Diversion

* Contribution to meet CVPIA South of Delta Refuges

* Environmental Water Account

* Ecosystem Restoration Program

* Groundwater Recharge

* Flood Risk Reduction

* Levee Maintenance Cost Reduction

* Recreation

Project benefits described in qualitative terms are:

» wildlife habitat improvements;

* interim banking for water transfers storage;
* seismic stability;

* value of water quality improvements; and

* operational flexibility
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7.4.2 Urban and Agricultural Water Supply Benefits

To estimate the urban and agricultural water supply economic benefits two models were used. An
urban economic evaluation was performed using the Least-Cost Planning Simulation Model
(LCPSIM) to determine benefits for the San Francisco Bay and South Coast Regions while the
agricultural evaluation was preformed using the Central Valley Production Model (CVPM). The
economic assumptions, evaluation methodologies, and study results are discussed in this chapter.
In the example scenarios presented in this report, SWP and CVP water users were assumed to be
project participants and the primary recipients of In-Delta Storage water supply benefits. Water
supply benefits were allocated based on future expected water demands for these water users.

Regional Fixed / Urban Demand ‘ Annual Regional
Avg. Yield Supply Sequence Use
Regional Long-Term . '
Reliability Regional Imported
s Augmentation ANNUAL PRIORITY-WEIGHTED Supply Sequences:
i MASS-BALANCE CONSTRAINED ‘ SWP (CALSIM)
Regional Supply & LINEAR OPTIMIZATION CVvP |((|::AL'SIM)
Demand Management ‘ ' Local Projects
Fixed Quantity
Options Regional Ground and Surface
' Carryover Storage Capacity
REGIONAL OPTION COST Foregone Use| gy, (ANNUAL WATER TRANSFER | gy, $99i°;'a'
QUADRATIC OPTIMIZATION Allocation QUADRATIC OPTIMIZATION O’St’;zn"';
Demand Foregone Use ‘ Economic Loss
Hardening Cost & Loss Function
5 ¥ :
Regio; all ng??-Term Foregone Use-Related _ Water
el Costs & Loss Sequence Transfer Costs
Augmentation Cost

¥

Regional Cost and Loss Curve
($ vs Augmentation Amount)

\ 4

(Solve for Least-Cost Point)

Figure 7.1: Conceptual Diagram of LCPSIM Urban Economic Model
7.4.2.1 Urban Benefits with LCPSIM Model

The logic involved in determining the urban benefits with the LCPSIM model is shown in Figure
7.1. Details of this model are presented in DWR Draft Report on Economic Analysis January 2004.
As mentioned in Section 7.2, Methodology, and also as shown in Figure 7.1 Conceptual Diagram of
LCPSIM Urban Economic Model, the CALSIM model output is input to the LCPSIM Model. The
LCPSIM model goes through a number of analytical procedures to make decisions on allocating
deliveries for a particular use. During this process LCPSIM makes assumptions on the cost and
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availability of other regional options, and depending upon these assumptions, reallocation of
deliveries may occur. To show this procedure of changing deliveries from initial allocation to final
allocation, values in brackets are given for the South Coast Sample Scenario 2. The following is a
step by step process for a decision on allocation by the LCPSIM Model.

* Benefits in relation to base deliveries include 2020 impacts on shortage related costs and
losses and on the economic justification for adding additional local reliability from the
available water use efficiency options (e.g., water recycling). The benefits of any alternative
are determined by the change in total avoided costs and losses: shortage-related and related
to the use of regional water use efficiency options.

*  Within the South Coast and the San Francisco Bay Regions, the necessary capacity and
policies needed to move available supplies among urban users to mitigate any localized
shortage-related economic impacts caused by disparities in supply availability are assumed
to be in place in 2020.

* The conservation options used in LCPSIM are beyond those expected to be implemented by
2020 under the urban Best Management Practices MOU.

* Regionally, the San Francisco Bay Region is expected to be at a relatively high level of
reliability in 2020 after the assumed adoption of economically justified local water
conservation and supply augmentation measures in the context of the assumed availability
of local carryover storage. Consequently, SWP deliveries available under contract and
interruptible deliveries for the San Francisco Bay Region that were not of net economic
value to the region were assumed to be available to augment SWP South Coast Region
urban deliveries.

* Additional SWP deliveries made to the San Joaquin Valley based on identified demand are
assumed to be available to recharge available groundwater storage to be used by the south of
the Delta water users under arrangements made with San Joaquin Valley water districts
though the in-lieu groundwater semi-tropic storage.

* The availability and cost of the local regional options and availability of local carryover
storage were assumed. The unallocated San Francisco Bay regional deliveries were added to
the SWP contract supplies (including interruptible) and in lieu San Joaquin Valley
groundwater storage supplies. This quantity (43 TAF in Sample Scenario 2) then became
available for SWP urban use. After considering the availability and cost of regional options,
16.8 TAF was allocated for South Coast supplies. The supplies not allocated to the South
Coast Region (26.2 TAF) were returned to augment SWP agricultural deliveries and
recharge groundwater storage. This transformation from initial contract deliveries to final
decision deliveries is shown below.

Initial SWP deliveries to be available for urban use 43.0 TAF
Delivery transferred from urban use to agricultural use -26.2 TAF
Delivery accepted by LCPSIM for South Coast and other urban use 16.8 TAF
Delivery transferred from urban use to agricultural use 26.2 TAF
Additional urban delivery transferred to agricultural use - 5.0 TAF
Net surplus delivery available for groundwater recharge 21.2 TAF
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Initial SWP agricultural delivery 66.3 TAF

Additional urban delivery transferred to agricultural use 5.0 TAF
Delivery accepted by agricultural economic model 71.3 TAF
CVPIA Deliveries 14.6 TAF

Total of all deliveries for Benefits Analyses for Sample Scenario 2 = 16.8+21.2+71.3+14.6
=123.9 TAF

The final urban and agricultural deliveries by LCPSIM used in benefits calculation are
shown in Table No’s 7.3 and 7.5. Note that under the assumptions used in this preliminary
analysis, of the 43 TAF available for delivery to the South Coast Region, only 16.8 TAF
was used. Other assumptions regarding the demand for future supplies and the availability
and cost of other regional options might result in higher utilization of the water supplies
available from In-Delta Storage and increase the estimate of value of benefits produced by
the project.

* The incremental unallocated deliveries produced by the project were assumed to augment
CVP agricultural deliveries.

*  SWP deliveries driven by the banking targets in excess of the south of the Delta San Joaquin
Valley banking use are assumed to be available for groundwater management in the San
Joaquin Valley.

* Supplies available to, but not delivered for SWP urban use generated by in-Delta storage can
be retained for CVPIA refuges water or can be credited to CVP for agricultural uses. For
this study, the deliveries were credited to CVP agricultural users. This logic is meant to
model one potential outcome of market based future water allocation negotiations between
urban and agricultural users (in this case, an unconstrained “free-market” bookend.)

* Although the implementation of urban water conservation measures reduce the frequency
and magnitude of shortages, demand hardening effects are assumed to cause an increase in
economic losses when water shortages do occur. Because of the increased efficiency with
which water is being used and the already implemented conservation measures (assumed to
be less costly than the remaining conservation options) no longer available for shortage
management, the value of new supply is therefore increased during shortage events.

* Reliability benefits for the Central Coast Region, an area not covered by the LCPSIM
model, was interpolated from the results produced by LCPSIM for the South Coast Region.

* Benefits of in-Delta storage to urban users of SWP supplies in the San Joaquin Valley are
based on the cost of existing local groundwater operations.

* Benefits of in-Delta storage to urban users of SWP supplies in the South Lahontan Region
are based on project cost studies for applications submitted for Proposition 13 grants for
groundwater storage projects.

A summary of the resulting preliminary assessment of urban water supply deliveries and benefits is

shown in Table 7.3 and 7.4. A sensitivity analysis of potential variations in deliveries and benefits is
presented in Section 7.4.7.
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Table 7.3: Summary of Urban Water Supply Deliveries

Scenario 2 Scenario 3 Scenario 4
(Study 2) (Study 3) (Study 4)
) Annual Water Supply Improvement | Annual Water Supply Improvement | Annual Water Supply Improvement
Benefit Category (TAF) (TAF) (TAF)
. Long-term . Long-term . Long-term
Dry Period Average Dry Period Average Dry Period Average
SF Bay Region 2.0 1.1 2.0 1.0 1.6 1.0
South Coast Region 24.9 6.4 22.3 17.3 13.3 5.2
Central Coast Region 0.9 1.3 0.8 1.3 0.6 0.9
San Joaquin Valley 1.2 2.6 1.1 2.5 0.6 1.8
Other Urban 3.6 5.4 3.4 5.3 2.4 3.9
Total Urban Supply Benefits 32.6 16.8 29.6 27.4 18.5 12.8

Table 7.4: Urban Water Supply Economic Benefits for Sample Scenarios

(2003 Dollars)

($1,000)
Benefit Category Scenario 2 | Scenario 3 | Scenario 4
(Study 2) (Study 3) (Study 4)
SF Bay Region' $224 $220 $123
South Coast Region' $14,723 $13,621 $8,887
Central Coast Region $428 $422 $317
San Joaquin Valley $286 $275 $198
Other Urban $1,080 $1,060 $780
Total $16,741 $15,598 $10,305

'Includes water market transfers from San Joaquin Valley agricultural
use to the SF Bay and South Coast Region urban use

7.4.2.2 Agricultural Benefits with CVPM Model

CVPM logic is shown in Figure 7.2. Detailed information on model application is presented in the

DWR Draft Report on Economic Analysis.
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Figure 7.2: CVPM Agricultural Economics Model Logic
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Assumptions used in economic analysis are as follows.

* Both short-run and long-run responses to changes in water resource conditions will be
evaluated. The purpose of the long-run analysis is to estimate average economic conditions
after farmers have made long-term adjustments to changes in supply availability and
economic conditions. The purpose of the short-run analysis is to estimate acreage, crop mix,
and water use during above and below average hydrologic events, given farmers’ best
possible responses to the temporary situation.

* The potential sources for agricultural water in each region are identified as CVP water
service contract supply, CVP water rights and exchange supply, SWP supply, local surface
supply, and groundwater.

* In the base case (i.e., no action alternative), unallocated interruptible and unallocated
contract SWP urban deliveries are allocated to San Joaquin Valley SWP and CVP
agricultural contractors in proportion to their deliveries under their respective contracts.

* The additional unallocated interruptible and unallocated contract SWP urban deliveries
produced by the project are used to augment CVP agricultural deliveries.

* To reflect the reasonable (and conservative) assumption that planted acreage would not be
based on interruptible deliveries because of planting decision constraints, planted acreage is
held to the amounts which resulted from the evaluation of contract deliveries. In this
manner, only reductions in local agricultural ground water pumping costs due to the in-lieu
surface supply would be the benefit of the interruptible deliveries.

Agricultural benefits allocated to SWP and CVP are given in Tables 7.5 and 7.6.
The agricultural water supply deliveries are shown in Table 7.5:

Table 7.5: Summary of Agricultural Water Supply Deliveries

Scenario 2 Scenario 3 Scenario 4
(Study 2) (Study 3) (Study 4)
, Annual Water Supply Improvement | Annual Water Supply Improvement | Annual Water Supply Improvement
Benefit Category (TAF) (TAF) (TAF)
. Long-term . Long-term . Long-term
Dry Period Average Dry Period Average Dry Period Average
Contract Supply
SWP 13.3 19.3 12.6 18.7 8.2 12.5
CVP 6.9 52.6 54 315 5.4 33.2
Total 20.2 71.9 18.0 50.2 13.6 45.7
SWP A21 Supply 1.7 -0.6 16 0.6 -0.7 1.1
SJV Sales (Transfers) to SF Bay Region 0.1 0.0 0.1 0.0 0.1 0.0
SJV Sales (Transfers) to South Coast Region 0.0 0.0 0.0 0.0 0.0 0.0
Total 18.6 71.3 16.5 49.6 13.0 46.8
Shown in Table 7.6 is a summary of the agricultural economic benefits described above.
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Table 7.6: Summary of Agricultural Benefits for Sample Scenarios

(2003 Dollars)
($1,000)
Benefit Category Scenario 2 Scenario 3 | Scenario 4
(Study 2) (Study 3) (Study 4)
SWP & CVP Supply’ $4,100 $2,958 $2,655
Value Received From Water Market $2 $2 $3
Total $4,102 $2,960 $2,658

"Includes urban supplies reallocated from South Coast Region urban use
to San Joaquin Valley agricultural use and water market transfers from San
Joaquin Valley agricultural use to the SF Bay and South Coast Region
urban use

7.4.3 Estimated Benefits of Other Water Supplies

Additional potential water supply benefits are summarized in Table 7.8 and include CVPIA Level 4
Refuge deliveries, the Ecosystem Restoration Program, additional protections for fisheries in the
Delta through the EWA, and deliveries to the Kern Water Bank for improving San Joaquin Valley
groundwater management. Further details on these other benefits are given in the following
sections.

7.4.3.1 CVPIA Level 4 Refuge Supply

In-Delta Storage could provide water for supplies (in addition to Level 2 refuge supply) to meet
Level 4 refuge demand if Delta export facilities have available capacity and thus releases could be
made to benefit CVPIA. It would protect, restore, and enhance fish, wildlife, and associated habitats
in the Central Valley with additional water supply for refuges. This CVPIA use could also be
considered as system-wide use and could assist in improving the operational flexibility of the CVP
and achieving a reasonable balance among competing demands for use of CVP water, including the
requirements of fish and wildlife, agriculture, municipal and industrial, and power contractors.

For this study, CVPIA refuge water supply will be considered as a benefit to the CVP. The supply
is thereby valued as an avoided cost to CVP agricultural users of the refuge diversions no longer
required, about $60 per acre foot.

7.4.3.2 Environmental Water Account (EWA)

EWA water deliveries would be considered as make up water for any export reductions when SWP
and CVP pumping is curtailed for specific actions in the Delta during the year. In-Delta Storage
Project could provide water needed to support the EWA program, enhancing the EWA agencies
ability to respond to real-time fisheries needs and would eliminate the need to purchase a substantial
portion of water needed by EWA each year. South of the Delta, where the water is more valuable to
the program, the value based on recent experience is about $210 per acre-foot.
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7.4.3.3 [Ecosystem Restoration Program (ERP) Delta Flows

Releases from In-Delta Storage could help meet spring pulse flows proposed in the ERP. Project
operations could also provide additional water quality and aquatic habitat improvements by
releasing carryover water saved in islands storage. This water could be released at strategic times
during fall and winter for environmental benefit. The avoided cost of water purchases for this
purpose was estimated to be about $180 per acre foot.

7.4.3.4 Groundwater Recharge

Deliveries to the San Joaquin Valley can be used to help mitigate groundwater management
problems through recharge. These deliveries are valued at the average alternative cost of
agricultural groundwater pumping in the San Joaquin Valley, about $55 per acre foot.

7.4.3.5 Summary of Estimated Benefits of Other Water Supplies

The other supply deliveries are shown in Table 7.7.

Table 7.7: Summary of Other Water Supply Deliveries

Scenario 2 Scenario 3 Scenario 4
(Study 2) (Study 3) (Study 4)
Benefit Category Annual Water Supply Improvement [ Annual Water Supply Improvement | Annual Water Supply Improvement
. Long-term . Long-term . Long-term
Dry Period Average Dry Period Average Dry Period Average
Groundwater Recharge 4.5 21.1 1.4 10.1 1.4 12.3
Envioronmental Water Account 10.3 31.2 9.7 36.7
Ecosystem Restoration Program 14.9 15.7
CVPIA Level 4 Refuges 55 14.6 34 11.0 3.4 11.7
Total 10.0 35.7 15.1 52.3 29.4 76.4

The economic benefits assigned to the quantified water supplies are shown in Table 7.8:

Table 7.8: Summary of Additional Quantified Water Supply Benefits

(2003 Dollars)

($1,000)
Benefit Category Scenario 2 | Scenario 3 | Scenario 4
(Study 2) (Study 3) (Study 4)
Groundwater Recharge $991 $534 $648
Environmental Water Account $0 $6,552 $7,707
Ecosystem Restoration Program $0 $0 $2,826
CVPIA Level 4 Refuges $876 $693 $702
Total $1,867 $7,779 $11,883

7.4.4 Other Quantified Benefits

7.4.4.1 Recreational Benefits

The proposed reservoir and habitat islands will provide increased public recreation in the Delta.

Recreational opportunities will include hunting, fishing, hiking, biking, and interpretative
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experiences and have a positive effect on local economy. The economic benefits assigned to
recreation are shown in Table 7.9:

Table 7.9: Estimated Recreation Benefits
(2003 Dollars)

Unit Day Total
- New User New . .
Category Visitor Days Benefit Benefit
Factor Users 7
$/Day ($1,000)
Hunting 9,019 100% 9,019 $24.18 $218
Fishing 9,600 20% 1,920 $16.93 $33
Hiking/Biking 3,000 20% 600 $16.93 $10
Intrepretation 30,000 20% 6,000 $16.93 $102
Boating 186,240 10% 18,624 $16.93 $315
Total 237,859 36,163 $678

us Army Corps of Engineers Economic Guidance Memorandum 01_01, Unit Day Values for Recreation,
Fiscal Year 2001 (indexed for inflation)

7.4.4.2 Avoided Levee Maintenance Cost

Current levee maintenance costs for Webb Tract and Bacon Island will be replaced by the
maintenance included in the cost of In-Delta storage. This avoided cost is an added project benefit.
These costs are based upon the average maintenance expenditures for the period 1990 to 2001 and
amount to $711,000.

7.4.4.3 Flooding Risk Benefits

The benefits of reducing the probability of incurring the economic costs of levee breach events on
Webb Tract and Bacon Island under conditions with and without the proposed project were
evaluated by the URS Corporation, “In-Delta Storage Program Risk Analysis”, June 2003. The
benefits were estimated to be $324,000 annually. The significant costs evaluated included:

* Breach Repair

* Fish Entrainment Recovery
* Fish Mitigation

* Loss of Water Supply

* Marina Repair

7.4.5 Benefits Described in Qualitative Terms

7.4.5.1 Delta Benefits

7.4.5.1.1 Contribution to Water Quality Management Plan (D 1641) Delta Requirements
Although there are no additional D164 1 requirements imposed on In-Delta Storage operations,

coordination with the SWP/CVP is required under the CUWA/DW agreement. With this
coordination both the SWP and CVP would benefit, because the In-Delta Storage Project could
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make water available for D1641 more quickly and efficiently than releases from upstream
Ieservoirs.

7.4.5.1.2 Aquatic Resources

Fish species will benefit in a variety of ways. State of the art fish screens are included in the In-
Delta Storage proposal. Storing water in the Delta near the State and federal water project pumping
facilities improves the ability of the projects to time pumping to avoid affecting at-risk fish species.
By storing surplus flows in the Delta, diversions from the Trinity and American River basins can be
reduced and carryover storage in upstream reservoirs increased, allowing improved flows for
fisheries on both rivers. Additional ecosystem benefits will accrue from improved environmental
water quality. Frequent circulation or exchange of water within the island reservoirs may release
algae and zooplankton, a food source for fish.

7.4.5.2 Carryover Storage

The carryover storage is available for use by the projects for south of the Delta supplies and water
quality improvements or environmental instream uses on the Sacramento and Feather rivers.
Folsom carryover can be used for flow improvements in the American River. Any carryover
storage in upstream SWP and CVP reservoirs could be transferred to In-Delta storage on interim
basis during times when Banks and Tracy Pumping Plants do not have a pumping capacity to
transfer water to the South.

7.4.5.3 Wildlife Habitat Improvements

Wildlife habitats will be improved and protected by developing terrestrial, aquatic and wildlife-
friendly agricultural habitats on Holland Tract and Bouldin Island.

7.4.5.4 Interim Banking for Water Transfers Storage

North to South negotiated water transfers between SWP and CVP users could also make use of the
In-Delta storage for interim parking. As negotiated amounts of transfer depend on many factors
including carryover storage, available supplies and storage space, this would require future detailed
work for estimation in terms of monetary value.

Recent instances of south of the Delta users having completed negotiations on purchase but could
not find interim storage identifies need for storage space like being provided by the In-Delta
Storage Project.

7.4.5.5 Seismic Stability Benefits

The current designs do not provide for assured non-failure of the proposed storage facilities during
strong seismic loading. Instead, the risk of failures (or breaches) of the proposed reservoirs are
considered in the current planning and design as an acceptable level of risk. Such breaches would
be significantly less costly to repair than typical failures of “existing” Delta levees, as embankment
widths are greater and differential water elevations between the reservoirs and adjacent sloughs are
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greatly reduced during periods of reservoir storage. Also important is the reduction of the
consequences of potential failures during low flow periods in the sloughs (summer and fall). During
these periods, the reservoirs would be full or at least partially full, so that potential failures would
not result in drawing water into the failed islands, resulting in increased salinity levels. Instead,
fresh water would be released, with beneficial impact on salinity levels into what would be a
damaged overall Delta system, and minimization of scour damage would facilitate rapid repair of
potential failures on the two project islands.

These are potentially very significant project benefits, but their value is difficult to assess, and
depends to some extent on the actions that may be taken to reduce seismic vulnerability of
appurtenant islands, levees, and other Delta facilities.

7.4.5.6 Water Quality Improvements
7.4.5.6.1 Drinking Water Quality

Storage in the Delta would provide additional water to meet drinking water requirements under
Water Quality Control Plan (SWRCB D1641) obligations and any future restrictions. In-Delta
Storage will be used to push salinity downstream during summer and fall months to improve water
quality conditions in Delta channels and at the urban export pumps. Better water quality at the
export pumps will result in drinking water treatment costs savings.

7.4.5.6.2 Environmental Water Quality

Storage in the Delta would provide additional water to meet environmental water quality and flow
requirements under SWRCB D1641 obligations and any future restrictions. Water saved in
upstream reservoirs by using In Delta storage water to meet D1614 requirements is available for
other uses including water quality and ecosystem purposes.

7.4.5.7 Value of Operational Flexibility
In-Delta storage will increase operational flexibility of SWP and CVP systems due to availability of
stored surplus flows, capability of the In-Delta Storage Project to provide water at different times

and its strategic location to respond to emergencies in the Delta. Multipurpose type operations are
possible as demonstrated in Chapter 3 on Operations.
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7.4.6 Summary of Project Benefits for Sample Scenarios

Descriptions of estimated project water supply related and other benefits covered in Sections 7.4.1

to 7.4.5 are summarized in Table 7.10.

Table 7.10: Economic Benefits Summary for Sample Scenarios

(2003 Dollars)

($1,000)
Benefit Category Scenario 2 | Scenario 3 | Scenario 4
(Study 2) (Study 3) (Study 4)

Urban $16,741 $15,598 $10,305
Agricultural $4,102 $2,960 $2,658
Other $1,867 $7,779 $11,883
Subtotal Supply Benefits $22,710 $26,337 $24,846
Recreation $678 $678 $678
Flooding Risk Reduction $324 $324 $324
Avoided Levee Maintenance $711 $711 $711
Total $24,423 $28,050 $26,559

7.4.7 Potential Benefits Sensitivity Analysis

A sensitivity analysis was performed to determine the impact of variations in various assumptions
and procedures used in the urban economic models for assessing the potential benefits. The
LCPSIM Model input is based partially on B160-98 assessment of the available regional
management options or regional water use efficiency options (e.g., conservation, wastewater
recycling, groundwater reclamation etc.) to meet shortages and partially on estimates developed
during the CALFED Programmatic EIS/EIR process.

The Example Scenarios economic analyses details are described in previous sections. For Sample
Scenario 2, the preliminary assessment of the value annual water supply benefits the In-Delta
Storage Project would produce in the South Coast Region is approximately $14 million. As an
example case, the urban economic model application for the South Coast Region under Sample
Scenario 2 was further analyzed in the sensitivity analysis. Costs of water shortages were assessed
for different levels of cost and availability of other regional management options. Figure 7.3 shows
the variations in supply from the regional options, costs of supplying local water to meet shortages,
the contribution of the In-Delta Storage Project and variations in the potential benefits.
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Figure 7.3: Sensitivity Analysis for South Coast Management Options Assumptions

This analysis indicate that there is a significant variation in South Coast benefits, and the results of
the economic analyses are very sensitive to assumptions about the cost and availability of regional
water use efficiency options. If the assumptions are unreasonably optimistic about cost and/or
availability of the regional options, the value of the In-Delta Storage Project will be understated.
Another source of sensitivity is the assumption of how much value water users place on water
system reliability. If this value is unreasonably low, the value of the In-Delta Storage Project will
again be understated.

The economic analyses models used to categorize benefits should be considered as one of many
project feasibility indicators. Benefits may change with refinements in analyses and economic
expert consultations are required to improve assumptions in the economic models. Details of this
analysis are presented in the DWR Draft Report on Economic Analysis, January 2004.

7.5 Delta Economic Impacts

The economic impact analysis was designed to identify potential gains and losses to the area local
to the proposed project stemming from changes in the economy of the area due to the existence of
the project. For this purpose, input-output models designed to identify economic linkages in the
local economy were employed. These linkages exist because a change in the level of any economic
activity in one sector of the economy affects the level of activity of those sectors of the economy
that provide it with goods and services. Farmers, for example, depend on the output of tractor
manufacturers and dealers and, depending upon the crop, custom services for harvesting. Those
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providing custom services for harvesting, in turn, depend upon the output of harvest equipment
manufacturers, equipment repair services and fuel suppliers and so on.

The effects generated by input-output models are classified as direct (e.g., cut in farm production),
indirect (e.g., reduced need for custom harvesting services), and induced. The induced effects arise
from the change in income due to the direct and indirect effects. This income change affects the
overall level of consumption of goods and services.

For the purposes of the impact analysis, the linkages are evaluated only in so far as they affect local
economic activity. The impact on equipment manufacturers in other parts of California or other
states is not included, for example. Also outside of the scope of this impact analysis are the same
types of economic effects, which occur in the areas benefiting from the additional water supply
reliability provided by the proposed project.

Changes in local economic activity evaluated in this section arise from:
* loss of crop production;
» operations and maintenance of the proposed project facilities (including recreation
facilities); and
* additional recreation days produced by the proposed project.

The impact numbers generated for these evaluations represent the sum of the direct, indirect, and
induced economic effects and were developed using a MIG IMPLAN model set up for Contra Costa
and San Joaquin counties. The income effects shown are for employee compensation and
proprietor’s income effects only.

7.5.1 Loss of Crop Production
Table 7.11 shows the change in agricultural crop acres due to the proposed project. The calculation
of the net change includes accounting for the Habitat Management Program that is assumed to be

implemented under the with project conditions.

Table 7.11: Estimated Net Change in Crop Acres Due To Proposed Project

Crops Existing Acres HMP Acres Net Change
Webb Holland | Bouldin [ Bacon Total Webb Holland | Bouldin | Bacon Total Webb Holland [ Bouldin | Bacon Total
Harvested
Alfalfa 935 1,925 2,860 935 1,925 2,860
Corn (field) 3,250 3,200 2,200 8,650 -3,250 -3,200 -2,200 -8,650
Safflower 800 800 170 170 170 -800 -630
Small grains 900 1,600 500 3,000 -900 -1,600 -500 -3,000
Sunflowers 1,200 1,200 -1,200 -1,200
Tomatoes (Fresh) 150 150 -150 -150
Pasture 2,500 2,500 -2,500 -2,500
Unharvested
Corn 106 339 445 106 339 445
Small Grains 595 1,225 1,820 595 1,225 1,820
Total 4,150 2,500 4,950 4,700 16,300 1,806 3,489 5,295 -4,150 -694 -1,461 -4,700] -11,005

Table 7.12 shows the estimated local employment and employee and proprietor income and
employment impacts of the loss of that production on each of the affected Delta islands as a
consequence of the proposed project.
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Table 7.12: Local Employment and Employee and Proprietor Income and Employment
Effects from Change in Agricultural Production
(2003 Dollars)

Crops Income ($1,000) Jobs
Webb Holland | Bouldin Bacon Total Webb Holland | Bouldin Bacon Total
Harvested
Alfalfa $1,357 $2,862 $4,219 68.9 145.3 214
Corn (field) -$1,378 -$1,787| -$1,228[ -$4,393 -56.9 -73.5 -50.5 -181
Safflower $56 -$369 -$313 2.4 -15.5 -13
Small grains -$205 -$625 -$195|  -$1,025 -9.4 -28.7 -9.0 -47
Sunflowers -$514 -$514 -21.6 -22
Tomatoes (Fresh) -$832 -$832 -25.3 -25
Pasture -$320 -$320 -16.6 -17
Unharvested
Corn $33 $147 $179 1.3 5.9 7
Small Grains $97 $373 $470 4.5 17.3 22
Total -$1,583 $1,223 $138| -$2,307( -$2,529 -66 61 41 -97 -61

The crop income effects shown are the result of indexing 1997 crop prices. Based on a weighted
average, prices received in 1997 resulted in about a 20% percent higher income compared to the
income from average prices received for the period 1997 to 2001 for the corn, small grain, and
oilseed crops. To the extent the 1997 may be an unusually high income year for the purposes of
forecasting future impacts for these crops, income and the economic impacts arising from that crop
income may be overstated.

The lower average income would be unlikely to result in lower expenditures on farm operations,
however. The crops would still need basically the same inputs to be produced and harvested. More
likely, farm operators and land owners would have less income as compared to the 1997 situation.

Helping to offset this lower of income to farm operators and land owners from market sales is the
income from government crop support payments. When crop market receipts are lower, the income
from government payments has historically been higher. Crops which would be affected by the In-
Delta Project which are presently eligible for federal farm program payments include wheat, corn,
safflower, and sunflower seeds. Forecasting the nature, size, or even the existence of future federal
farm programs, the programs’ impact on crop market prices, and the participation by growers on the
affected islands is problematical.

Taken into account in Table 7.12 is the fact that the grain and hay and corn crops which would
remain on Bouldin and Holland would no longer be harvested under the proposed habitat
management program. The expenditures on harvesting will no longer be incurred and thus
contribute to income and employment impacts in the local area.

Not taken into account in Table 7.12 is the full effect of the loss of crop production on those
activities related to the storage and processing of the crops produced after they leave the farm. To
the extent that these activities take place in the local area, or to extent that local storage facilities
and processors cannot substitute other crops, this represents a loss not captured in this evaluation.
How much of this impact would fall on the local area is difficult to estimate, however. The impact
of the loss of hauling is included, however, and is assumed to be a local impact.
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This analysis was based on crop surveys done by the Department in 1995 and 1996, information on
more recent cropping provided by Delta Wetlands staff, and the proposed Habitat Management
Plans for Bouldin Island and Holland Tract. Price and yield data from the County Agricultural
Commissioner’s Reports were also used.

7.5.2 Gains from Operations and Maintenance of the Proposed Facilities

Operation and maintenance expenditures for the water supply and recreation facilities will have a
positive effect on local employment and income. Table 7.13 shows the indirect, and induced
economic gains for each alternative. The recreation plans recommended by CH2M HILL for
scenarios are assumed to be implemented. Table 7.14 reflects the fact that employment and income
current levee maintenance activity will be forgone, however, when that activity is superceded by the
proposed project.

Table 7.13: Local Employment and Employee and Proprietor Income Effects from Operation
and Maintenance Expenditures
2003 Dollars)

. Expenditures Generated
Expenditure Category ($1,000) Employment Income
’ (FTE) ($1,000)
Maintenance $4,307 113 $4,604
Energy $956 3 $200
Operating Staff Compensation $610 13 $944
Total $5,873 128 $5,747

Table 7.14: Local Employment and Employee and Proprietor Income Effects from the
Discontinuation of Current Levee Maintenance Expenditures
(2003 Dollars)

. Expenditures Generated
Expenditure Category ($1,000) Employment Income
’ (FTE) ($1,000)
Maintenance $711 19 $760

7.5.3 Recreation Gains

The additional days of recreation generated by the proposed project will also have a positive effect
on local employment and income. This arises from expenditures by recreationists in the local area.
Table 7.15 shows the indirect, and induced economic recreational gains for each alternative. The
increase in recreation will likely generate about 35 FTE jobs and contribute about $900,000 in
employee and proprietor income to the local economy.

It was assumed for this study that the all of the hunting days induced by the public hunting
opportunity provided by the proposed project will be new days with the exception of the existing
hunting on the affected islands (see above.) “New” days are those which are not defined by visits
which would have been made elsewhere in the local area or just represent an enhanced experience
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for visitors who would be in the same location anyway. In both of these cases, additional local
expenditures are not generated.

Table 7.15: Local Employment and Employee and Proprietor Income Effects of Recreation
Expenditures
(2003 Dollars)

L . ;| Expendi- New User . . Generated

Activity Type Visitor Days tures? Factor Total Regional Expenditures| Employment Income

Factor® ($1000) (Persons) ($1000)
Hunting 9,019 41.05 89% 50% $164 8 $205
Fishing 9,600 43.28 20% 50% 42 2 52
Hiking/Biking 3,000 41.05 20% 50% 12 1 15
Intrepretation 30,000 41.05 20% 50% 5123 6 153
Boat Visit Days 186,240 41.05 10% 50% $382 19 476
Total 237,859 724 35 901

"Based on CH2MHill Recreational Options Technical Memo (Nov 30, 2001)
2Based on 1996 National Survey of Fishing, Hunting, and Wildlife-Associated Recreation (U.S. Department of the Interior
SEstimated from Sacramento-San Joaquin Delta Recreation Survey (1995)

In contrast, it was assumed that only twenty percent of the days generated by fishing, hiking and
biking, and wildlife interpretation and only ten percent of the boating days will be new days. It was
also assumed that trip expenditures within the Delta area and, therefore, affecting the local
economy, were about one-half of the total trip expenditures. Not counted were expenditures outside
the Delta but in nearby areas that would still be of significant benefit to the local economy.

Visitor days were obtained from the November 2001 Recreational Options Technical Memorandum
prepared by CH2M HILL. California expenditure numbers were adopted from the 1996 National
Survey of Fishing, Hunting, and Wildlife-Associated Recreation report done by the U.S.
Department of the Interior. The percentage of expenditures made within the Delta was developed
from information in the 1995 Sacramento-San Joaquin Delta Recreation Survey done for the
California Department.

7.5.4 Net Local Employment and Income Effects

Table 7.16 shows the net effect on the local economy of the loss of agricultural production on the
affected islands, the additional recreation expected from the proposed project, and the operations
and maintenance activities which will be required to operate the water supply facilities as well as
the recreation facilities. The In-Delta Storage Project will have minimal adverse impact because
agricultural losses are substantially offset by increased recreation and maintenance jobs and income.

Table 7.16: Net Local Employment and Employee and Proprietor Income Effects
(2003 Dollars)

Employment Income

Effect Category (FTE) ($1,000)
Agricultural Production -61 -$2,529
Current Levee Maintenance -19 -$760
Recreation 35 $901
Operations and Maintenance 128 $5,747
Net Effect 83 $3,359
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7.5.5 Net Local Sales Tax Revenue Effects

Shown in Table 7.17 are the estimated overall net positive fiscal effects on local public revenues
from sales taxes. These values were estimated using the IMPLAN model to link the changes in
local expenditures to local retail trade activity. One percent of the retail sales were assumed to be
returned to the counties as sales tax revenues.

Table 7.17: Net Local Sales Tax Revenue Effects
(2003 Dollars)

Taxes
Effect Category ($1,000)
Agricultural Production -$4
Current Levee Maintenance -$2
Recreation $7
Operations and Maintenance $9
Net Effect $11

7.6  Summary

DWR estimates the equivalent annual cost for the In-Delta Storage Project at approximately $60
million. The Department’s preliminary benefits analysis conservatively values the annual water
supply benefits the project would produce at approximately $23 to 26 million. An additional $2
million in annual benefits would be associated with the recreation, flood damage reduction and
avoided levee maintenance provided by the project. The results of the economic analysis are very
sensitive to assumptions about the cost and availability of regional water use efficiency options
(e.g., conservation, wastewater recycling, groundwater reclamation etc.). If the assumptions are
unreasonably optimistic about the cost or availability of the regional options, the value of the In-
Delta Storage Project will be understated. Another source of sensitivity is the assumption of how
much value water users place on water system reliability. If this value is unreasonably low, the
value of the In-Delta Storage Project will again be understated.

DWR needs additional assistance from economic experts and potential beneficiaries in reviewing
the assumptions and procedures used in this analysis before finalizing this assessment. In addition,
many of the benefits such as operational flexibility, water quality improvements, wildlife and
habitat improvements and seismic stability, have not yet been quantified. Before total project
benefits and cost can be compared, value must be assigned to these benefits. All potential project
participants, including the State must use judgment to estimate the value of the benefits the In-Delta
Storage Project might provide and determine if those benefits justify the project costs. The
Department will work with the Bay-Delta Public Advisory Committee and the California Bay-Delta
Authority to gather input from interested parties before completing this benefits assessment.

Any future steps on the In-Delta Storage Investigation should also include refinement of the
operational analyses that drive the benefits assessment. This refinement should consider
uncertainty in future operations at the State Water Project’s Banks Pumping Plant, the OCAP, and
other important CALFED Program actions that are being studied simultaneously.
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Chapter 8: POLICY AND LEGAL ISSUES

8.1 General

Policy and legal issues related to the review process to make a decision on the acceptance of the
State Feasibility Study results by CALFED agencies and further steps to be taken to prepare
subsequent EIR/EIS are explained in this Chapter.

Several legal issues arise with respect to implementing the project. These issues include: (1) what
CEQA and NEPA document should the CALFED implementing agency prepare for implementing a
CALFED In-Delta Storage Project, (2) what other permits or legal requirements might be needed
before the In-Delta Project could be implemented, (3) potential liability of implementing the project
and (4) determining if DWR has statutory authority to implement an In-Delta Storage Project. The
following discussion addresses these legal issues. Throughout the discussion, it is assumed that
CALFED agencies would implement the In-Delta Project, if feasible, as the implementing and
funding agencies for in-Delta storage under the CALFED Implementation MOU.

8.2 Review Process

As shown in Figure 8.1, the following is the order of the In-Delta Storage Program State Feasibility
Study reports review process.

Internal agency reviews by DWR and USBR.

Engineering investigations draft reports review by IBC completed in May 2003.

CBDA Science Panel review in August 2003.

Public Reviews in February 2004.

BDPAC WSS review of the State Feasibility Study draft reports in February/March 2004.
BDPAC and CBDA reviews of the final State Feasibility Study reports in March/April
2004.

S

The CALFED Science Panel completed a written review of the May 2002 Planning Study reports in
October 2002. Science Panel reviewed the June 2003 State Feasibility Study and supporting
documents in July 2003 and a Public Science Workshop was held in August 2003. DWR received
Science panel Workshop Report on December 23, 2003. CALFED Science Panel is providing
guidance to meet the short-term and long-term objectives for resolving the water quality issues.

The DWR IBC completed its initial review of the 2001 Planning Study in December 2001.

Recommendations of the engineering studies reviewed by IBC in May 2003 have been included in
the Draft Engineering Investigations Summary July 2003 Report and the Draft Summary Report.

8.3 Permitting Process

In order to comply with the CEQA and NEPA, Delta Wetlands (DW) Properties Inc., the original
proponents of the project prepared an EIR/EIS. DW Properties submitted a Draft EIR in 1995 to
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the SWRCB pursuant to water rights filings. The EIR was revised in July 2000 and a water right
permit was issued in February 2001. An EIS was prepared in July 2001 and USACE issued a 404
permit in March 2002.

CALFED’s Guide to Regulatory Compliance for Implementing CALFED projects recommended
that CEQA/NEPA compliance with should be integrated with other regulatory requirements such
as: NHPA, Federal Endangered Species Act (FESA), Fish and Wildlife Coordination Act (FWCA),
California Endangered Species Act (CESA) and Section 404 of the Clean Water Act (CWA).

DW has obtained nearly all permits and agreements needed for implementing its project as
described in its EIR. These permits were obtained as part of the SWRCB approval of the water
rights application and EIR. DW permits for the project include: SWRCB water rights permit, FESA
biological opinions, CESA permit, Programmatic Agreement for protection of historical and
cultural resources, and CWA 401 certification. If Reclamation/DWR were to acquire or be
responsible for implementing the project, it would be responsible for complying with the project
permits. DW and Reclamation/DWR would need to notify the permitting agencies that DWR has
acquired the permits as part of the project.

Therefore, for the permits already obtained for the DW Project, DWR will need to review each
permit with the permitting agency to determine if new conditions may be necessary before
implementing the project. A detailed list of regulatory agencies and permits required to undertake
various activities is given in Table 8.1

In addition to permits, DW agreed to several settlement agreements with other agencies. These
settlement agreements specifically apply to any subsequent owners or operators of the DW Project.
DWR would be required to comply with these agreements, such as the East Bay Municipal Utility
District (EBMUD) Agreement to protect fish on the Mokelumne River and the CUWA agreement
to protect drinking water quality from DW discharges. DWR may also need to enter into additional
agreements to address issues not resolved by DW.

The existing permits may require amendments if the project conditions change. In the case of the
ESA biological opinions, Reclamation/DWR may need to reinitiate consultation on changes that
may affect endangered species. In the case of the National Marine and Fisheries Service (NMFS)
opinion for the DW Project, NMFS did not include incidental take authorization for the rediversion
of DW discharges by other parties, such as rediversion at the CVP and SWP Delta facilities.
(NMFS 1997 and transmittal letter from NMFS to USACE (May 8, 1997).

If Reclamation/DWR propose a modified In-Delta Storage Project, it is likely Reclamation/DWR
would need to file a petition with the SWRCB addressing any changes in points of diversion, place
of use, or purpose of use. The need to petition the SWRCB will depend on the type of change
needed and whether the change may be allowed under the existing permit conditions. Changes in
proposed mitigation, such as implementation of the HMP on Bouldin Island or Holland Tract would
require returning to the SWRCB to modify the permit conditions. Even if Reclamation/DWR did
not make changes to the DW Project, it is possible that further SWRCB action might be needed to
address unanticipated problems, such as with water quality or fish impacts. The SWRCB has
retained continuing authority to impose additional terms as needed for drinking water quality
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protection, levee design and seepage control systems, fish protections, and protection of beneficial
uses in general (D-1643 conditions 9 and 35).

8.4 Legal Issues
8.4.1 CEQA Documentation Required for In-Delta Storage Project

The SWRCB and USACE prepared an EIR/EIS for the DW Project, through Jones & Stokes and
Associates. The SWRCB was required to prepare the CEQA document before approving DW’s
water rights application and the USACE required the EIS to approve a 404 application for
construction of the project. On February 15, 2001, SWRCB certified the Final DW Project EIR and
adopted Decision 1643 approving DW’s water rights application and issuing an order stating terms
and conditions of the water rights permit. On February 16, SWRCB filed a Notice of Determination
giving notice of adoption of the final EIR and the water rights decision.

CEQA regulations provide that DWR may assume the lead agency status of the In-Delta Project and
CEQA document as the next agency with responsibility to undertake or approve the project. The
SWRCB was lead agency but completed its grant of necessary approvals for the project and this
approval need not be reopened by DWR (CCR, Title 14 Sections 15162).

Pursuant to NEPA regulations, Federal agencies may adopt a federal draft or a final EIS or portions
thereof if the EIS is adequate (Code of Federal Regulations, Title 40, Section 1506.3). If the
original action described in the EIS is substantially the same as the proposed action, the agency
adopting the EIS is not required to recirculate the document. If the proposed action and the action
described in the EIS are not substantially the same, then the adopting agency must treat the
document as draft and recirculate it.

Project changes include operational considerations in order to integrate In-Delta operations with
SWP and CVP operations. Moreover, the EIR and the biological opinions for the DW Project do
not address the impacts of exporting the water at the SWP/CVP Delta pumping facilities. Because
impacts of the specific use of the water have not been analyzed and disclosed in an environmental
document, additional analysis is needed pursuant to CEQA and NEPA on this aspect of the project.

The following discussion on CEQA requirements assumes that the DW Project would require
modification and therefore may require additional documentation. Even with this assumption, DWR
could use the DW Project EIR by adding to it and preparing a supplemental EIR. Or, DWR could
prepare a subsequent EIR containing new information and referencing the DW EIR to make use of
existing information and analysis. In addition, although not discussed below, NEPA issues would
be similar to those of CEQA. A federal lead agency for an In-Delta Project, may consider revising
the draft EIS to satisfy any project changes that may be necessary for implementation.

The type of additional CEQA documentation that would be required as DW Project required
modifications will depend on the type of environmental impact the project changes might cause. If
DWR determines through an initial study of the recommended changes that these would not cause
any new potential impacts, no further document would be needed. (Laurel Heights Improvement
Association v. Regents of University of California (1993) 6 Cal. 4™ 1112 (Laurel Heights II); River
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Valley Preservation Project v. Metropolitan Transit Development Board (1995) 37 Cal. App. 4™
154; Benton v. Board of Supervisors of Napa County (1991) 226 Cal. App. 3d 1467.) Where
recommended project modifications may cause potential environmental impacts, DWR could
prepare three types of additional CEQA documentation: a subsequent EIR, a supplement to the DW
EIR, or an addendum to the DW EIR. These three options are discussed below.

DWR must prepare a “subsequent EIR” if DWR determines there are substantial project changes, or
circumstances with respect to the project substantially change, or new information of substantial
importance is available, and these changes cause significant new impacts not previously disclosed
in the DW EIR. A subsequent EIR would be subject to the same procedural and public participation
requirements of a project EIR. (PRC Section 21166 and CCR Title 14, Section 15162.) DWR could
attempt to confine the scope of the subsequent EIR, but the public and decision-makers may use the
subsequent EIR to question the overall project. DWR could choose to rewrite the entire EIR or
could prepare a more limited document addressing the changes and incorporating by reference the
prior EIR, which could be attached to the new document.

DWR could prepare a “supplement” to the EIR if the substantial changes, as described above,
constitute only minor additions or changes. The supplemental EIR need contain only information
necessary to addresses the changes and make the EIR adequate. The supplemental EIR must be
noticed and circulated for public review the same as a draft EIR, but neither a notice of preparation
nor a response to comments document is required.

Finally, DWR could prepare an “addendum” to the DW EIR if proposed changes are minor
technical changes or additions and do not cause a significant impact. An addendum is sometimes
prepared where the project has not yet been approved or to alter mitigation measures that does not
change environmental impacts. An addendum does not need to be circulated for agency or public
review.

In addition to the possible additional CEQA documents that DWR may need to prepare, DWR
could link the CEQA document for the in-Delta storage project to the CALFED Programmatic
EIR/EIS as a “tiered” document. As a tiered document, the DW Project EIR/EIS would incorporate
the analysis of regional effects, cumulative impacts, and broad alternatives that apply to the
program as a whole. The project EIR could also include any applicable mitigation measures of the
Programmatic EIR/EIS that might be required for cumulative impacts. For example, any significant
impacts to agriculture for loss of land that have not been mitigated could be addressed through the
CALFED Programmatic mitigation proposal (See Appendix A of CALFED ROD).

Although many formats of CEQA documentation are possible, DWR should choose the document
that will provide the most complete analysis of the potential environmental impacts in order to
withstand judicial scrutiny. DWR experience with CEQA documentation indicates that the more
complete the initial environmental documentation, less time and money will be spent over the long-
term on such costs as litigation or dispute resolution.

A conservative recommendation based on the recommended project changes discussed in the State
Feasibility Study documents would be for DWR to assume lead agency status of the SWRCB EIR
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and prepare a subsequent EIR that addresses any changes in the project, changes in circumstances,
and new information on the project since it was approved by the SWRCB.

8.4.2 DWR Authority to Construct In-Delta Storage Project

The Burns-Porter Act (Water Code Section 12930 et seq.) and the Central Valley Project
Act (Water Code Section 11100 et seq.) (together “Acts”) provide authority for DWR to
acquire land and construct an in-Delta storage facility. The Acts grant DWR broad
authority to develop and construct the SWP in conjunction with the CVP.

The Acts grant DWR authority to construct and maintain a State Water Resources
Development System, also known as the SWP, composed of a variety of water facilities.
“State Water Facilities” are defined as:

“Master levees, control structures, channel improvements, and appurtenant
facilities in the Sacramento-San Joaquin Delta for water conservation, water
supply in the Delta, transfer of water across the Delta, flood and salinity control,
and related functions.” Water Code Section 12934(d)(3).

The proposed CALFED In-Delta Storage Project would store and distribute water for possible uses
of “supply,” “conservation,” and “salinity control” through a variety of “levee” systems and
“control structures.” As defined by the Acts, these uses and facilities come within DWR’s existing
authority to construct the SWP. The In-Delta Storage Project also could be considered an
“appurtenant” facility of DWR’s SWP because it would be physically connected and operationally
integrated with, and thus appurtenant to the SWP.

Under other sections of the Water Code, DWR has authority to acquire and construct additional
facilities as part of the SWP, “including such other additional facilities as the department deems
necessary and desirable to meet local needs, including, but not restricted to, flood control, and to
augment the supplies of water in the Sacramento-San Joaquin Delta...” (Water Code § 12931). This
discretionary authority is also recognized in another section of the Act which authorizes funding for
construction of additional facilities the department determines necessary to meet local needs and to
augment supplies of water in the Sacramento-San Joaquin Delta from multiple purpose dams,
reservoirs, aqueducts and appurtenant works (Water Code Section 12938).

The California Supreme Court in Metropolitan Water Dist of So. Cal. v. Marquardt (1963) 59
Cal.2d 159, 28 Cal.Rptr. 724, recognized DWR’s discretionary authority to determine necessary
additional facilities pursuant to Water Code Sections 12931 and 12938. The Court concluded that
the facilities authorized in these sections are in addition to those enumerated in Section 12934(d)
and include such other facilities as DWR deems necessary and desirable to meet local needs or to
augment the supplies of water in the Delta. The In-Delta Storage Project could reasonably be
considered an additional facility as described within the statute and case law. The law supports the
conclusion that DWR has existing authority to acquire lands and construct In-Delta Storage Project.
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8.4.3  Other Permits or Legal Requirements Needed for Implementation

DW has obtained many permits and agreements for purposes of implementation. These permits
were obtained as part of the SWRCB approval of the water rights application and EIR. DW permits
for the project include: SWRCB water rights permit, FESA biological opinions, CESA permit,
Programmatic Agreement for protection of historical and cultural resources, CWA 401 certification,
and 404 COE Permit. If Reclamation/DWR were to acquire or be responsible for implementing the
project, it would be responsible for complying with the project permits. DW and Reclamation/DWR
would need to notify the permitting agencies that DWR has acquired the permits as part of the
project.

Under the existing permits, however, if project conditions change, the permits may require
amendments. In the case of the ESA biological opinions, Reclamation/DWR may need to reinitiate
consultation on changes that may affect endangered species. In the case of the NMFS opinion for
the DW Project, NMFS did not include incidental take authorization for the rediversion of DW
discharges by other parties, such as rediversion at the CVP and SWP Delta facilities. (NMFS 1997
and transmittal letter from NMFS to U.S. Army Corps (May 8, 1997). Therefore, for the permits
already obtained for the DW Project, DWR will need to review each permit with the appropriate
permitting agency to determine if new conditions may be necessary before implementing the project
or if some of the conditions would not apply to a State/federal owned project.

With respect to the water rights permit for the DW Project Islands, DWR or Reclamation will need
to consider if the In-Delta Storage Project that is proposed will use the water as permitted within the
terms and conditions of Decision 1643. If Reclamation/DWR acquire the DW property,
Reclamation/DWR would have the right to use the water appurtenant to those lands pursuant to
established rights. California law presumes that water rights pass with the transfer of land unless
expressly excepted (See CCR Title 23, Section 833.) Assuming that DW would not reserve the
water right to itself, as prior owner of land that is sold, DW would be required to file a statement of
the transfer with the SWRCB stating the name and address of the new owner and the application
number of the water right (CCR Title 23, Section 831).

The DW water rights obtained for the storage project include the right to divert at several points of
diversion from adjacent channels onto Webb Tract and Bacon Island and the right to redivert the
water at three export locations, the CVP Tracy Pumping Plant, the SWP Banks Pumping Plant,
and/or the Contra Costa Canal Pumping Plant. The permit requires that the project construction be
completed and water use begun by December 31, 2011. The authorized place of use of the water is
the CVP and SWP service areas and the Bay-Delta estuary (D-1643 conditions 1 — 5.) The permit
includes many requirements and constraints on use of the water, such as specified seasons of
diversion, limits of amounts diverted, compliance with water quality and fish protection criteria,
and reporting and monitoring requirements. The permit prohibits filling the storage reservoirs above
MSL until the permittee can demonstrate to the SWRCB’s Chief of Division of Water Rights that
the water can be wheeled and that it has contracted with at least one entity for delivery of the water
(D-1643 conditions 21 and 34(b)).

No new water rights were obtained for Bouldin Island and Holland Tract. These islands will use
existing water rights for implementing the HMP proposed as mitigation for construction and
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operation of the reservoir islands. The water rights for Webb and Bacon Islands, however, are
conditioned on the continued operation and management of the habitat on Bouldin and Holland
pursuant to HMP (D-1643 condition 25(g)).

If Reclamation/DWR were to implement the DW Project as described in the water rights permit,
they probably would not need to request any further action by the SWRCB. However, as DWR is
proposing a modified In-Delta Storage Project, it is likely Reclamation/DWR would need to file a
petition with the SWRCB addressing any changes in points of diversion, place of use, or purpose of
use. The need to petition the SWRCB will depend on the type of change needed and whether the
change may be allowed under the existing permit conditions. Changes in proposed mitigation, such
as implementation of the HMP on Bouldin Island or Holland Tract would require returning to the
SWRCB to modify the permit conditions. Even if Reclamation/DWR did not make changes to the
DW Project, it is possible that further SWRCB action might be needed to address unanticipated
problems, such as with water quality or fish impacts. The SWRCB has retained continuing authority
to impose additional terms as needed for drinking water quality protection, levee design and
seepage control systems, fish protections, and protection of beneficial uses in general (D-1643
conditions 9 and 35).

In addition to permits, DW agreed to several settlement agreements with other agencies. These
settlement agreements specifically apply to any subsequent owners or operators of the DW Project.
DWR would be required to comply with these agreements, such as the EBMUD Agreement to
protect fish on the Mokelumne River and the CUWA agreement to protect drinking water quality
from DW discharges. DWR may also need to enter into additional agreements to address issues not
resolved by DW. For example, PG&E has concern that the project may impact its two gas pipelines
from flooding of Bacon Island. The DW water rights permit from the SWRCB requires the
permittee to obtain an agreement with PG&E or court judgment stating that the permittee has a right
to construct a reservoir and fill it with water (D-1643 condition 22). Therefore, prior to operating
the storage project, DWR must obtain an agreement from PG&E to resolve any conflicts regarding
potential project impacts and responsibility to mitigate such impacts. If DWR and PG&E cannot
reach agreement, a court proceeding might resolve the issue. As with all issues surrounding
potential conflicts with the construction and operation of the in-Delta storage proposal, the
problems are fact specific and will require detailed analysis of the proposed storage project and the
rights of the affected entity, such as PG&E.

8.4.4 Potential Liability of Implementing Project

Reclamation/DWR could purchase the DW Project land and construct the project. As landowner
and operator, Reclamation /DWR would be subject to potential damage claims as permitted by law.
Such potential claims could include permit violations or harm to persons or property resulting from
negligent operations of the project. Such potential liability would be similar to the potential DWR
experiences as operator and owner of lands and facilities associated with the SWP. An advantage to
purchasing the project is that Reclamation/DWR would have maximum control over design and
construction and could construct a project that it believes would minimize future risk of liability
associated with operations. The disadvantage is that Reclamation/DWR would be subject to costs of
claims arising from the project under its control.
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The potential for liability associated with hazardous material on the property, however, could be
reduced by requiring that DW take responsibility for site cleanup before Reclamation/DWR acquire
the land. Prior to acquisition, Reclamation/DWR could have a hazardous materials site inspection
performed to diligently investigate if any hazardous contaminants are present. DW would be
required to remove any contamination as a condition of acquisition.
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Table 8.1: Permits and Approvals Required For In-Delta Project

Agency and Regulation Required Authorization Project Activity
FEDERAL
U. S. Army Corps of
Engineers
Clean Water Act (Section 404) | The USACE permit for discharge of | Construction of levees,
EPA Section 404(b)(1) dredged or fill material into waters | reservoir, inlet and outlet
Guidelines of the United States, including works, and conveyance

Rivers and Harbors Act of
1899 (Sec 10)

U.S. Bureau of Reclamation
Petition to amend water rights

Contract amendments or
approvals

U.S. Fish and Wildlife
Service

National Marine Fisheries
Service

Endangered Species Act
(Section 7)

Fish and Wildlife Coordination
Act

STATE

California Dept. of Fish and
Game
Stream Alteration Agreement

California Dept. of Water
Resources

Approval to use DWR
Facilities

Approval of plans and
specifications

Notice of completion, actual

wetlands
The USACE permit for activities in
or affecting navigable waters

Reclamation petitions SWRCB to
modify rights to allow changes in
diversion location quantity or rate
Reclamation amends contracts with
water agencies and COA Agreement
with the State

Federal agencies consultation and
approvals from USFWS and NMFS
required for projects which may
affect listed or proposed endangered
or threatened species or critical
habitat

DFG agreements with agencies
proposing changes to rivers, streams
or lakes

DWR evaluates and gives consent to
agency plans to modify or tie into
DWR facilities

DSOD grants approval to plans and
specifications

DSOD evaluates safety of newly

facilities

Construction of levees,
intakes, pumps and fish
screens and recreational
facilities

Diversion of Delta water
exceeding existing water
rights

Modifications to CVP
System, and changes in
operation and maintenance
and service area

Project implementation and
activities affecting control and
modification of surface waters

Construction of levees,
reservoir, inlet and outlet
works, and conveyance
facilities

Tie into Clifton Court Forebay
and modifications to SWP
Delta exports

Design and construction of an
In-Delta Project

Storage of project water
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cost statement and approval to
impound water

The Reclamation Board
Encroachment Permit on
project levees

State Water Resources
Control Board

Permit to appropriate water
rights and/or amendment to
existing water rights

Water quality certification
pursuant to Section 401 of the
Clean Water Act

Regional Water Quality
Control Board

Waiver from discharge
requirements

State Lands Commission
Dredging Permit and lease for
encroachment on State lands

California Dept. of
Transportation
Encroachment Permit

Regional and Local Agencies
and Utilities

Encroachment and crossing
permits

constructed or enlarged reservoir
and grants approval to initiate
storage operations

The Reclamation Board reviews and
grants approval to activities
affecting the USACE flood control

SWRCB issues permit to allow
appropriation of water and grants
approval to divert water to storage
and to change purpose of use
SWRCB certifies that the applicant
complies with the State’s water
quality standards

RWQCB’s approval for project
waste discharge into surface waters
and projects affecting groundwater
quality

State Lands Commission issues a
permit for dredging and deposit of
material on State lands

Caltrans issues encroachment permit
for projects affecting right-of way of
State-owned roadways

Counties, Cities, Irrigation Districts,
Utility Companies and Railway
entities issue permits

Construction in designated
USACE floodways and
installing works affecting
flood control projects

Additional diversions and
changes in points of diversion,
storage and water uses for
additional demands
Construction of levees,
reservoir, inlet and outlet and
conveyance facilities

Any earth-moving activities,
discharge from dewatering
into storm drains and creeks
and wastewater from
conveyance cleaning
operations

Activities requiring use of
State owned-lands for
construction and siting of
project facilities
Conveyance facility crossings

Construction of facilities
affecting drainage, utilities
and railway structures
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Figure 8.1: In-Delta Storage Program Review Process
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AFRP
CALFED
CALSIM
CCWD
CESA
CEQA
CPT
CUWA
Cvp
CVPIA
CVPM
DBW
DFG
DO
DOC
DOE
DBP
DPC
DSOD
DW
DWR
EBMUD
EC

E/l
EIR
EIS
ESA
EWA
FMW
FOC
HMP
ISI
LCPSIM
maf
mg/L
MILP
MOU
MSL
MWQI
NEPA
NHPA
NMEFS
0&M

ppm
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Anadromous Fish Restoration Program
California Federal Bay-Delta Program
California Simulation Model

Contra Costa Water District
California Endangered Species Act
California Environmental Quality Act
Cone Penetrometer Test

California Urban Water Agencies
Central Valley Project

Central Valley Improvement Act
Central Valley Production Model
Department of Boating and Waterways
Department of Fish and Game
Dissolved oxygen

Dissolved organic carbon

Division of Engineering

Disinfection byproducts

Delta Protection Commission
Division of Safety of Dams

Delta Wetlands

Department of Water Resources

East Bay Municipal District

electrical conductivity

Export/inflow

Environmental Impact Report
Environmental Impact Statement
Endangered Species Act
Environmental Water Account

Fall Mid-Water Trawl

Final Operations Criteria

Habitat Management Plan

Integrated Storage Investigations
Least-Cost Planning Simulation Model
million acre-feet

milligrams per liter

mixed integer linear programming
memorandum of understanding

mean sea level

Municipal Water Quality Investigations Program

National Environmental Policy Act
National Historic Preservation Act
National Marine and Fisheries Service
Operations and Maintenance

Parts per million
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ppt
PEIS

PG&E
Reclamation
ROD
SMARTS
SWP
SWRCB
TAF
TTHM
TOC
USACE
USFWS
VAMP
WQMP

Parts per thousand

Programmatic Environmental Impact Statement
Pacific Gas and Electric

U.S. Bureau of Reclamation

Record of Decision

Special Multipurpose Research Technology Station
State Water Project

State Water Resources Control Board

thousand acre-feet

total trihalomethanes

total organic carbon

U.S. Army Corps of Engineers

U.S. Fish and Wildlife Service

Vernalis Adaptive Management Plan

Water Quality Management Plan
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APPENDIX B - Review: In-Delta Storage Program CALFED Science
Review Public Workshop Report (December 23, 2003)

Introduction

The In-Delta Storage Review Panel convened by the CALFED Science Program has reviewed
documents and met with In-Delta Storage (IDS) Program Staff for the purpose of evaluating the
scientific quality and technical soundness of the draft feasibility reports. The template for the
project evaluated is the Delta Wetlands Project as modified and refined by DWR project staff and
their consultants.

The Review Panel recognizes the importance of water supply and drinking water quality to the
California Bay-Delta Authority (CBDA) and the future of California. It is not the Review Panel’s
role to recommend whether or not to move forward with in-delta storage options. Rather, this Panel
provides this report to decision-makers within CBDA and local, state and federal agencies to inform
them regarding the science used in the studies, and the level of uncertainty surrounding the
scientific and technical aspects of the proposed project.

The Review Panel’s general charge from the Science Program

The panel was instructed as follows: “The key policy question for DWR and CALFED is whether
the Delta Wetlands Project and other in-Delta storage options considered in the reports are
technically feasible based on the reports’ assessments. We do not expect the science review to
address this question directly, but your input should help policy makers understand the scientific
underpinning available to address this question. It is important to articulate both the strengths and
limits of that underpinning. With regard to the studies that were conducted to determine feasibility,
please help policy makers understand: Have those studies used approaches at the state of the
science? Are the experiments, field studies and analyses credible? Are there alternative approaches
that might provide more credible results? Are there scientific issues that are potentially important
to evaluating feasibility that remain unaddressed? Have the studies articulated uncertainties and
assumptions in a balanced manner? Are there studies in the literature in similar circumstances that
could be brought to bear to address the issue of feasibility? In short, would the scientific
community view these studies as valid, at the state of the science, and useful to helping managers
address the complex questions surrounding operations, water quality and environmental issues of
the in-delta storage question? If not, what else can be done in the short-term and the long-term?”

Previous Major Recommendations from Science Panel’s Summary Review of 2002 Reports,
August 2002 (see attached review)

Quantify and assess uncertainties: For almost all aspects of the work reviewed, the Panel
recommended a quantitative assessment of uncertainties in experimentally determined or model
parameters. The general lack of error estimation prevents a complete and reasonable assessment of
the possible effects of the project thereby elevating the risk of any decision based on these
assessments.
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Develop a process-oriented conceptual model of the system: Another theme touched on by all
reviewers was the need to develop a comprehensive, process-oriented conceptual model of the
reservoir system, showing the processes and their linkages, both driving project operation and
affected by project operation. Because of the complexity of the system within which the project is
set, a series of nested conceptual models is recommended. The conceptual models should include
quantitative information (including uncertainty) about fluxes and linkages and provide the
framework for future data collection and modeling to further reduce uncertainty. The primary
advantage of using a conceptual model that is frequently reexamined is a continuing directed focus
on what is important to effectively evaluate project effects and yields. This type of integrative tool
would underpin the more holistic, ecosystem based approach recommended by the panel.
Consider and assess potential mercury issues: The Panel noted the lack of any detailed attention
to the potential mercury and methyl mercury problems in the proposed project. The proposed
project will produce environmental conditions conducive to methyl mercury formation. The Panel
recommended that the mercury issue be critically addressed.

Develop climate change and variability scenarios: The Panel recognized the limited
incorporation of these important influences into their assessment. The Panel recommended the
development of future scenarios of climate change and variability (e.g., precipitation and
temperature regimes) that would provide a range of water availability conditions within which in-
delta storage dynamics can be assessed.

Diffusion of dissolved organic carbon (DOC) from peat soils: Measurement of diffusive fluxes
of DOC from reservoir soils using either intact soil cores or in situ mesocosms was recommended
to obtain valuable information regarding contributions of DOC from the peat soils.

Modeling of DOC: As an alternative to the empirical, logistics/regression-equation approach to
modeling DOC in the reservoir, development of a process-oriented model that takes into account
pertinent processes affecting DOC, such as sediment-water flux, water column vertical diffusion
and mixing, water column production and biogeochemical transformations of DOC, horizontal
exchanges or flushing, etc., is suggested.

Modeling Seepage returns: The reviewers’ recommended using a 3-D model for estimating
seepage returns for the complex peat soil-reservoir system and emphasized the importance of
understanding and incorporating the interactions between the reservoir surface water and the local
and regional groundwater system into the model to better reflect the hydrologic complexities of the
system. At least, seepage return flows and loads and their uncertainties need to be better quantified.
Vertical stratification and horizontal variability: Due to concern over the possibility of vertical
temperature stratification (and horizontal variability) within the proposed reservoirs and possibly in
adjacent channels, the Panel recommended that a three-dimensional hydrodynamic model be
applied to the proposed reservoirs and adjacent channel environments and include components for
heat flux and transport, wind-induced turbulent mixing and residual circulation, wetting and drying
of computational cells, spatially variable bathymetry, and transport capabilities for embedded
reactive constituents.

Modeling of dissolved oxygen (DO) and water temperature (T): The Panel recognized the
importance of considering biological and biogeochemical processes, as well as taking into account
vertical stratification and horizontal variability, in the modeling of DO and T. Thus, the
recommendation for assessing and modeling these biological and physical processes and
incorporating them into a three-dimensional model.
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In addition to the above recommendations, the Panel recommended a series of ten tasks over a five-
year timeline designed to reduce uncertainty about whether the project is likely to meet water
quality criteria controlling operation, and provide a sound scientific basis for making a decision
regarding project implementation (please see the attached review).

To expedite this process and meet the proposed timeline it was recommended that DWR make use
of the best available expertise in the various fields of science and call upon in-house personnel,
consultants, and both in- and out-of-state experts to move these Tasks to fruition on the proposed
timeline. To accomplish this, it also was recommended that a Steering Committee of independent
advisors (i.e., experts not directly involved in accomplishing any of the Tasks) be convened to
advise DWR in the selection of study participants, to review draft reports, and recommend
modifications of these Tasks and/or the timeline as appropriate.

Progress

The Review Panel recognizes the complexities of the system that the In-Delta Storage Program
Staff is dealing with and recognizes the challenge and difficulties they faced in assessing the
feasibility of this project, especially considering the time constraints imposed on them. The IDS
Staff is commended for putting forth a tremendous effort in producing the feasibility reports.

The panel acknowledges the progress of the DWR IDS staff in responding to some of the panel’s
initial recommendations. First, the mismatch between modeled timescales and real-world
operational and regulatory timescales has begun to be addressed with the modification of CALSIM
and DSM2 to allow CALSIM to generate and pass to DSM2 daily operational information
(previously, this was done on a monthly timestep). Second, a large step toward addressing the
panel’s concern over the reservoirs’ stratification potential was taken in contracting with Flow
Science, Inc. to apply the DYRESM model to the proposed reservoirs.

Remaining Major Issues

Quantifying uncertainty

Many simulations and calculations were performed to estimate the answers to specific questions
like “What will the change in DOC at the Rock Slough Intake be under conditions similar to Water
Year 1976-1991 if the reservoirs are built?” and “What is the expected change in SWP/CVP
delivery with the reservoirs operating and several operational constraints in place?” Many well-
established tools (DSM2, CALSIM) and field measurements have been invoked to generate answers
to these questions, and the simulations run thus far have been instructive in learning about critical
interactions between operations, hydrology, and water quality.

The Panel is concerned, however, that there is not just one possible answer to a particular question.
Instead, there is a range of possible answers for any particular question. The reason for this range of
answers is the error or uncertainty associated with every step in the calculation process. These
errors include inherent inaccuracies and simplifying assumptions associated with individual
numerical models, errors associated with field or laboratory measurements used as input to the
models, uncertainty associated with empirical relationships between water quality parameters, and
cumulative propagation of errors when models are used iteratively or in series. Uncertainty due to
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such errors is unavoidable, and it can be very small or very large compared to the magnitude of the
answer. The error size relative to the size of the answer is really an answer to the question: “How
wrong can our answer be?” Without knowing this, we are unable to say whether the feasibility
study or state of scientific knowledge is adequate for decision makers to reach a conclusion on
whether the project is feasible.

The Panel sees quantitative estimation of uncertainty as one of the most critical and pervasive,
though as yet inadequately addressed, issues related to this feasibility study. The DWR IDS team
has conducted and presented a large amount of valuable work, but we still do not know how wrong
the answers could be. For example, we are told that the change in SWP/CVP delivery with
reservoirs operated with circulation and DOC constraints is 66 thousand acre feet (TAF) (if DOC
growth rate is 0.24 g/m*-d). But is that 66 TAF +/- 1 TAF or +/- 10 TAF or +/- 100 TAF? Such an
uncertainty estimation would need to incorporate error associated with all steps in making that
estimate. Information exists for quantifying the uncertainty associated with some calculation steps.
For example, extensive validation of the DSM2 model was performed previously, including
comparisons between model calculations and measurements of electrical conductivity (EC) and
other variables. Errors could be quantified from such validation studies as one of the sources of
error. Lack of error analysis and uncertainty estimation was a pervasive problem in the feasibility
studies---it applies to DOC, disinfection byproduct precursors (DBPs), DO, temperature, mercury,
EC, and storage/delivery estimates. We reiterate here that conceptual models---developed to
identify and estimate the relative magnitudes of critical processes and rates---can be valuable tools
in the estimation of uncertainty.

Modeling and Predicting DOC

We suggested that the IDS staff develop and apply a process-based conceptual model of carbon
dynamics for the reservoir in our first review and reiterated our suggestions several times during the
March 2003 meeting between selected Panel members and the IDS Staff. The Panel believes that
the appropriate scientific approach to understanding and modeling the carbon dynamics in such a
complex system is to use a conceptual model to help focus the key questions, hypotheses, and data
gaps. This process should help prioritize their efforts, which, in turn, should help develop the
pertinent information and knowledge to better assess the feasibility of the project, as well as
improving the conceptual model of the system. We envision that the conceptual model could
initially include quantitative information about fluxes and linkages between model compartments
and their respective uncertainties. The model should be updated and refined as more data are
collected.

In addition, development and application of mathematical models that quantitatively capture
pertinent DOC processes (as suggested in the initial summary review) needs to replace the
empirical “logistics/regression” modeling approach that does not account for the biogeochemical
processes affecting carbon dynamics.

The consensus of the Panel is that the current mesocosm experiments do not effectively represent
Delta organic carbon dynamics, and that the important biogeochemical processes are not
distinguishable through this approach. The Panel sees the need for a new experimental approach
that allows quantification of significant biogeochemical and physical processes separately, so that
the relative magnitude of each process is determined. The Panel suggested that other approaches
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such as in-situ benthic flux chambers in existing Delta environments and process-specific
microcosms in analogous environments and habitats be used to bound conditions. These types of
approaches are essential to quantifying uncertainties.

Assessment of DOC dynamics needs to recognize that the quality of DOC can be as important as
the quantity of DOC. In other words, DOC derived from different sources (e.g., peat soils, algae)
and subjected to a variety of biogeochemical processes (e.g., microbial decomposition, photolysis)
can have vastly different potentials to form DBPs in general and trihalomethanes (THMs) in
particular. For example, the quantity of DOC diffusing from peat may be 5 times greater than algal
contributions during late summer, but the type of DOC that decomposing algae produce may be 5
times more reactive with respect to the formation of THMs; thus contributions from both peat and
algae would be significant and need to be considered. This example further emphasizes the need to
distinguish processes, timing of reservoir release, and hydrodynamics within the reservoir and in the
channel.

Further considerations that should be addressed in future assessments include:

Accounting for DOC production and dynamics under low reservoir water levels (< 4 ft.).
Reoxidation of surface soils will undoubtedly occur under these conditions, especially in areas
where soils are exposed to the atmosphere due to topographic irregularities. Wetting and drying of
peat soils has been shown to cause enhanced production of available carbon that is mobilized upon
rewetting.

The Panel has concerns regarding the current assessment of the contribution of DOC from seepage
that is captured and reintroduced to the reservoir. Both seepage flows and associated DOC
concentrations need to be critically reassessed, using possible ranges of expected flows and DOC
concentrations to capture potential uncertainties of these estimates.

Three key uncertainty and conceptual issues plague the seepage estimates. First, what seepage
return values were used in the reservoir water quality modeling? The July 2003 In-Delta Storage
Program State Feasibility Study Draft Report on Water Quality stated that seepage losses and
returns are 9.8 and 1.96 cubic feet per second (cfs) for Bacon and Webb, respectively. However,
the URS modeling estimate for Webb is 8.3 cfs. Was 1.96 cfs was used in subsequent reservoir
modeling? If so, why? Second, seepage modeling appears deficient in that there is a lack of
uncertainty quantification in seepage return estimates and reservoir water quality modeling. The
most recent 2002 URS modeling did not vary hydraulic conductivity values during sensitivity
analysis and provided no range for seepage return volumes. However, using a similar modeling
approach but including sensitivity analysis using a range of reasonable sand hydraulic conductivity
values, the 2000 URS evaluation identified a potential 5 fold increase in seepage return volumes .
Also, we find the two-dimensional model for estimating seepage to have over constrained boundary
conditions and to not fully account for system variability and well to well interactions. There is a
key need to quantify flow paths and travel times of high DOC pore water that certainly resides in
shallow peat layers to seepage return pumps. This will enable estimation of DOC concentration
changes over time in seepage pumps.
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Lastly, uncertainty in predicted seepage rates and potential variability in DOC concentrations
should be used to estimate the possible range of DOC loads to the reservoir due to seepage return

pumping.

A "circulation” or “recirculation" operational model was proposed to lower the potential DOC
content of waters stored in the reservoir islands. In this model, equal quantities of water were
diverted from the channel to the reservoir and released from the reservoir to the channel. This
model was not part of the initial proposal, but was developed to compensate for continuously
increasing reservoir DOC concentrations that occurred if the water remained in the reservoirs for
long periods of time.

The Panel had several concerns regarding the proposed circulation operational model. Among
these concerns are the assumption that the reservoir are acting as a Continuously Stirred Tank
Reactor, within which concentrations are uniform. The Panel’s concern with this assumption is
discussed below in the Horizontal Variability subsection of the Remaining Major Issues section.

Other concerns include the potential for recirculating discharged reservoir water high in DOC and
whether this operational scheme is economic feasibility due to the potentially high cost of pumping.
In addition, this proposed operational scheme has the potential for increasing loads (concentration x
volume) of DOC, DBP precursors, and methyl mercury to Delta channel waters.

The Panel thought that these concerns were not adequately addressed and will require further
assessment in the future.

Water Temperature

The Flow Science, Inc. report on stratification formation in reservoirs and relationships with
adjacent channels was a positive step toward addressing stratification potential. This work also
highlighted the criticality of meteorological forcing and data (especially windspeed), as well as the
potentially large amount of spatial variability in meteorological forcing within the Delta. The panel
recommends that meteorological stations be installed at the proposed reservoir sites to gather site
specific data and reduce the level of uncertainty in DYRESM’s projected stratification scenarios.
This effort could be amplified by incorporating long-term estimates of changes in meteorological
forcing (e.g. air temperature) due to climate change. We further recommend, depending on the
results of amended DYRESM simulations, that stratification-sensitive water quality variables (e.g.
organic carbon, dissolved oxygen, conductivity, etc.) and reservoir release constraints be
investigated in a stratified or stratifiable context.

Dissolved Oxygen

Dissolved oxygen could be an important constraint on reservoir release; however, there are critical
shortcomings in how DO has been treated thus far. First, DO was assumed to be 5 mg/I (or 6 mg/I,
depending on where one looks in the reports) and artificially maintained at this level throughout the
simulations. Given the constraints on release of reservoir water (cannot release if DO of stored
water < 6 mg/l or if depresses channel water to <5 mg/l), it is not surprising that DO violations are
not predicted. The panel does not understand this methodology and regards this as specifying DO as
opposed to modeling DO. DO should be modeled freely as an unconstrained function of the sources
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and sinks outlined in the Draft Report on Water Quality, Fig. 4.1. Otherwise, the “modeling” of
DO in this study is not deemed useful or reliable.

Second, the Flow Science report on stratification indicated that, under some conditions, the
reservoirs could become persistently temperature stratified. Such a situation could lead to low
dissolved oxygen levels below the thermocline. Thus, reservoir DO dynamics should be studied in a
thermally stratified context. Furthermore, Susan Paulson (Flow Science, Inc.) indicated that
thermal stratification need not be present for DO to be stratified. Therefore, this possibility (of
vertically variable DO in the absence of thermal stratification) should be looked into.

Third, the Panel recommends that biological oxygen demand (BOD) be considered in the
assessment of oxygen dynamics in the reservoir system and channel water. BOD may be a better
predictor of changes in oxygen concentrations when reservoir water is released into Delta channel
waters.

Mercury

The Panel again emphasized the need to include a comprehensive assessment of potential methyl
mercury production in the reservoirs, and noted the need for specialized expertise in mercury
cycling, as well as for sampling and analyses of total and methyl mercury. Anticipated reservoir
conditions of warm temperatures, elevated concentrations of DOC, and probable anoxic sediments
are conducive to methylation of mercury. The Panel also noted the existing evidence of high rates
of mercury methylation in wetlands in the Delta, as well at other wetland locations.

Climate Change

The panel understands that positive progress is being made in using CALSIM to investigate
scenarios of drought and changes in the hydrograph (earlier peak flows) due to long-term climate
change. It is unclear, however, what other projected changes are or will be accounted for. We
recommend that sea level rise and changes in precipitation and air temperature should also be
addressed on some level.

Horizontal Variability

The modeling work performed thus far has assumed that water quality variables and related
processes will not vary in the horizontal dimension within reservoirs. In reality, variations in
bathymetry, fetch, proximity to inflows/outflows and other factors could result in marked variability
in three-dimensional transport and mixing, submergence/emergence of the sediment boundary,
water clarity, temperature, generation and processing of organic carbon (e.g. phytoplankton,
submerged and emergent aquatic vegetation, DOC, etc.), contaminants, and mediation of key
processes by primary and secondary consumers. The assumption of horizontal homogeneity was a
logical place to start in modeling the key processes and quantities. However, the panel believes
horizontal variability is likely. Other nearby flooded island habitats subject to tidal mixing can
exhibit substantial horizontal variability in quantities such as water temperature, chlorophyll a, EC,
and dissolved oxygen; chlorophyll @ in Mildred Island, for example, has been shown to vary ten-
fold from the northern end to the southern end. The predicted success of “recirculation” of water
through the reservoirs relies on reservoirs acting as a Continuously Stirred Tank Reactor, within
which concentrations are uniform. If horizontal mixing is incomplete, then the effectiveness of
recirculation may be limited. The panel therefore recommends that a multidimensional numerical
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model of hydrodynamics and transport be implemented to study potential horizontal variability in
water quality and key processes. A very important step in this effort could involve simulation of
transport of passive, conservative tracers (e.g. numerical “dye”) to visualize and quantify spatial
differences in water residence time, vertical mixing rates, horizontal dispersion, etc.

CALSIM

The CALSIM model is an impressive tool that simultaneously accounts for numerous operational
constraints in deciding how, when, where, and how much water can be moved from one location to
another. This tool appears to incorporate variability in hydrology and, to some degree, climate, but
it is unclear whether or how evaporation and precipitation are accounted for, whether for past and
present scenarios or for future scenarios. How much could accounting for these processes, as well
as sea level rise and long-term change in air temperature (see above) change the answers?

With respect to use of CALSIM for this particular study, the Panel understands that CALSIM is not
currently equipped to simultaneously account for constraints on DOC, DO, T, and EC. We realize
that making such changes to the code would be quite complex and time-consuming. On the other
hand, we cannot currently evaluate interactions between different types of reservoir operation
constraints. Such interactions are important because a sequence of constraints on water release
could potentially result in long periods (>1 yr) without the possibility of release. For example, once
a DO constraint is lifted, a temperature constraint could become applicable, followed by other
constraints. We do not currently know how likely such scenarios are, and therefore recommend
further work to simultaneously investigate sequential reservoir release constraints due to the full
range of applicable water quality, flow, and environmental restrictions.

Finally, as a major step in estimating uncertainty, we encourage the CALSIM modelers to think
creatively to find ways to estimate the size of uncertainty associated with CALSIM predictions of
water yield. Without some estimate of how big the CALSIM error typically is, we cannot draw any
conclusions on “how wrong we could be” or on the adequacy of the science employed in this
feasibility study.

DSM2

The DSM2 model is a powerful tool that has been used extensively and shown to work well in
calculating transport of water and conservative tracers. There are, however, several issues which
could limit the reliability or usefulness of the DSM2 results in this study. First, DSM2 appears to
have difficulty handling complete or near-drying of reservoirs. Shallow reservoir depths will be
potentially critical periods for natural organic matter and mercury transformations; therefore, this
problem needs to be addressed. Second, it is not clear whether evaporation and precipitation are
accounted for. Third, there is disagreement over the appropriate seepage flow rates to use in the
simulations. Fourth, there are questions as to the correctness of the particle tracking results;
predicted particle trajectories should be compared (at least qualitatively) to any other relevant data
available (e.g., USGS drogue and dye release studies). Finally, we would like to reiterate the
importance of quantifying uncertainties associated with this model.
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Panel Conclusions

The Review Panel has identified important short-comings of the current scientific studies
supporting In-Delta Storage. Key uncertainties still exist and the generation of new understanding
(information) is essential before the pros and cons of the project can be fully evaluated. Few
decisions about implementation require complete scientific knowledge. However, some of the
current uncertainties are severe enough that substantial risks exist if decisions proceed without
further elucidation of these issues.

The review has identified substantial uncertainties regarding the water quality of the discharges
from the project. The review has documented inadequate consideration of the processes controlling
DOC concentrations and DO levels, both of which are important to the viability of the project.
Implementing the project before these issues are more fully addressed poses great risk for the
quality of water in the lower Delta and for the operators of the project who may fail to realize the
expected benefits of the project because of water quality criteria. Several additional issues, such as
the potential for mercury methylation, need to be addressed in order that the full implications of the
project for the Delta can be assessed.

During the review process, the Panel has provided recommendations on research required to move
towards an informed decision on in-delta storage implementation. To expedite development of
crucial information for decision-makers, the Review Panel urges the use of the best available
expertise in the various fields of science including state agency personnel, consultants, and both in-
and out-of-state experts.
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